

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Chepak, 29th March 1894, No. 3611.

I have the honour to submit herewith, for sanction of Government, a revised estimate with comparative statement for additions and alterations to the old High Court buildings to adapt them for the accommodations of the Presidency Port office, the Stamp and Stationery office and the Madras Town Deputy Collector's office amounting to Rs. 66,920, or Rs. 9,415 over the original estimate for Rs. 57,505 sanctioned in G.O., No. 1452 W., dated 31st May 1893.

2. The cause of excess is explained in the remarks column of the comparative statement. Several items have been found unnecessary in carrying out the work, while others not anticipated have had to be carried out, principally owing to decay found in the old timbering; further, several modifications and additions have been asked for by the several departments who are to occupy the building, resulting on the whole in the above excess. The item contingencies has not yet been encroached upon and will probably be saved in full; it is, however, included according to rule.

No. 81 D.

Forwarded to the Revenue and Marine Departments for the approval of Government.

OOTACAMUND,
2nd May 1894.

(Signed) J. PENNYCUICK, Colonel, R.E.,
Secretary to Govt., P.W.D.

No. 894, Marine.

Returned approved.

OOTACAMUND,
5th May 1894.

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 18th May 1894, No. 1227 W., Public Works.

The revised estimate, amounting to Rs. 66,920, for additions and alteration to the old High Court buildings at Madras to accommodate the Presidency Port office, the Stamp and Stationery office and the Madras Town Deputy Collector's office, is sanctioned in supersession of the estimate of Rs. 57,505 sanctioned in G.O., No. 1452 W., dated 31st May 1893.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated May, 18th.

Recd.

Encl.

G.O., 18th May 1894, No. 1227 W.

MAY.

Old High Court Buildings at
Madras

Revised estimate of Rs. 66,920 for additions and alterations to the — to accommodate the Presidency Port office, the Stamp and Stationery office and the Town Deputy Collector's office, sanctioned with remarks.

2. A sum of Rs. 40,000 was provided for the work in 1893-94 and the current year's grant is Rs. 17,505. The Consulting Architect will apply later in the year for the requisite additional allotment.

3. This sanction has been registered as Provincial No. 11 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Consulting Architect, with two enclosures.

„ Examiner, Public Works Accounts.
„ Revenue Department.
„ Marine „

No. 3611

Office of the Consulting Architect to Govt.,
Chepauk, Madras.
29th March 1894.

From

Henry Irwin, Esq., C.I.E.,
Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department

Sir,

2 Enclosures.

I have the honour to submit
herewith for sanction of Government
a revised Estimate with comparative
statement for additions & alterations
to the old High Court Buildings to
adapt them for the accommodations
of the Presidency Port office, the
Stamp & Stationery office and the
Madras Town Deputy Collector's Office
amounting to Rs 66,920/- or Rs 9,415
over the original Estimate for Rs 57,505
was sanctioned in G.O. No. 1452 W & P. 31st
May 1893.

2.

The cause of excess is ex-
plained in the remarks column of
the comparative statement. Several

18TH MAY 1894, No. 1227 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of
Madras, to the Chief Engineer, Public Works Department, dated Chepauk,
29th March 1894, No. 3611.

I have the honour to submit herewith, for sanction of Government, a revised
estimate with comparative statement for additions and alterations to the old High
Court buildings to adapt them for the accommodations of the Presidency Port office,
the Stamp and Stationery office and the Madras Town Deputy Collector's office
amounting to Rs. 66,920, or Rs. 9,415 over the original estimate for Rs. 57,505
sanctioned in G.O., No. 1452 W., dated 31st May 1893.

2. The cause of excess is explained in the remarks column of the comparative
statement. Several items have been found unnecessary in carrying out the work,
while others not anticipated have had to be carried out, principally owing to decay
found in the old timbering; further, several modifications and additions have been
asked for by the several departments who are to occupy the building, resulting on the
whole in the above excess. The item contingencies has not yet been encroached
upon and will probably be saved in full; it is, however, included according to rule.

No. 81 D.

Forwarded to the Revenue and Marine Departments for the approval of Govern-
ment.

OOTACAMUND,
2nd May 1894.

(Signed) J. PENNYCUICK, Colonel, R.E.,
Secretary to Govt., P.W.D.

No. 894, Marine.

Returned approved.

OOTACAMUND,
5th May 1894.

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 18th May 1894, No. 1227 W., Public Works.

The revised estimate, amounting to Rs. 66,920, for additions and alteration to the
old High Court buildings at Madras to accommodate the Presidency Port office, the
Stamp and Stationery office and the Madras Town Deputy Collector's office, is sanc-
tioned in supersession of the estimate of Rs. 57,505 sanctioned in G.O., No. 1452 W.,
dated 31st May 1893.

items have been found unnecessary
in carrying out the work while others
not anticipated have had to be carried
out, principally owing to decay found
in the old timbering, further several
modifications & additions have been
asked for by the several Departments
who are to occupy the building, resulting
on the whole in the above excess. The
item contingencies has not yet been
encroached upon and will probably
be saved in full, it is however included
according to rule.

I have the honor to be
Sir
Your most obedient servant
Henry Green
Consulting Architect
to Government.

CN^e 3712
Govt. of Madras.
PUBLIC WORKS.

12/5/12

G.O. 18th May 1904. No. 12274.

Old High Court
Buildings at Madras.

Revised estimate of
Rs 66,920 for additions
and alterations to the
— ~~at Madras~~ to acco-
modate the Presy.
Port office, the stamp
and stationery office
and the Town Deputy
Collector's office, sanctioned
with remits.

100/6

INDEXED.

20.19/5. 1905

sanctioned in G.O.

N^o 1453W dated 31st May 1893.

2. A sum of Rs 40,000 was provided for the work in 1893-94 and the

current year's grant is

Rs 17,505. The Consulting

Architect will apply

later in the year for the

requisite additional

allotment.

3. This sanction has

been registered as

Provincial N^o 11 W

B of 1894-95, and classified

as Civil Building, Original

Works.

Additions and alterations to the old High Court Building at Madras.

The Cons. Architect

E. P. W. Anglo.

Sec. Dept.

Marine Dept.

Current No. 376

DEPARTMENT.

From

The P. W. D.

No. 81.

Dated 2nd May 1894

Received 2nd May 1894

Enclosures 2. 3

SUBJECT.

Forwarding to Her. from the Consulting Architect to the Govt of Madras Submitting for sanction a revised estimate with Comparative Statement for additions and alterations to the old High Court Buildings

S.C.V.

Mar. No. 199019-6-93

8627-2-93

Endorsement No. 894

Returned, approved.

Att. Hutterworth,
for Chief Secretary

Order command
5th May '94

PUBLIC WORKS DEPARTMENT.

No. 1227 W. d. 18th May 1894

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Endorsement in the Marine Dept on letter from the Cons. Architect to Govt.

No. 3671 d/29.3.94. (H.E. No. 894 d/5.5.94)

The revised estimate amounting to Rs. 66,920, for additions and alterations to the old High Court Buildings at Madras to accommodate the Presidency Post office, the stamp and stationery office and the Madras Town Deputy Collector's office, is sanctioned in supersession of the estimate of Rs. 57,505

No. 7.

Public Works Department. 3712/84

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE

Chief Engineer
P. W. D.

No. 3611

Dated

29th

Despatched

March 1894.

Received

29th

No. of ENCLOSURES. 2

Subject.

Submitting for sanction
a revised Estimate with
Comparative statements
for additions & alterations
to the old High Court
Buildings.

To,

The Revenue Dept.
to be passed on to
the Marine Dept.

28

No. 3263 w 30.11.87 - 2900 w 17.11.87
- 2203 w 19.7.88 - 5992 w 4.2.91
.. 3593 w 18.12.87 - 6370 w 2.9.91
.. 984 w 27.3.90 - 117 w 12.1.92
.. 3366 w 17.12.90 - 3500 w 10.9.92
.. 764 w 16.3.91 - 2722 w 21.9.92
.. 2704 w 12.10.91 - 1452 w 31.5.93
No. 81 of 21 May 1894

Ootacamund, May 1894

Forwarded to the
Revenue and Marine
Departments for the
approval of Govt.

Pubang
Colonel R.R.

Secretary to Govt. P.W.D.

Cham
1.5.94