

CN 4059
Govt. of (1894) Madras.
PUBLIC WORKS.

Dated

Recd. @

Encl.

G.O. 18th June 1894 No. 1502 W

Weaving shed.

=

Estimate of Rs. 2740 for
constructing a — in
the Lunatic Asylum
at Calicut, sanctioned.

80
6

20. 19/6

INDEXED
19/6

Estimate for weaver
shed, Limestone Canyon
Calicut

3

T
B

8/2

08.125
1151

Sanctioned by Govt. No. 2510 + 230) 2740.

The rate is fair.

The estimate has been counter-
signed by the Surgeon General to
Govt. & appended in the Judicial
Dept.

[Signature]

A. V. 94.

The Supplemental estimate
has not been counter-signed by
the S.G.

[Signature]

No. 1502 W. d. 18th June 1894.

PUBLIC WORKS DEPARTMENT.

No. 1502 W. d. 18th June 1894

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Proceedings of Government, } (H.C. No. 1282 of 25 May 1894)
Judicial Department, }

20

The estimate
amounting to Rs 2740^{*}
for constructing a weaving
shed in the Lunatic
Asylum at Calicut is
sanctioned.

* amount approved in G.O.
No. 746 W of 7.3.92 &
sanctioned by the
Suptg. Engineer .. Rs 2510.
amount of present
Supplemental estimate .. 230
Total Rs 2740

2. This sanction
has been registered as
Provincial No. 20 W of
1894-95 and classified
as Civil Buildings,
Original Works.

S. E. IV circle
with 3 Enclps.
Enar. P. W. acts
Judicial Dept.

[Signature] 14/6

[Signature]

Govt of { 1894 } Madras

no 746 w of 7. 3. 92

To

The Public Works Dept.

Proceedings dated 25th May 1894,
No. 1282.

Subject.

Approving & transferring to
the Public Works Dept. the
Supplemental Estimate for
Rs 230/- for providing iron
bars to the windows of the
weaving shed at the
Calicut Sanatorium.

J
11. 11. 94

128

11876

Current No. 4059

Letter No. 1282

Dated 25th May 94

From the Judicial Dept.

NOTE BY TECHNICAL SECTION.

Name of work Providing iron bars to the
windows of the weaving shed at the
Sanatorium, Calicut.
Amount of Estimate Rs 230

An estimate amounting to Rs
2510 for constructing a weaving
shed at the Sanatorium was
approved in G.O. No. 746 w dated
7th March 1892 & sanctioned by the
Super Engineer IV Circle, this is
the estimate. It is stated in the
report made no provision
for iron barred windows to the
shed, as it was not considered
mentioned at the time when the
estimate was framed, as being
required. The Super. has since
brought to notice the necessity of
iron bars so as to secure the
looms, thread, cloth &c. & the
accompanying supplemental
is therefore submitted for con-
sideration. The amount to be sanctioned



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read again 4.0 of 6 February 1893, No. 301 W.
also
READ the following paper:—

From the Surgeon General Madras
of 10th May 1894, No. 9/53. [submitting for
sanction a Supplemental estimate for Rs 230 for
providing iron bars to the windows of the weaving
shed at the Calicut Lunatic Asylum.

Order of 25th May 1894, No. 1282
The Supplemental estimate amounting to Rs 230/-
is approved and will be transferred to the Public
Works Department.


(True Extract)

A. B. G. Thellus
Capt R. L.
Under Secretary, P. W. D.,
for Chief Secretary.

To The Public Works Department. (with estimate)
" Surgeon General.

16/4

Prs 5-1
20059/84



BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1894} Madras.

PUBLIC WORKS.

Dated June, 18th.

Recd.

Encs.

G.O., 18th June 1894, No. 1502 W.

JUNE.

Weaving Shed

Estimate of Rs. 2,740 for constructing
a — in the Lunatic Asylum at Calicut,
sanctioned.

No 109
21

From,

Supg. Engineer's Office. 4th Circle
Bombay, 15 March 94

The Supg. Engineer

4th Circle

To,

The Superintendent,

Lunatic Asylum. Calicut.

Sir,

Enclosure

1 Estimate
1 Abstract
1 Report.

not Comd logd

I have the honor to forward for trans-
mission to Government for sanction an estimate
amounting to Rs 230/- for providing iron bars to the
windows of the weaving shed to the Lunatic Asylum
Calicut.

2. An estimate of Rs 2510 was already approved
in G.O. No 446 W. dated 7 March 1892 and sanc-
tioned by the late Superintending Engineer, and
the estimate under reference may be treated as
supplemental to the same.

I have the honor to be

Dear

Sd/- J. Hannan

Supg. Engineer. 4th Circle

(True copy)

Chas. J. Hannan

Asst Engineer

Asst Supdt Lunatic Asylum

26. 3. 94

18TH JUNE 1894, No. 1502 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

G.O., dated 25th May 1894, No. 1282, Judicial.

Read—the following papers :—

G.O., dated 6th February 1893, No. 301 W., Public Works.

From the Surgeon-General, Madras, dated 10th May 1894, No. O/53.

ABSTRACT.—Submitting for sanction a supplemental estimate for Rs. 230 for providing iron bars to the windows of the weaving shed at the Calicut Lunatic Asylum.

Order—dated 25th May 1894, No. 1282, Judicial.

The supplemental estimate, amounting to Rs. 230, is approved and will be transferred to the Public Works Department.

(True Extract.)

(Signed)

J. F. PRICE,
Chief Secretary.

ORDER—dated 18th June 1894, No. 1502 W., Public Works.

The estimate, amounting to Rs. 2,740, * for constructing a weaving shed in the Lunatic Asylum at Calicut is sanctioned.

* Amount approved in G.O., No. 746 W., dated 7th March 1892, and sanctioned by the Superintending Engineer ... 2,510
Amount of present supplemental estimate ... 230
Total ... 2,740

2. This sanction has been registered as Provincial No. 20 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.

" Examiner, Public Works Accounts.
" Judicial Department.

Exd. C. A. Munisawmy.
Spare Copies