

2ND AUGUST 1894, No. 1917 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From the Executive Engineer, Madura Division, to the Superintending Engineer,
VI Circle, dated 17th July 1894, No. 989 P.R.

[Reference.—Your No. 425 M.D., dated 7th July 1894.]

Subsequent reports were discontinued on the amalgamation of the division. As the allotment is so small and the works remaining to be done scattered and unimportant, it is difficult to give more than a very vague report on the monthly progress or one worth while recording. I beg to request therefore that quarterly reports be submitted in future.

2. If approved, I propose to send in the following accounts :—

(1) A list of all completed works showing outlay incurred against provision and sanctioned estimates.

(2) A list of all works in progress showing outlay against provision and sanctioned estimates.

(3) A list of works not commenced showing provision in

A column will be provided for remarks in each list and general remarks will be added, if necessary, at foot. These lists cannot be made absolutely accurate, but will show approximately the progress made far better than the monthly reports hitherto submitted.

3. A report on the progress up to end of June will be submitted in a day or two.

No. 502 M.D.

Copy submitted to the Chief Engineer, Public Works Department, for orders.

2. The last monthly report of progress of works in No. II Periyár division was for February 1894, which was recorded in G.O. No. 271 I. of the 28th March 1894. On the Executive Engineer being called on for explanation for non-submission of the reports for subsequent month, the foregoing reply has been received.

3. I agree with the Executive Engineer that at this stage of the works quarterly, in lieu of monthly, reports will afford sufficient information as to the progress that is being made.

TRICHINOPOLY,
23rd July 1894.

(Signed) O. V. BODDY, Major, R.E.,
Superintending Engineer, VI Circle.

ORDER—dated 2nd August 1894, No. 1917 W., Public Works.

The proposal to submit the progress reports of the distribution works of the Periyár project now forming part of the Madura division quarterly instead of monthly is approved, but the reports should continue to be of the same character as those hitherto submitted and not be confined to statements of allotment and expenditure as apparently contemplated by the Executive Engineer.

2. The first quarterly report submitted should be for the quarter ending 30th June.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Chief Engineer for Irrigation.
" Revenue Department.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.

PUBLIC WORKS.

Dated August, 2nd.

Recd.

Encl.

G.O., 2nd Aug. 1894, No. 1917 W.

AUGUST.

Periyar Works in Madura
Division

The proposal to submit the progress reports of the — quarterly instead of monthly, approved with remarks.

Letter from the Executive Engineer,
Madura Division, to the Superintending
Engineer, C^o. Circle, No 989 Q.R dated 17th July 94.

Reference: Yours No 425 M.D. dated 7th July 1894.

Subsequent reports were discontinued
on the Amalgamation of the Division -
As the allotment is so small, and the works
remaining to be done scattered and un-
important, it is difficult to give more
than a very vague report on the monthly
progress, or one worthwhile recording. I
beg to request therefore that quarterly
reports be submitted in future.

2. If approved, I propose to send in the
following accounts:—

(1) A list of all completed works
showing outlay incurred against provision
and sanctioned estimates.

(2) A list of all works in progress showing
outlay against provision and sanctioned
estimates.

(3) A list of works not commenced
showing provision in.

A column will be provided for
remarks in each list and general remarks
will be added, if necessary, at foot.
These lists cannot be made absolutely
accurate

accurate but will show approximately
the progress made far better than the
monthly reports hitherto submitted.

3. A report on the progress up to
end of June will be submitted in a
day or two.

No 502 md,

Copy submitted to the Chief Engineer
New S. for orders.

2. The last ^{monthly} report of progress of works
in the Peninsular Division was for February 94,
which was recorded in L.O. No. 2719 of the
28th March 1894. On the Executive Engineer
being called on for explanation for non
submission of the reports for subsequent
months, the foregoing reply has been received.

3. I agree with the Executive Engineer
that at this stage of the works, quarterly,
in lieu of monthly reports will afford
sufficient information as to the progress
that is being made.

W B Oddy Major R.E.

Superintendent VI Circle

Supt. Sup. office Sindh

Trichinopoly

23rd July 1894

24/

CS

No. 80 BW d/ 21-2-94
271-72 d/ 28-2-94

From

2 re Supts Engineer
VI mch.

To

The Chief Engineer
P. W. D.

No 502 md

Dated 23^d 3 July 1894.
Depd 24
Recd: 25.7.94

Progress Report of Periyar
works in the Madras.

submit for orders
copy of letter from the Exec.
Engr requesting sanction
for the submission of quarterly
reports instead of monthly.

27172 d
28.3.94

W
For order.

en
25/7/94

O.L.S 23/ 20/8

A

No. 1917 W. d/ 2^d August 1894.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT

B + H
Civil Works

Read the following

Endorsement by the Supts
Engineer VI mch on letter
from the Executive Eng.
Madras Division, No.
989 P. S. dated 17 July 1894.

20
(H.E. No. 502 W. d/ 23/7/94)

W
30 July

The proposal to
submit the progress
reports of the distribution
works of the Periyar
Project, now forming
part of the Madras
Division quarterly
instead of monthly
is approved, but the
reports should continue
to be of the same
character as those

His Excellency, the Governor

hitherto submitted,
and not be confined
to statements of allotments
and expenditure, as
apparently contemplated
by the Executive Engineer.

Submission of progress
reports of Permyon Works in
Madras 9th

2. The first quarterly
report submitted should
be for the quarter
ending 30 June.

S 27.9

C. E. S. 27/94

DESPATCHED
18 AUG. 94

S. E. M. L. S.
C. E. S. S. S.
Rev. depts.

DESPATCHED
18 AUG. 94