

No 7626
Govt. of Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 17/10 1894 No. 2602W

Sub-Registrar's office
at Mannargudi

The revised estimate
of Rs 540 for constructing
a compound wall &
gate for the — in
the South Arcot Dist.,
sanctioned.

100
5

17/10
T.C.C.
17/10

Original Works.

S
Wu

Sub-Registrar's Office at
Mannangudi South Arcot
Dt. —

Revised estimate for a
Compound wall & gate for
the —

T. H.
C. B.

DESPATCHED

26 OCT. 94

To the S.E. Circle with 4 enclos.
" Examine P.W. Accts
" Judicial Dept.

Cu

2602 W. d. 17 October 1894

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engineer V Circle No. 333 W d. 9 October 1894

2 P

In the circumstances stated, the revised estimate amounting to Rs 540 for constructing a compound wall and gate for the Sub-Registrar's office at Mannargudi in the South Arcot District is sanctioned in supersession of the estimate of Rs 478 sanctioned in G.O. No. 1526 W dated 21st June 1894.

2. This sanction has been registered as Provincial No. 56 W of 1894-95, and classified as Civil Buildings.

Original

P. W. CURRENT No. 7626

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Department

Dated

Reed.

9th October 1894.

No. 333 W.

5. ENCLOSURES.

Sub Registrar's
Office at Mannargudi

Submitting for
sanction of
Government
revised supple-
-mental estimate
of Rs 540 for Construct
-ing a Compound
wall + gate for the

10-10-94

No. 333 W

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 9th October 1894

From

J. P. Davidson Esquire

Offg: SUPERINTENDING ENGINEER, V CIRCLE,

To

THE

Chief Engineer

P.W. Department

SIR,

I have the honor to submit for

Enclosures 5

sanction of Government enclosed

1 Copy of letter

No. 5698/1894

1 Report

1 Detailed

Revised Estimate

1 Abstract

1 Comparative

Statement

5

Revised Supplemental Estimate of
Rs 540 for Constructing a Compound
wall and gate for the Sub Registrar's
Office at Mannargudi.

- The original estimate of Rs 478
was sanctioned in G.O. No. 1526 W dated
21st June 1894 as Supplemental to the
estimate of Rs 3550 for the Registra-
tion Office sanctioned in G.O. No.
3304 W of 9th December 1891.

Ques
2626/24

3. The necessity for submission of this revised Estimate is explained in the Executive Engineer's letter No 569 dated 22nd September 1894 a copy of which is enclosed for information.

I have the honor to be

Sir

Your most obedt. Servt.

W. Dawson

Offg. Dy. Engr.

V. Field

W. Dawson

P. W. CURRENT No. 7626

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Department

Dated 9th October 1894.
Reed. 9th

No. 333 W.

5. ENCLOSURES.

Sub Registrar's
Office at Mammargudi

Submitting for
sanction of
Government
revised supple-
-mental estimate
of Rs 546 for Construct
-ing a Compound
wall + gate for the

10-1-94

0081
7626/94

10-1-94

N^o 569 d/22nd September 1894

From J. D. Legge Esquire Offg. Ex. Engineer South Area
To the Superintending Engineer V. Field

Sir, I have the honor to submit revised Estimate of Rs 540 for compound wall of Sub Registrar's Office at Mannargudy for sanction.

2. The original Estimate of Rs 478 was sanctioned in G.O. N^o 1526 W d/21st June 1894.

3. The work is under execution. At the request of the Registration Department the District Magistrate sanctioned the opening of a door way in the eastern side of the Compound wall to afford access to the well in the Sub Jail Compound. Also the substitution of iron railings for a portion of the wall that would shut out light and air from the southern windows of the Sub Registrar's Office.

I have &c

-Ed- J. D. Legge

Offg. Executive Engineer

(True Copy)

W. Davis

Offg. Supt. Engineer

V. Field

Also is the omission of necessary iron
work for gate shutters & cast stone for
fixing hinges in gate pillars.

The rates are fair -

[Signature]

13.X.94.

2602 W

No 569 d/22nd September 1894

From J. D. Legge Esquire Offg. Ex. Engineer South Arcot
To the Superintending Engineer V Circle

Sir,
I have the honor to submit revised Estimate of Rs 540 for compound wall of Sub Registrar's Office at Mannargudi for sanction.

2. The original Estimate of Rs 478 was sanctioned in G.O. No. 1526 W d/21st June 1894.

3. The work is under execution. At the request of the Registration Department the District Magistrate sanctioned the opening of a door way in the eastern side of the Compound wall to afford access to the well in the Sub Jail Compound. Also the substitution of iron railings for a portion of the wall that would shut out light and air from the southern windows of the Sub Registrar's Office.

I have &c

Sd - J. D. Legge

Offg. Executive Engineer

(True Copy)

W. Davidson

Offg. Supt. Engineer

V Circle

17TH OCTOBER 1894, No. 2602 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From J. P. DAVIDSON, Esq., Officiating Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chépak, 9th October 1894, No. 333 W.

I have the honour to submit for sanction of Government enclosed revised supplemental estimate of Rs. 540 for constructing a compound wall and gate for the Sub-Registrar's office at Mannargudi.

2. The original estimate of Rs. 478 was sanctioned in G.O., No. 1526 W., dated 21st June 1894, as supplemental to the estimate of Rs. 3,550 for the Registration office sanctioned in G.O., No. 3304 W., dated 9th December 1891.

3. The necessity for submission of this revised estimate is explained in the Executive Engineer's letter No. 569, dated 22nd September 1894, a copy of which is enclosed for information.

ORDER—dated 17th October 1894, No. 2602 W., Public Works.

In the circumstances stated, the revised estimate, amounting to Rs. 540, for constructing a compound wall and gate for the Sub-Registrar's office at Mannargudi in the South Arcot district is sanctioned in supersession of the estimate of Rs. 478 sanctioned in G.O., No. 1526 W., dated 21st June 1894.

2. This sanction has been registered as Provincial No. 56 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with four enclosures.
„ Examiner, Public Works Accounts.
„ Judicial Department.

Exd. Shaik Karim.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated October, 17th.

Recd.

Encl.

G.O., 17th Oct. 1894, No. 2602 W.

OCTOBER.

Sub-Registrar's office at
Mannargudi

The revised estimate of Rs. 540 for constructing a compound wall and gate for the — in the South Arcot district, sanctioned.

Public Works Department.

Current No. 1626

Letter No. 333 W.

Dated 9th October 1894.

From the Super Engineer & Circle.

NOTE BY TECHNICAL SECTION.

Name of work Sub Registrars office at
Mannargudi. South Arcot District.
Amount of estimate Rs 540.

The Super Engineer & Circle submits for the sanction of Govt. a revised supplemental estimate, amounting to Rs 540, for constructing a compound wall & gate for the Sub Registrars office at Mannargudi in the South Arcot District, in lieu of the original supplemental estimate amounting to Rs 498, sanctioned in G.O. No. 1526 W dated 21st June 1894. The excess of Rs 62 or 13% over the original estimate is due to the opening of a doorway in the compound wall, on the eastern side in order to enable the Sub Registrar's office people to use the well water in the Sub Jail compound & to the substitution of iron railing for part of masonry compound wall on the southern side, to admit more air & ventilation to the Sub Registrars Office as recommended by the Collector of the District, also

also to the omission of necessary
work for gate shutters & cut stone for
fixing hinges in gate pillars.

The rates are fair -

~~13-X-5A.~~

13-X-5A.

2602 W