

2ND NOVEMBER 1894, No. 2801 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From J. P. DAVIDSON, Esq., Officiating Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chepâk, 5th
September 1894, No. 304 W.

I have the honour to submit for sanction enclosed revised estimate in the form
of comparative statement for Rs. 7,000 for constructing huts for 15 warders of the
District Jail, Tanjore, showing an excess of Rs. 1,500 over the original estimate of
Rs. 5,500 sanctioned in G.O. No. 911 W. of 7th April 1893.

2. The necessity for revision of the estimate, as explained in the remark column
of the comparative statement, is due partly to higher rates being allowed and partly
to the substitution of a better description of roof timber than provided for in the
original estimate. This change in the roof material is reported to be necessary as the
place is infested with white-ants.

From J. P. DAVIDSON, Esq., Officiating Superintending Engineer, V Circle,
to the Chief Engineer, Public Works Department, dated Chepâk, 9th
October 1894, No. 334 W.

I have the honour to report, in reply to your memo. No. 2998 C., dated 1st
October 1894, that it is proposed to carry out the work constructing 15 warders' huts
at District Jail, Tanjore, by contract.

2. The rates allowed for brick work in the original estimate are too low, and the
Executive Engineer reports that he cannot work at this rate, nor is he able to get
tenders for the work at any rate lower than that allowed in the revised estimate.

3. The acceptance of the revised rates is necessary before work is started.

4. The comparative statement which accompanied this office No. 304 W., dated
5th September 1894, gives explanation on this and other points.

Office-note from the Chief Secretary to Government, dated 24th October 1894, No. 2051.

ORDER—dated 2nd November 1894, No. 2801 W., Public Works.

With advertence to G.O., No. 2664 W., dated 20th October 1894, the revised
estimate, amounting to Rs. 7,000, for constructing 15 warders' huts at the Tanjore
District Jail, is transferred to the Judicial Department for disposal.

2. The current year's budget grant of Rs. 3,500 for the work is surrendered to
the Financial Department with the request that the amount may be placed at the
disposal of the Inspector-General of Prisons.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle.
" Examiner, Public Works Accounts.
" Judicial Department, with one enclosure.
" Financial Department.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt of {1894} Madras.
PUBLIC WORKS.

Dated November, 2nd.

Recd.

Encl.

G.O., 2nd Nov. 1894, No. 2801 W.

NOVEMBER.

Tanjore District Jail

The revised estimate of Rs. 7,000 for constructing 15 warders' huts at the —, transferred, with remarks, to the Judicial Department for disposal.

SUPERINTENDING ENGINEER'S OFFICE,

No. 304

V CIRCLE, MADRAS,

Chennai 5th September 1894.

From

J. P. Davidson Esquire
Offg. SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Chief Engineer
D. W. Department.

SIR,

Enclosures 1

1 Estimate

I have the honor to submit for sanction enclosed revised estimate in the form of comparative statement for Rs 7000 for constructing huts for 15 warders of the District Jail, Tanjore showing an excess of Rs 1500 over the original estimate of Rs 5500 sanctioned in G.O. No. 911 W of 7 April 93. 2. The necessity for revision of the estimate as explained in the remarks Column of the comparative statement is due partly to higher rates being allowed and partly to the substitution of a better description of roof timbers than provided for in the original estimate. This change in the roof material is reported to be necessary as the place is infested with white ants.

I have the honor to be
Your most obedient servant

J. P. Davidson
Offg. Supy Engineer V Circle

P. W. CURRENT No. 6737

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Department.

Dated

Recd.

6th September 1894.

ENCLOSURES. /

No. 304 W.

Fifteen Warders Huts for the
Vayore District Jail.
Submitting for sanction
revised Estimate in the
form of Comparative
Statement for Rs. 7000.
for constructing —

7.12.94

OL.S. 366 R/110

No. 911 W of 7-4-93

No. 334 W

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepāk, 9th October 1894

From

J. P. Davidson Esquire

To

THE Chief Engineer
P. W. Department

SIR,

Enclosures.

I have the honor to report in
reply to your Memo No. 2998C dated
1st October 1894 that it is proposed
to carry out the work constructing
15 Warders huts at District Jail,
Tanjore, by contract.

2. The rates allowed for brick work
in the original Estimate are too low,
and the Executive Engineer reports that
he cannot work at this rate, nor is
he able to get tenders for the work
at

at any rate lower than that allowed
in the revised Estimate.

3. The acceptance of the revised rates
is necessary before work is started.

4. The Comparative Statement which
accompanied this Office No 304 N^o L-2998^e
of 5th September 1894 gives explana-
=tion on this and other points.

I have the honor to be

Sir

Your most obedt. Servt.

R Dawson

Offg. Suptg. Engineer
Vfrie

gl

P. W. CURRENT No. 7627

From
THE SUPERINTENDING ENGINEER,
V CIRCLE,

To
THE Chief Engineer
P. W. Department

No. 334 W.

Dated 9th October 1894
Recd. 9th

ENCLOSURES.

Constructing 15 Wardens
huts at District
Jail Tanjore.

Proposing to carry
out the work for
by Contract.

- 1.10.94 No-2898
- 7.4.93 911 W
- 20.10.94 No-2664 W
- 6.10.94 1172 D
- 14.9.94 1045 D
- 5.9.94 2206 W
- 11.8.94 745 D
- 12.7.94 1747 W
- 9.7.94 548 D
- 26.6.94 1582 W
- 14.6.94 362 D
- 6.3.94 623 W
- 15.9.93 2574 W

Judicial Dept

P. W. CURRENT No. 8110
CHIEF SECRETARIAT,

Fort St. George, 24 Oct/94

OFFICE NOTE. No 2057
Encl. T (Draft of P.W. current
7627/94 with file)
Reas: 25-10-94
From
THE CHIEF SECRETARY,

Letter Sec. to Govt. P.W.D.

The undersigned has the
honour to return the
draft on P.W.D. Current
No 7627 & to invite attention
to go of 6 Oct. 1894, No
2444 B, Ind.

Redacted
Chief Secretary
31 OCT. 1894
GOVERNMENT OF MADRAS

To the Chief Secretary.

A revised draft
L.O. is forwarded
for Counterinitials.

Subj. Colonel
Secretary to Govt. P.W.D.

U. 30/10-
2/11
C.M.
30/94

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engr. V Circle N.E. No. 304 W. d/5th September 1894
do do do 334 W. d/9th October 1894

Superseded

The revised estimate
of Rs 7,000 for constructing
15 Wardens' huts at the Tanjore
District jail, is sanctioned in
supersession of the estimate
of Rs 5,500 sanctioned in
P.O. No. 911 W dated 7th April
1893.

- 1. An allotment of Rs 2,000 since surrendered.
- 2. An allotment of Rs 5,500 has been made for the work in the current year's budget.
- 3. This sanction has been registered as Provincial No. W of 1894-95 and classified as Civil Buildings, Original Works.


To
The Suptg. Engr. V Circle with estimate
a Encl. P. W. Accounts
Judicial Department

C.M.
J. L.

H.E.

Revised estimate for
15 warders' huts at the Tanjore
District Jail

2801W



To The Honorable the Chief
Secy for favor of counter initials

Cl. 17/10.
Es. again 30/10

No. 2801 W. d. 2^d November 1894.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engineer I Circle No 304 W d/5 September 1894
Do No 334 W d/9 October 1894

Office note from the Honorable } No 2051 d/24 October 1894
the Chief Secretary Judl Deptt }

With advertence to
G.O. No 2664 W dated 20 October
1894, the revised estimate
amounting to Rs 7,000 for con-
structing 15 warders' huts at
the Tanjore District Jail, is
transferred to the Judicial
Department for ^{disposal} execution by
the jail authorities

2. The current year's budget
grant of Rs 3,500 for the work
is surrendered to the Financial
Department

Department with the request
that the amount may be
placed at the disposal of
the Inspector General of
Prisons
Jails.

LS
1/11/94
2/10
Curry
30/10/94

Revised estimate for
15 wooden huts at
the Tanjong Jail

T. H.
B.

"Under the charge for
General Account online.

To

The S.E. Circle

" Exar P.A. decto

" Judicial Deptt with 1. encl.

" Financial Deptt

C.S. 30/10/94

C.S.

C.S.

May

N^o 8110
Govt. of (1894) Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O., 2/11 1894 No. 2801 W

Tanjore District Jail

The revised estimate
of Rs 7,000 for constructing
15 warder's huts at
the —, transferred to the
with remarks
Jail Dept for disposal —

100
6

INDEXED
3/11

T.C.C.
3/11