

(1) பக்கத்தின் எண்ணிக்கை

10

(2) புதுக்கித் திருப்பிய நாள்

6/1/92

(3) ஆதரங் குறிப்பவர் சுருக்கப்படம்

3

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W.D

துறை

அரசாணை எண்.

46

மு. கோப்புத் தாள் எண்.

அச்சகம்

பலவகை

நாள் :

9.1.1894

199

மடிக்கவோ கண்டபடி கையாளவோ கூடாது.

5

த.க.க.

ஆவண. கா. 1-18,006-6-9-90.

9TH JANUARY 1894, No. 46 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

ORDER—dated 9th January 1894, No. 46 W., Public Works.

His Excellency the Governor in Council observes that considerable delay often occurs in commencing sanctioned buildings owing to the land on which they are to be erected not being handed over to the Public Works Department by the local Revenue authorities. Funds assigned for the works are thus not fully utilised, and, not infrequently, lapse altogether.

2. To guard against this in future, His Excellency in Council directs that on sanction to an estimate being communicated, immediate steps will be taken by the Collector concerned, on the requisition of the Superintending Engineer, to frame the requisite draft notification for the acquisition of all private land that may be needed. Should funds have been previously allotted for the work, the notification will be at once published in the *Fort St. George Gazette* and the land will thereupon be acquired in regular course. When funds are not available, the publication of the notification will be deferred by Government so long as may be necessary.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To Superintending Engineers.
" the Consulting Architect to Government.
" the Chief Engineer for Irrigation.
" the Revenue Department.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

G.O. of 1894 Madras.

PUBLIC WORKS.

Dated January, 9th.

Recd.

Encl.

G.O., 9th Jan. 1894, No. 43 W.

JANUARY.

Land

Procedure to be observed for the acquisition of — for building sites when sanction to an estimate is communicated.

6 W 46 W

(1) Near the N.W. of the district

(2) The Arumbankar Police Station on the East side of the district.

vide the Atlas Sheet for ¹⁰1/2 both places underlined in blue pencil

(3) The grant was given in the Budget. We do not know the cause of delay in the acquisition of the land.

The notification was published immediately it was received in this office.

Order 1, 6 1563 Wd/12 June 1893.

(4) This does not seem feasible unless funds can be allotted for payment of land compensation. But there will be no difficulty in reserving a certain sum for this special purpose, if necessary.

Delay is, however, still likely to occur. Many works are sanctioned and funds allotted at the same time. It is in these cases that delay tells against the P.W. Dept.

N.S.

18 Dec

Buildings & Roads P.W. Civil Works
PUBLIC WORKS DEPARTMENT.

being commenced immediately

delayed is long.

There is often - heavy
often - much delay
in commencing work owing
to the 'Lilo' not being
handed over -

(ii) To obviate this delay
I think it would be
a most excellent plan,
if, as soon as a work is
sanctioned, and there is
some probability of its
being undertaken in the
course of a year or two,
the Lilo was assigned
at once -

all
16/12/23

I think with the
above declaration from
the acquisition of
Lilo might be prepared
as soon as a work
is sanctioned -

It would be notified
in the Gazette as soon
as an allotment to
the work is made.

This might have some
delay.

odd
18.12.23
yes
8/12/23

estimate being common
- cated, immediate steps

Chas
(1) Where is Mangam?
(2) What is the name
of the work - to be
built - in S. S. W. area
which premises to
be used via Madras
only
16.11.11
(3) Was the grant from
the Budget - 1890
to be used for the
works which was

No 46. Wd. 9 January 1894
PROCEEDINGS OF THE MADRAS GOVERNMENT.

46X
the following

to
5 Jan

A.C. the Governor in-
Council observes that
considerable delay often
occurs in commencing
sanctioned buildings
owing to the land on
which they are to be erect-
ed not being handed
over to the P. W. Dept. by
the local Revenue authori-
ties. Funds assigned for
the works are thus not
fully utilised; and, not
infrequently, lapse al-
together.

2. To guard against
this in future, His Excel-
lency in Council directs
that on sanction to an
estimate being communi-
cated, immediate steps

will be taken by the
Collector concerned, on
the requisition of the
Suptg. Engineer, to frame
the requisite draft nota-
-fication for the acqui-
-tion of all private lands
that may be needed.


Should funds have been
previously allotted for the
work, the notification
will be at once publish-
-ed in the Fort St. George
Gazette, and the land will
thereupon be acquired in
regular course. When funds
are not available, the
publication of the notifi-
-cation will be deferred
by Government so long
as may be necessary.

D 0046
191296

To

Suptg. Engrs.
Comd. archit. to Govt.
Chief Engr. for Engrs.
Revenue Dept.

(The Secretary to Govt. Engrs.
dept. for favour of
countermanding)



46
5

U.S. DEPT. OF AGRICULTURE
BUREAU OF PUBLIC WORKS

9 Jan. 4 464

Sand

Procedure to be
observed for the
acquisition of —
for building sites
when sanction to
an estimate is
communicated.

250
12

INDEXED

11/1-

C. H. V.