

Employment of two  
watermen in the  
Examiner's office  
during 1894-95.

N<sup>o</sup> 529 W. d/ 27<sup>th</sup> February 1895

J. C. 28/ii

INDEXED.  
1895

INDEXED.  
1895

Copy of letter from Overseer S. Sivagnana  
Mudaliar to the Executive Engineer, Negapatam  
Division through the Assistant Engineer,  
Tiruturaipundi Sub Division 27/19 January  
1894, No. 168.

With reference to your No.  $\frac{1205}{8-1-94}$  on the  
Government Order, ordering me to explain for  
the excess charges incurred on the Kuthirisa-  
vaganur levelling work and in returning here -  
with your No.  $\frac{29465}{3-10-93}$  ordering me to explain  
for the charge of Rs 9-11-00 incurred from 1<sup>st</sup> to 10<sup>th</sup>  
October, I beg to submit my explanation with  
the following causes:-

1. The channel bunds were quite impassable  
as they were thickly overgrown with brushwood  
and trees and of a great hindrance to the sight  
of the Telescope and thus the Levelling instru-  
ment was to be shifted several times and readings  
taken before passing through a distance of  
200 feet even after the removal of a portion  
of brushwood and branches of trees with great  
difficulty by the lascars.

2. The channels were in floods at the  
time. At places they were  $4\frac{1}{2}$  to 5 feet deep with  
their beds strewn with prickly pear thorns which  
were all great impediments to the progress of  
cross sections. As the time was rainy the

lands were all clayee and wet which made me and my lascars slide and fall on several occasions.

3. Each day's work were plotted the same day at the camp as per your orders.

4. The lascars were engaged on monthly pay of Rs 6 per mensem payment being made for the non working days too, as the daily labor coolies were not available on account of the Cultivation season and they were unwilling to work if they were not paid for the non working days too. Not a single cooly was available at any of the villages around, as they were all engaged in cultivating business and all the lascars were got from Nagapatnam, where the labor is always too dear owing to the permanent Railway and other works. The non working days were the authorized holidays.

5. Under the above circumstances it was quite impossible for any to incur any less expenditure than the amount claimed by me and do the work in less a period than that I have taken.

Further I beg to add that I have personally explained to you about this at the Velanguanny Camp.

No. 188

Submitted to the Executive Engineer.

- Signed - R. Lophatier

21<sup>st</sup> January 1894. Assistant Engineer

No 98 S. E

Submitted to the Suptg. Engineer with  
reference to his no. 699 R. G. d/12<sup>th</sup> December  
1893. Expenditure has been Rs 59-11-8. The  
Overseer's attention was drawn to insuffi-  
= ciency of work in this office no.  $\frac{2996\text{ S}}{31-10-93}$

- Signed - P. Subroyachariar  
Executive Engineer

4<sup>th</sup> February }  
1894 }  
dy 5<sup>th</sup> }

2049 m

Forwarded to the Chief Engineer P.W. Dept.  
with reference to para 1 of G.O. no. 3201 W dated  
8<sup>th</sup> December 1893

2. As expenditure has been incurred to the extent of Rs 59-11-8, it is requested that under the explanation given of the difficulties which attended the work. the amount Rs 60 asked for in this office No 445 N of 23<sup>rd</sup> November 1893 may be sanctioned.

X 3201 W of 8-12-93

8 February 1894 }

Suptg. Engineer & Field

From  
The Supt Engineer  
Fifth Circle

To  
The Chief Engineer  
P. W. Department

Thro: The Chief Engineer  
For Irrigation.


Dated 8<sup>th</sup> } February 1904  
Recd. }

Encl:

N. 49 W.

Survey, Lascars employed  
for levelling Kuthirai-sara-  
-gumbar improvements.

Submitting the Explana-  
-tion of Accounts Mr  
Swasanna Mudalier for  
the expenditure of Rs 59-11-8  
on account of - & request  
to sanction the amount of  
Rs 60 asked for in this  
Office N. 445 W. 23-11-93



N. 16 W.

Forwarded to the  
Chief Engineer, P. W. D. with  
a request that the  
sanction applied for may  
be accorded.

W. S. P. S.  
17/2

for Chief Engineer for  
Irrigation.

Maoras  
17 February 1894

W. S. P. S.

1894

From

W. P. R. R. Madamachari  
 LIEUT.-COL. R. F.,  
 CHIEF ENGINEER FOR IRRIGATION,

To

THE Chief Engineer  
 J. W. D.

No. 168w.

Dated 17-2-94.

Despatched

Received 19-2-94

31.10.93. 3578w ENCLOSURES.  
 8.12.93. 3016w

Subject.

Forwarding letter from  
 the Supply and Office  
 with a request that the  
 sanction applied for for  
 the expenditure incurred  
 on account of Survey  
 cases employed  
 for levelling Kuthuramangam  
 improvements may please  
 be accorded.

J. C. 28/ii

Lib B


No 533w.d/27<sup>th</sup> Feb/94

Under the explanation  
 afforded the sanction  
 accorded in L.O. 3201 w  
 d/ 8 December 1893 will  
 be raised to Rs 60, the  
 amount actually expended

0018  
 20.2.94

S. G. S. Curlew  
 C. G. S. J. S.  
 G. A. P. W. O.

L. S.



250

730w14-3-94

INDEXED.