

Heading.

No. 998 <sup>9</sup>/<sub>92</sub>

PRESIDENCY PORT OFFICE,

Madras, 3<sup>rd</sup> April 1895.  
Despatches 6.4.95.

From

Commander W. Powell, R. I. M.,

PRESIDENCY PORT OFFICER,

Madras,

To

THE CHIEF SECRETARY TO GOVERNMENT,

MARINE DEPARTMENT,

Fort Saint George.

SIR,

With reference to the correspondence ending with G.O. Marine No. 75 dated 11<sup>th</sup> March 1895 I have the honor to forward, for the approval of Government, a revised estimate amounting to Rupees (1390) one thousand three hundred and ninety for repairs to the Boat jetty at Cannanore. The nett amount requiring allotment will be Rupees (400) four hundred plus the usual centage on this sum for Public Works supervision and Tools and Plant.

I have the honor to be,

Sir,

your most obedt. servant,

H. G. Powell

Marine DEPARTMENT.

From

THE PRESIDENCY PORT OFFICER,

Madras,

To

THE CHIEF SECY. TO GOVERNMENT,

MARINE DEPARTMENT,

Fort St. George.

No. 998  
92 9

Dated 3<sup>rd</sup> April 1895.

Received 6<sup>th</sup>

Revd 8<sup>th</sup>

Encls 2.

No.

6 APR. 1895

Re Rodbold 21/4/95.

Subject.

Forwarding for approval  
a revised Estimate for  
repairs to the Boat Jetty  
at Cannanore.

Papers at  
Cannanore  
table.

OSB

21/4/95

Mar. No. 75 211-3-95  
Fml 1128 25-19-12-94-3206

Boat No 856

H. G. the Governor

19 Apr

Approved and  
transferred to the  
Public Works Dept.

H. G. the Governor

Chief Secretary

Co. to Cannanore 3

20 April 1895

OSB

17.4.5.

Encls 2

Recd. 21. 4. 95

20 19 4 8. 1. 95

6 18 2 8 14. 3. 95

For examination

0/30/4

21/4

OSB, R/S

Cross

BW

21/4

Public Works Department.

Current No. 3206

Letter No. 856

Dated 20 April 1895

From the Marine Dept.

NOTE BY TECHNICAL SECTION.

Name of work Repairs to Boat Jetty at  
Cannanore, in the Malabar Dist.

Amount of Estimate Rs 1390.

According to G.O. No. 618 W dated  
14<sup>th</sup> March 1895, the accompanying  
revised estimate amounting  
to Rs 1390, has been submitted  
for sanction.

The original estimate for  
the work, amounting to Rs 990,  
appears to have been sanctioned  
by the S.E. Mr. Cich, in his Rep.  
No. 16 of 1894-5 and the excess  
of Rs 400 or 40.5% over the  
sanction is stated to be chiefly  
due to additional scantlings  
than that originally estimated  
for the renewal found necessary  
after dismantling the road.  
way planks and to the pro-  
vision of drainage over the  
piers to preserve the timbering  
from decay.

The revised estimate has  
been

been countermanded by the Pres.  
:idencies Port Officer and ap:  
:posed in the Marine Dept.  
it may be returned to the  
SE IV Circle for sanction.

*[Signature]*  
24.11.95

*b/s  
List*

*N<sup>o</sup> 1101 W. dated 9 May 1895.*

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Presidency Port Officer, Madras, *N<sup>o</sup> 948* of 3<sup>rd</sup> April 1895  
Endorsement thereon in the Marine Deptt *N<sup>o</sup> 856* of 20<sup>th</sup> April 1895

The estimate amounting  
to Rs 1390 for repairs to the boat  
jetty at Cannanore in the  
Malabar District is returned  
to the Superintending Engineer  
II Circle for sanction and ex-  
ecution.

Note

There was an allotment of  
Rs 1232 for this work during  
1894-95. vide G.O. No 195 of  
8<sup>th</sup> January 1895.

10 MAY. 95

*He S. B. II Circle with 2 enclos.*  
*" Financial Department.*  
*" Examiner P. [Signature]*

2. The Financial Department  
will be requested to provide  
for the work a sum of Rs 498  
as shown below:-

|               |        |
|---------------|--------|
| Works         | Rs 400 |
| Establishment | 92     |
| Tools & Plant | 6      |
| Total Rs.     | 498    |

*Cu* *[Signature]* *4/5/95*

Revised estimate for repair  
to the boat jib at Casuarina

N<sup>o</sup> 1101 R. d. 9 May 1895.

T. H.  
B. C.

The Honorable the Chief Secretary  
for favor of consideration.

