

19

Department of

OFFICE _____

STATION P. W. D.

No. 1210 W

Dated 1-20-5-1895

Pages in the file

SUBJECT _____

C. F. 23

Back Papers.

Further Papers.

Q. 20. May 1895, No. 1210. w.
Munera Library
at Connected buildings.

Sum of Rs. 10,000 for the
supply of Camps furniture
for the — at Madras,
actioned with the remittance

28. 9. 01

22/5

20TH MAY 1895, No. 1210 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Madras, 20th March 1895, No. 3880.

I have the honour to forward an estimate, amounting to Rs. 10,000, for lamps and furniture, &c., for the Victoria Technical Institute. The estimate sanctioned in G.O., No. 818 W., dated 28th March 1894, provided a lump sum of Rs. 8,088 for furniture for the library and reading rooms only and no provision made for seats or lamps for the institute portion. Further to stop the echo in the theatre the roof had to be draped and the floor covered with coir matting. Ten special seats of ornamental design to accommodate their Excellencies and party or special guests on occasions in the front row of seats have been provided for.

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Madras, 10th April 1895, No. 150.

With reference to your memorandum No. 1474 C., dated 6th April 1895, I have the honour to state that the estimate for the building generally provided a lump sum for furniture, but it was stated that for some portions of the building it was not fully estimated for, as it was not known what would be required, nor was it known whether the sum provided would suffice. The matting over the floor of the theatre and the drapery of the ceiling was not provided for at all as it was not foreseen that it would be necessary. The lamps also are an unforeseen item and there is some furniture not yet made which forms portion of the estimate now referred to.

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Madras, 25th April 1895, No. 335.

In reply to your memorandum No. 47 D., dated the 20th instant, I have the honour to state that seats for the theatre of the Victoria Technical Institute were not provided in anticipation of sanction; a lump sum of Rs. 8,088 was provided in the sanctioned estimate for furniture and the cost of the seats amounted to Rs. 4,570, but nothing but a lump sum for furniture without any details was provided in the estimate.

ORDER—dated 20th May 1895, No. 1210 W., Public Works.

The estimate, amounting to Rs. 10,000, for the supply of lamps, furniture, &c., for the Connemara Library and connected buildings at Madras, is sanctioned as supplemental to the estimate of Rs. 5,50,566 sanctioned in G.O., No. 818 W., dated 28th March 1894.

2. An allotment of Rs. 48,909 has been provided for the work in the final issue of the Provincial budget for 1895-96 which will be augmented on application if necessary.

3 This sanction has been registered as Provincial No. 19 W. of 1895-96 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with two enclosures.
,, Examiner, Public Works Accounts.
,, Public Department.

BUILDINGS AND ROADS.
CIVIL WORKS.
Govt. of {1895} Madras.
PUBLIC WORKS.

Dated May, 20th.

Recd.

Encl.

G.O., 20th May 1895, No. 1210 W.

MAY.

Connemara Library and
connected buildings

Estimate of Rs. 10,000 for the supply of
lamps, furniture, &c., for the — at Madras,
sanctioned with remarks.

Office of the Consulting Architect to Govt.,
Chepauk, Madras.
20th March 1895.

No. 3880

From

Henry Irwin, Esq., C.I.E.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Madras.

Sir,

2 Enclosures.

I have the honor to forward an Estimate
amounting to Rs 10,000 for Lamps and Furniture
for the Victoria Technical Institute. The Estimate
sanctioned in G.O. No 818 W dated 28th March 1894
provided a lump sum of Rs 8088 for furni-
ture for the Library and Reading Room
only and no provision was made for Seats
or Lamps for the Institute portion. Further
to stop the Leho in the Theatre the roof had
to be draped and the floor covered with
car matting. 10 Special Seats of orna-
mental design to accommodate their
Excellencies and party or Special guests
on occasions, in the front row of seats,
has been provided for.

I

I have the honor to be
Sir

Your most Obedt Servant

Henry Innes

Consulting Architect to Govt

2

Public Works Department.

2263

C. A. 500-13-12-94.

From

THE CONSULTING ARCHITECT,
TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
P. W. D.

No. 3880

Dated

20th

Received

March 1895.

No. of ENCLOSURES. 2

Subject.

Submitting for sanction
an estimate amtg. Rs 1000
for lamps & furniture &c
for the Victoria Technical
Institute, Madras.

No 818 W of 28-3-94
3239 W of 6-12-90
257 W of 2-2-95
2588 W of 16-10-94
932 W of 5-4-94

220/5

For examination

22/3/95

No. 150

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
10th April 1895.

3 Pm

From

Henry Irwin, Esq., C.I.C.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer
Public Works Department
Madras

Sir,

Enclosures.

With reference to your memorandum
No. 1474c dated 6th April 1895, I have the
honour to state that the estimate for the building
generally provided a lump sum for furniture
but it was stated that for some portions
of the building it was not fully estimated
for, as it was not known what would be
required, nor was it known whether the
sum provided would suffice. The matting
over the floor of the theatre and the drapery
of the ceiling was not provided for at all
as it was not foreseen that it would be
necessary. The lamps also were an
unforeseen item and there is some
furniture not yet made which forms
portion

portion of the estimate now referred to.

I have the honor to be,
Sir

Your most obedient servant

Henry Davis
Consulting Architect to Govt

4

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
J. P. W. D.

No. 150

Dated

Received

10th } April 1895.

No. OF ENCLOSURES.

Subject.

Reporting the reason why an estimate was submitted for sanction for furniture for the Technical Institute Madras.

No. 1264 W of 2-5-90
3239 W of 6-12-90
818 W of 28-3-94
932 W of 5-4-94
2588 W of 16-10-94
2574 W of 2-2-95
1474 C of 6-4-95

O. L. S. 12

5/20/2

Office of the Consulting Architect to Govt.,
Chepauk, Madras.
25th April 1895.

No. 335

From

Henry Swin, Esq., C.I.C.,
Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department.

Sir,

Enclosures.

In reply to your Memo: dated the 20th Inst. I have the honor to state that seats for the theatre of the Victoria Technical Institute were not provided in anticipation of another; a lump sum of Rs 8088 was provided in the sanctioned estimate for furniture and the cost of the seats amounted to Rs 1570/ but nothing but a lump sum for furniture without any details was provided in the estimate.

I have the honor to be
Sir

Your most obedient servant
Henry Swin
Consulting Architect
to Government

TO THE GOVERNMENT OF MADRAS,

To

THE

Chief Engineer
P. W. 20

Qued: 26.4.85

No. 335

Dated

25"

April 1895.

Received

No. OF ENCLOSURES.

Subject.

Statute that seats for the
theatre of the Victoria &
Technical Institute were
not provided in anticipation
of sanction.

2/18 61 R1575
Swiss

For orders
Cash
 $\frac{30}{4} 95$

Please see the
attached office note
which explain the
proposed change of
name - "The Connemara
Library and connected
buildings" seems a
cumbersome title, and
somewhat indefinite.
The following is suggested
"The Connemara Library
Institute" - This is
likely to cover any
purpose to which the
buildings may be
applied.

R.A.

10 May 95

I think there is good
ground for using the title
"Common. I have 2 complete
bundles" - think & that
in the front

43