

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Ootacamund, 17th May 1895, No. 199 W.

I have the honour to forward for sanction of Government a comparative statement amounting to Rs. 15,050 for constructing a Deputy Tahsildar's office at Tangasséri in the Malabar district.

2. The original and supplemental estimates amounting to Rs. 13,420 and Rs. 650, respectively, were sanctioned in G.O., Nos. 2814 W. and 416 W., dated 6th November 1894 and 19th February 1895.

3. The excess, viz., Rs. 980, over the sanctioned amount of Rs. 14,070 is due to the compensation for land being now increased from Rs. 260 to Rs. 1,240.

ORDER—dated 10th June 1895, No. 1384 W., Public Works.

The revised estimate, amounting to Rs. 15,050, for constructing a Deputy Tahsildar's office at Tangasséri, in the Malabar district, is sanctioned in supersession of the estimates of Rs. 13,420 and Rs. 650 sanctioned in G.O., Nos. 2814 W. and 416 W., dated 6th November 1894 and 19th February 1895, respectively.

2. It is observed that there is an allotment of Rs. 11,070 for the work in the current official year which will be augmented on application if necessary.

3. This sanction has been registered as Provincial No. 28 W. of 1895-96 and classified as Civil Buildings, Original Works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle,
with one enclosure.
„ Examiner, Public Works Accounts.
„ Revenue Department.

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.
PUBLIC WORKS.

Dated June, 10th.

Recd.

Encl.

G.O., 10th June 1895, No. 1384 W.

JUNE.

Deputy Tahsildar's Office at
Tangasseri

Revised estimate of Rs. 15,050 for constructing a — in the Malabar district, sanctioned with remarks.

No 199

From

Supg Engrs Office 4th Circle
Camp Coimbatore 17th May 1895

J. Kannan Esq
Supg Engineer 4th Circle

To
The Chief Engineer
P. W. Department
Madras

Sir,

Encl: 1 Com-
parative state-
ment.

I have the honor to forward for sanction of Government a comparative statement amounting to Rs. 15,050 for constructing a Deputy Tahsildar's Office at Tangasseri in the Malabar district.

2. The original and supplemental estimates amounting to Rs. 13420 and Rs. 650 respectively were sanctioned in G.O. No. 2814 and 416. D. dated 6th November 1894 and 19th February 1895.

3. The excess viz. Rs. 980 over the sanctioned amount of Rs. 14070 is due to the compensation for land being now increased from Rs. 260 to Rs. 1240.

I have the honor to be
Sir
Your most obedient Servant

P. W. CURRENT No. 3904

From

The Supg. Engineer
IV Circle.

2814 W 8 6. 11. 94
416 W 8 19. 2. 95

Encls 1

Ans: 21. 5. 95

Dated 17th May 1895
Desp 20th May 1895

No. 199
W.

Encls: 1

Dy. Tahsildar's Office at
Tangasseri, Malabar Dist.

Forwards a comparative
statement showing the ^{cause of} excess
of Rs 980 over the sanctioned estimate
for Constructing a — for sanction
of Government.

Rs 980
R 10/6

1384

Public Works Department.

Current No. 3904

D 98

Letter No. 199/W

Dated 17th May 1895

From the Supg. Engineer IV Circle.

NOTE BY TECHNICAL SECTION.

Name of work Constructing a Deputy
Tahsildar's Office at Tangasseri,
in the Malabar District.

Amount of Estimate Rs 15050

The SE IV Circle submits for
the sanction of Govt. a revised
estimate amounting to Rs
15050, in the shape of a com-
parative statement, for con-
structing a Deputy Tahsildar
Office at Tangasseri in the
Malabar District in lieu of
the estimate amounting to
Rs 13420 + 650 sanctioned in
Govt. Nos 2814 W + 416 W dated
6th Nov 1894 + 19th Feb 1895 res-
pectively.

The excess of Rs 980 or 7.3%
over the sanctioned estimate
is due to the item of
Compensation for land being
increased from Rs 260 to Rs
1240, as reported by the Collector.

(Faint handwritten notes at the bottom of the page)

0202

Phosphorus

22

الحمد لله رب العالمين

24. *gambusia holbrooki*

in the shape of a cross

[Faint handwritten text at the bottom of the page]

Shaded - small & numerous

21. 11. 1962

was on 12th March

Agave americana L.

1890

Handwritten text, likely bleed-through from the reverse side of the page.

1871

... ..