

22 695 - 4250
44 695 - 1431

GOVT. MADRAS.
PUBLIC WORKS.

Printed by

Date

Recd.

Encl.

G.O. 7/8/1895, No. 1955

Allocments.

≡

Same - made from
Provincial Revenue
new works.

10/8

5032

GOVT. of MADRAS.
PUBLIC WORKS.

Date

Recd.

Encl.

G.O. 8/8/1895, No. 1956

New Law College at
MADRAS.

≡

Supplemental Estimate
of Rs. 43,554 for the
foundations and the
drain diversion in
connection with the
New - sanctioned
with remarks

INDEXED

10/8

90

18.5.95 No. 1185W
22.6.95 - 425D
14.6.95 - 1431W

C. A. 500-13-12-04.
1.

Madras.
WORKS

Printed by
G.O. 7/8/1895 No. 1955

Allocments.

Law - made for
Provincial Reserve
new works.

No. 1287

Office of the Consulting Architect to Govt.
Chepauk, Madras.
28th June 1895.

From

Henry Swin, Esq., C.I.E.,

Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department

Sir,

7 Enclosures.

I have the honor to submit for
the sanction of Government a supplemental
estimate amounting to Rs 1,355 4 for the
Law College now under construction

The amount of the estimate
sanctioned for the work in G.O. No. 820 dated
the 11th March 1892 amounted to Rs 34,13 60
the total cost will now amount to Rs 35,49 14.
The supplemental estimate is in consequence
of the special kind of foundations required
for the building and entails extra work in
the Municipal main drain diversion
which is explained in detail in the Report
attached to the estimate. As explained in
the administrative Report of this building
forwarded with my letter No. 701 dated the 13th

June

June 1894 there were buildings on the site &
a thorough examination could not be made
and the true nature of the ground was
discovered when the trenches were opened
up to a depth of 7 feet.

I have the honor to be
Sir
Your most obedient servant.

Henry Ince
Consulting Architect
to Government.

✓

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

THE Chief Engineer
JP. 11. 10

No. 1287

Dated

28

Received

June 1895.

No. of ENCLOSURES. 7

Subject.

Submitting for sanction
a supplemental estimate
amounting to Rs 43554 for
the Law College Madras
under construction.

No 2044 Wd/7-8-93
820 Wd/11-3-92
1497 Wd/1-6-91

P. W. DEPT.

5032

Encls 8 (4 plans)

Recd: 2-7-95

O.D. 5.2.41

R 8/8

Public Works Department.

Current No. 5032

Letter No. 1287

Dated 28 June 1895

From the Consulting Architect to Govt.

NOTE BY TECHNICAL SECTION.

Name of work

Constructing a new Law
College at Madras.

Amount of Estimate Rs 43554

The Consulting Architect to Govt.
submits for the sanction of Govt.
a supplemental estimate a-
mounting to Rs 43554 for the Law
College at Madras, now under con-
struction.

An estimate amounting to
Rs 341,360 for constructing a new
Law College at Madras, was
sanctioned in G.O. W. 2044 W of
9th August 1893 & the necessity
for the submission of the supple-
mental estimate is stated to be
that the special kind of found-
ations found necessary & to the
discovery of the Municipal main
drain at the site of the work, vide
plans submitted.

The nature of sub soil at the
site for the Law College, it is as-
serted was not thoroughly exam-
ined as the site was occupied
by the Police station now dismantled.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Consulting Architect No 1287 d/ 28th June 1895

The estimate amounting to Rs 43,534 for the foundations and the drain diversion in connection with the new Law College at Madras is sanctioned as supplemental to the estimate of Rs 34,360 sanctioned in G.O. No 2044 d dated 9th August 1893.

2. The outlay on the work to end of 1894-95 was Rs 18,735 and the current year's budget grant is Rs 152,255. The Consulting Architect will apply for any additional allotment that can be spent

(40-4,000-14-3-95.)

This should be done -

Estimate in order to be passed

C. M. H.

28/9/95

It was therefore assumed that the soil would be similar to the adjoining Law Court building, which was found to be compact sand at a depth of 9 feet below ground surface, but on excavating it was found to be the contrary, as the sub-soil was found to be liquid mud mixed with fat clayey matter, unsuitable for building on, consequently well foundations had to be sunk in a variety of forms to a depth of 14 1/2 feet below ground surface, as plans.

Provision has been made for diverting the Municipal drain for a length of 270 feet, as per section shown on plan at a cost of Rs 5906.

The report accompanying the estimate fully explains the necessity for the work.

The works have been filled with sand to a depth of 7 feet & concrete in sunk tank above to a depth of 4 1/2 & 2 1/2 of masonry & ground level.

The rates are given & details have been submitted for the works.

The estimate & plans have not been countersigned by the Director of Public Instruction nor approved in the Educational Dept.

20. VI. 95.

spent during the current
official year.

48/211

34 This sanction has been Supplemental estimate
registered as Provincial for the Law College at Madras.

No. W of 1895-96, and classified
as Civil Buildings, Original
Works.

CW 111
30/95

The Honorable the Chief Secretary
for favour of consideration.

The L. A. to Govt. with 8 enclos.

" Hydr. P. W. Accounts

" Educational Deptt.

Dr

No. 1956 W of 8 August 1895

PROCEEDINGS OF THE MADRAS GOVERNMENT.

From the Consulting Architect (H.E. No. 1289 of 28 June 1895)

Read the following

W
6 Aug.

The estimate, amounting
to Rs. 43,554, for the founda-
tions and the drain
diversion in connection
with the new Law College
at Madras, is sanctioned
as supplemental to the
estimate of Rs. 3,41,360
sanctioned in L. A. No. 2044 W
dated 9th August 1893.

2. The outlay in the work
to end of 1894-95 was —
Rs. 1,87,351 and the current
year's budget grant is
Rs. 1,52,255. The Consulting
Architect will apply for
any additional allotment
that can be spent during
the current official year.

3. It is observed that plans and estimates have not been countersigned by the Director of Public Instruction. The Chief Architect will see that this is done.

4. This sanction has been registered as Provincial No. 49 W of 1895-96, and classified as Civil Building, Original Works.

Supplemental estimate for the Law College, Madras

(The Hon. the Chief Secretary for the Government of Madras)

T. Ho
B. Ho

8/2/95
C. Ho
30/5/95
20/8/95

To,
The Chief Architect
with enclosures
Ex P. W. Accts. S.
Educational Dept.