

of jungle or erection of Cairns. It is
however very desirable that the
line should be traced in a per-
manent manner and with this
view provision has been made for
excavating a width of 3 feet. If
this be done the trace can probably
be used for Cooly and pony traffic.
If you consider it unnecessary to
open a path to this width it may
be excavated 2 feet wide.

3. The sum of Rs 1320 allotted
in G.O. No. 1740 W dt 11 July /94 under
Provincial Communications, Minor
Works, to meet the cost of the original
estimate may be withdrawn when
granting funds for the revised esti-
-mate.

I have the honor to be
Sir,

Yr most obedient Servant

W. Hughes

Enclosed

Superintending Engineer, W. Circle

No. 1248 md,

Trichinopoly, 10th January 1895.

FROM

W. Hughes Esquire,
THE SUPERINTENDING ENGINEER,
6th CIRCLE.

TO

THE CHIEF ENGINEER,

P.W.D.

SIR,

ENCLOSURES. 2.

I have the honor to submit
1. Estimate with report for sanction of Government & allot.

1. Copy of S.E. - ment of funds, under the head 'Pro.
letter to Lt. - vincial, Communications, Major

No. 1204 Ind. Original Works; a revised estimate
11-1-95. amounting to Rs 3,940 together with
report and data for cutting trace
of Ghaut Road from Attur to join
Road No. 49, Lower Palnis, Madurai Dt.

2. An estimate amounting to
Rs 1,320, which was sanctioned by me
under 'Provincial Communications,
Minor original works,' with reference
to para 2 of G.O. No. 781 W dated 20th
March 1894, included provision for
marking the trace merely by Ch

Enclo No. 2

P. W. D. 6th CIRCLE.

FROM

THE SUPERINTENDING ENGINEER,

6th CIRCLE.

TO

THE CHIEF ENGINEER,

P W D

No. 1240 md

Dated 21st January 1895.
Received 21st

Enclosures. 2. 3

Shank Road from Affur to
join Road No. 49, Lower Pulmies:-

submits for sanction
of Govt & allotment of funds
a revised estimate Rs 3940
for cutting track of —

No. 246C 20-1-94 ✓
" 427C 30-1-94 ✓
" 462C 1-2-94 ✓
" 168D 18-5-94 ✓
" 226D 28-5-94 ✓
" 241D 29-5-94 ✓
" 3147 5-11-75 ✓
" 780 28-3-76 ✓
" 1037 25-4-76 ✓
" 1853 21-7-76 ✓
" 3081 18-11-76 ✓
" 581D 24-7-91 ✓
" 5495C 7-12-91 ✓
" 5732C 18-12-91 ✓
" 4313C 15-12-93 ✓
" 4386C 18-12-93 ✓
" 3969C 8-12-94 ✓
" 164W 22-1-95 ✓
" 781W 20-3-94 ✓
" 1740W 11-7-94 ✓

Copy
22-8-

No. 1204 md

Superintending Engineer's Office

W. Kirch

Trechinopol: 11 January 1895.

From

The Superintending Engineer

W. Kirch

To

The Assistant Engineer

on Special Duty

Pulney Hills

Thrs'

The Executive Engineer,

Madura Dist.

With reference to the Assistant
Engineer's letters No. 111 dated 24th
December 1894 and 114 dated 27th De-
-cember 1894, the undersigned has the
honor to inform him that the estimate
of Rs 3940 for cutting a 3 feet path
will be submitted to the Chief
Engineer for sanction. Meantime the
Assistant Engineer may begin the
work but should cut only 2 feet
width as this may be taken as the

minimum width of cutting required
to preserve the trace.

2. The reports are very clear and
complete and the proposed arrange-
ments good except in this that
the progress of the survey is made
dependent on the progress of the
lockspitting. There are pretty sure
to be many disappointments in the
supply of labor and it would be
well that the surveyor should be
able to go on with his work without
interruption. As the line is being
marked in some way it is not un-
derstood why such marks should
not be a sufficient guide to the
surveyor. If they are not it would
be prudent to cut out at first only
a foot width along the trace for the
surveyor's guidance in case the sup-
ply of labor fails.

Wm. W. Hughes

Superintendent

/ True copy /

Wm. W. Hughes
Superintendent

5.4 miles in south mixed with

Page 1
3910/95

London No 2 to S.E. 6th No 1248 md
18-1-95

269W

5.4 miles in earth mixed with
boulders & the jungle cleared for
a length of 11 miles.

The sales are fair, for which
carefully prepared data lists
have been furnished.

In the statement of require-
ments for 1894-95 under financial
new works item 29. the trace is
mentioned to be from Ayer's Point
to road W. 49 but the estimate
provides from Arthur to road W. 49
no explanation for this discrepancy
has been furnished.

to be included in statement
the estimate 28-1-95

~~No~~
28-1-95.

PO

Public Works Department.

No 269 to dt 4 Feb 1895

Current No. 394

Letter No. 1248 NW.

Dated 18 January 1895.

From the Supy Engineer VI Circle

NOTE BY TECHNICAL SECTION.

Name of work Cutting trace of Ghant road from Attur to road No. 49, Lower Palnery.
Amount of estimate Rs 3940

The S.E. VI Circle submits for the sanction of Govt. & allotment of funds, a revised estimate amounting to Rs 3940 for cutting trace of Ghant road from Attur to join road No. 49, Lower Palnery in the Madras District, in lieu of the estimate amounting to Rs 1320, sanctioned by the Supy Engineer with reference to Govt. No. 781 W dated 20th March 1894.

The original estimate merely provided for clearing the trace of jungle & marking it with heaps of stones. The present revised estimate provides for lockspitting the whole length of the trace to a width of 3 feet for clearing jungle that may meet with to a width of 9 feet.

The length of the trace is reported to be 22 miles of which 16.6 miles will be cut in ordinary earth.

It is observed that the present estimate provides a trace from Attur instead of from Sympolien as originally proposed. The Supy Engineer will explain why this deviation has been made.

The sanction accorded in para 1 of these Proceedings has been registered as Provincial No 99 W of 1894-95 and classified as Communications Original Works.

CHMS
30/55

S
20.1

RECEIVED
14 FEB. 95

To The S.E. VI Circle with 2 enclosures
" Exar P.W. Accts
" Local & Municipal Accts

no 269 w d 4 February 1895

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

From the Suptg. Engineer II Circle No 1248 W. D. d/18 January

Read the following

2P

The revised estimate
amounting to Rs 3,940 for cutting
a trace of ghaut road from A to
to Road No 49 Lower Pulney, in the
Madura District, is sanctioned
in supersession of the estimate
of Rs 1,320 sanctioned by the
Suptg. Engineer II Circle.

W
1 Feb

x
G.O. No 1740 W d 11 July 1894

2. The grant of Rs 1,320 provided
for the work under Minor Works,
Communications, is withdrawn
and credited to the Provincial
reserve from which the amount
of the estimate now sanctioned
viz Rs 3,940 is appropriated
for the work.

CN^o 394

Govt. of Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 4/2 1895 No. 269W

Ghaut road from Attur
to Road No 49, Lower Pulney

Revised estimate of
Rs 3940 for cutting a trace
of —, in the Madura St.,
sanctioned with remarks,
and funds appropriated
for the work.

100/0

INDEXED

Enclos No 2

T.C.C.