

No 3039 W of 28 Nov 1895

B. C. M.

2274

Reference to P. W. D. Code.

Chapter XV, section vi, para. 199.

Madras PROVINCE.

Recd 21-11-95

BRANCH—Buildings & Roads

CIRCLE—2nd Circle

DIVISION—Bellary

FUND—Provincial

Application for a re-appropriation of
Budget grants.No. 2644, dated the 20th Nov 1895Forwarded to the Chief Engineer,
Public Works Department.

for sanction if approved.

J. H. S. Cunniff Lt Col R.E.
Suptg Engr 3rd Circle

No. _____, dated the _____ 189

1. This form should be used by the Executive Engineer or the local Government in any of the following cases :—

(a).—When a grant, or an addition to an existing grant, is required for carrying on a sanctioned major work.

(b).—When a grant for a work is found to be in excess of requirements, and it is proposed to resign it, either wholly or in part.

(c).—When it is proposed to utilize the grant for one work upon some other.

2. Either of the columns for "Proposed new grant" or for "Proposed reduction," or both, may be used as required.

3. If it happens that the grant already allowed has been reduced, the entry in the column "Existing grant for current year" would of course be the amount less such reduction.

4. In the case of Irrigation works, the entries in the column "Departmental and service head" should show distinctly whether the proposed re-appropriation is debitable to Capital or Revenue, and the entries in the column "Works" should be so arranged as to show the project to the Capital or Revenue account of which the charge is debitable, and the class of service to which the charge is debitable, thus :—

PROJECT.

(1).—HEAD WORKS—

(B). Land

(K). Buildings

In cases of Productive public works, the fact of their being so should be noted against the entries.

5. It being of the utmost importance that early intimation of possible lapses, or of excesses, in outlay on works should be communicated to the Government, a close watch should be maintained on the progress of all works, and this form employed the moment the facts are sufficiently known.

6. Applications for re-appropriations which require the sanction of the Government of India should be submitted by the local Government in duplicate; applications by Executive Engineers should be submitted through the Superintending Engineers of their Circles.

Suptg Engineer

PROPOSED NEW GRANT.

PROPOSED REDUCTION.

Departmental and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
<i>Provincial P.B. O.W. Major</i>		<i>Tq. Cutcherry</i>						
		<i>Madakasira</i>	33,793	5,670	10,000	10,000	1,000	11,000
		<i>Do. Dharmavarani</i>	35,682	6,970	10,000	10,000	3,000	13,000
		<i>Collector's Office Bellary</i>						
		<i>Improvements to</i>	7,100	3,561	32,000	32,000	439	36,39
<i>Provl C.B. Repairs.</i>		<i>Provincial P.B</i>						
		<i>Repairs</i>			5,000	6,165	1,000	6,165

Departmental and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant will stand after reduction.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
<i>Provincial P.B. Original Works Major</i>		<i>Talug. Cutcherry</i>						
		<i>Hindupur</i>	34,600	13,035	21,600	21,600	3,000	18,600
		<i>Do. Gooty</i>	35,204	14,599	20,604	20,604	8,000	12,604
		<i>Do. Tadpatri</i>	36,270	9,717	25,500	25,500	2,000	23,500
		<i>Sub Registrar's Office</i>						
		<i>Harpanahally</i>	2,810	2,298	500	500	172	328
		<i>School House</i>						
		<i>Anantapur</i>	19,920	2,096	17,824	17,824	4,000	13,824
<i>Provincial P.B. Original Tools & Plant</i>		<i>Hd. Ass^t Collector's</i>						
		<i>Residence Hospett</i>	9,100	.	9,100	9,100	4,000	5,100
		<i>Police Station</i>						
		<i>Bruce Petta</i>	5,450	"	5,020	5,020	1,000	4,020
		<i>Tools & Plant</i>			8,000	4,000	1,500	2,500
							23,672	

Orders by the Government of

EXPLANATION OF NECESSITY FOR RE-APPROPRIATION.

Increase of grants.Talug Cutcherry at Madakasira.

Expenditure to end of October 1895 is Rs 5225 against a grant of Rs 10000. It is expected that a sum of Rs one thousand more can be spent on this work the progress being very fair since the employment of new piece workers.

Talug Cutcherry at Dharmavarum.

The balance of grant is Rs 887. Expenditure to end of October 1895 being Rs 9113 against a grant of Rs 10000. A sum of Rs 3000 has been applied for. A saving of Rs 2250 will be effected on this work in consequence of a clerical error made in the Suptg Engineers office under concrete basement.

Collectors office Bellary.

The work is nearly completed and the balance of estimate has therefore been applied for.

Provincial C. B. Repairs.

Rs 1000 has been applied for to work out the balances of estimates in hand.

Surrender of grants.Hindupur Talug Cutcherry.

The delay is in quarrying and the point is cut stone; if the cut stone work is soon finished the work can be completed this official year. Otherwise a large portion of grant will be left unspent. It is therefore proposed to transfer a sum of Rs 3000 from this work to Dharmavarum Cutcherry.

Gooty Talug Cutcherry.

The work is over estimated and this is due to incorrect quantity having been taken into account under basement as reported to Suptg Engineer in this office letter no 4970 dated 14.10.95 that is to say the quantity of concrete in basement and foundations put together is entered instead of quantity in basement alone. A saving of Rs 2250 will thus be effected. Besides this there is a saving of about Rs 2350. on original tender but this latter amount of saving will be set off against the cost of some of the items not provided for in the estimate and against extra cost on certain items

(Signature)

on account of increased rates proposed. It is doubtful whether the work can be completed year, and therefore a sum of Rs 8000 has been given up.

Tadpatri Talug Cutcherry.

The work is going on well & will be practically completed by the end of the year, but it is doubtful whether a final bill will be received. A sum of Rs 2000 has been surrendered for the sake of safety.

Sub Registrar's Office Harpanahally.

Work completed & the balance of grant is not wanted and therefore surrendered.

School House at Anantapur.

Brick kilns have been spoiled by rain. The Contractor is making all possible efforts to utilize grant and the Sub D. Officer does not propose to surrender a portion of grant but I consider it necessary, for the sake of safety to give up Rs 4000 and if the Contractor completes the work the balance will be paid early in April 1896. A sum of Rs 4000 has therefore been surrendered.

Head Assistant Collector's Residence Hospett.

Orders have been received to stop the work on account of revision of estimate and sum of Rs 4000 has been surrendered keeping only Rs 1800 for adjustment of cost of rails and for settlement of dues to Piece Workers.

Police Station Bpince Petta.

The work is to be constructed in a thickly crowdedazaar place and much difficulty is experienced in storing up materials for want of sufficient space at or near the site of work. The work is in fair progress but it is considered safe to give up Rs 1000 and a sum of Rs 1000 has

has therefore been surrendered.

Tools and Plant.

The requirements of tools have been fully complied with Rs 1500, surrendered, keeping Rs 725 for expenditure.

(signed) J. F. Somers Esq.
Executive Engineer.

J. W. Russell Esq. Lieut. Col. R.E.

Suptg. Engineer, III Circle

19-11

No 3039 W of 28 Nov: 1895

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engineer, III Circle No 2644 of 20 Nov: 1895

The following allotments are made from the Provincial Reserve:-

Bellary Division

(a) Taluk office at Madakasira Rs 1000

(b) Do at Dharmavaram " 3000

(c) Improvements to the Collector's office at Bellary - - - - 439

(d) Civil Buildings Repairs... 1000

Total Rs 5439

2. The undermentioned sums are withdrawn and credited to the reserve with the Govt. under Provincial.

(a) Sub-Registrar's office at Harpanahally - - - Rs 172

(b) Head

13245 172
(b) Head Assistant Collector's
residence at Hospet Rs. 4000

(c) Bellary Division.

Tools and Plant .. 1500

(Provision for tents) _____

Total Rs. 5672

3. The following surrenders
of grants proposed by the
Suptg. Engineer cannot be
accepted unless full and
satisfactory explanation
as to the necessity for the
surrender in each case
is furnished:-

(a) Taluk office at Hindapur Rs. 3000

(b) — Do — at Gooty .. 8000

(c) — Do — at Tadpatri .. 2000

(d) School house at Anantapur .. 4000

(e) Police Station at Brucepet .. 1000

Total Rs. 18000

The Government trusts that
every effort will be made
by

by the Executive officers of
the Department to work out
the grants as ^{fully} ~~cheaply~~ as possible.

S
25/11

Cut off
22/11/95

DESPATCHED
29 NOV. 95

To The S.D. III Circle
" Exar. P.W. Accts
" Revenue Deptt

Cu
not

No 3039 w/ 28 Nov 1895

B. C. M.

20294