

Recd. 21.11.95
Rd by B 22.11.95
Enc. 2

From
Lt Col de Macmillan
- Lieut. R. E.
Superintending Engineer
3rd Section Bellary

To
The Chief Engineer
D. W. S.
Madras

No 3132 W/95th Dec. 1895
B
List 1/10

Dated 20th November 95
No 2643

Recorded in the
Office to No 30394
d/28 Nov 1895

Enc 3.

Surrender of grants
Forwarding application
for - for favor of
approval.

cont
2/12 95 S. 2.11

DESPATCHED
6 DEC. 95

SETH
S. B. III. C. 11

W. 1/12

D. P. W.

2. Outbreak of Cholera
in the Hospett and
Bellary Sub Divisions

3. Abnormal rainfall
during the last two
months which has
greatly impeded
the works.

On the whole I think
the allotment granted
for building was rather
in excess of the Capa-
bilities of the Staff
& the resources of the
District.

I have the honor to be,
Sir,

Your most obedt. Servt

J. F. Somers Esq

Executive Engineer

No. 2643
20-11-95

Submitted to the Chief Engineer
Public Works Department for
information, with application
for modification of grants for
favor of approval.

J. F. Somers Esq
Supg. Engineer
18/11/95.

No. 5695



FROM

J. F. Somers Esq Esq
EXECUTIVE ENGINEER,
BELLARY DIVISION.

To

THE SUPERINTENDING ENGINEER,

⊕ Sent to the Chief Eng.
for Irrigation.

III CIRCLE,

BELLARY.

18/11/95
4 ENCLOSURES.

Station.
Camp

Bellary.

Dated

15 } November 1895.

Received

REFERENCE.

Your
His No.

dated

189

over

Sir,

I have the honor to
forward an application
for re-appropriation of
grants for Provincial
& Irrigation works of
this Division. I am
surrendering in all
the sum of Rs 2,540
of which the chief
items are the large
butcherries in the
Anantapur District

After

After this Surrender there will remain a Grand total of \$2,09,802 for expenditure during the year. or \$56,454 in excess of the average expenditure during the last 3 years (vide Statements A+B), which is a large increase to utilize on works scattered over a division consisting of two districts.

2. Previous to my taking charge of the division there had been 6 changes of Ex. Engineers in a very short time, with a very natural result that there was a want of Confidence on the piece-workers & Contractors & consequent slow work. It has taken time to alter this, but on the whole they are now working well, and doing their utmost both in the way of improved work and progress. The amount of work however, especially in the Anantapur District is limited to the supply of skilled labor for burning stone, & dressing it. All the available men have been obtained. This is the chief cause for the impossibility of "pushing" the works, & minor ones are.

1. Short-handedness in Subordinates. The division has been wanting in one or two nearly the whole year.

P.W. 9178/95

Additions and alterations in grants for the official year 1895-96.

Head of service	Name of officer by whom application was made with dates	Amount applied for.	State of grant.					Remarks.
			Amount granted	Amount applied since given	Amount surrendered subsequently	Amount existing grant	Amount now provided for or additional funds applied for expenditure.	
Imperial	Capt. Ellis R.E. 12-10-94	600	600	745	.	1345	1345	
Prov. C.B. C.W. Major	Head of Dept. concerned direct	139618	139618	270	3770	143118	-17733125385	
Prov. C.B. C.W. Minor	Capt. Ellis R.E. 12-10-94.	5000	5000	.	.	5000	5000	
Prov. C.B. C.W. Repairs	do.	5000	5000	165	.	5165	1000 6165	
Tools & Plant	do.	1000	8000	.	4000	4000	-1500 2500	
Irrigation C.W. Major	do	55000	35000	500	12500	25000	-1000 24000	
Irrigation C.W. Minor	do	5000	5000	.	.	5000	5000	
Irrigation Repairs	do	40000	37000	500	.	39500	-2000 37500	
Civil Dept. Minor C. Works	Civil Department	.	.	510	.	1510	-270 1240	
Civil Dept. Repairs	do	.	.	704	.	1704	-37 1667	
Total		251218	235218	6394	20270	231342	-21540 209802	

Exec. Engineer's Office }
 Bellary 15 November 95 }

B.H.
15/11.

L. F. Somerville
 Exec. Engineer

B.

Statement of expenditure for the official year 1893. to 1895.

	Expenditure by years - Expenditure				Remarks.
	1892. 93	1893. 94	1894. 95		
Head of Service	Rs 0	Rs 0	Rs 0	Rs 0	
Provincial	54674 4/10	61779 4/8	76408 10/0		
Imperial	2436 1/7	1081 5/2	600 8/0		
Integration	92032 2.	96094 25	74938 13/1		
Total	49142 8	558955 63	57948 9		

Exec: Engineer's Office
Dated 15 Nov 1895

J. J. J. J. J.
Exec: Engineer

18/11/11.