

28-2-95 N^o 757.C

8-2-95 N^o 486.C

6-2-95 N^o 289.W

1-2-95 N^o 389.C

8-1-95 N^o 18.W

7-12-94 N^o 3939.C Dec: 28. 2. 95

Ernst Kolb & Co
Superintending Engineer
3rd Circle Battery

The Chief Engineer
P. W. & Madry

No 548 W d 8 Mar. 1906

Dated 27th February 1905

Recorded

No 2889

CHAS 1905

Forwarding explanation
for slow work on

CHAS 1905

B

on return

CHAS 1905

24/3

Letter from the Executive Engineer Bellary Dist
N^o 820 dated 21st February 1895 to the Supty. Engr
III Circle, Bellary.

With reference to your endorsement N^o 276
12th February 1895 on G. O. N^o 289 W of 6th February 1895
have the honour to reply that in the case of Gooty Talug
Butcherry the progress of the work may be considered good.
A large expenditure cannot be shown as the building
at that stage when the arch work is being done. There
are a vast amount of gothic cutstone arches and there
are a limited number of stone masons to build them.

2. The Talug Butcherry at Hindupur has been
delayed due to the fact that the Supty. Engineer ordered
the demolishing of the building from ground level to
concrete level as the work was not good.

3. The Allur Sub Registrar's Office is delayed by
the contractor, who I shall probably dispense with.

N^o 2889
27-2-95

Copy forwarded to the Chief Engineer
P. W. Department for information with reference to
G. O. N^o 289 W dated 6th February 1895.

Clarence Lieut. Col. R. E.
25/2/95
Supty. Engineer, III Circle

1746.
CURRENT No. 712
Lt. Col. C. Rawson R.E.
Superintending Engineer,
IIIrd Circle,
Bellary.

The Chief Engineer
P. W. Department
Madras

Received 31st January 1895
6.3.95

No. 2615

Subject.

and of £2/-/-
Requesting to inform
to whom the - is to be
paid -

28-1-95 N^o 206 W

No 14 C of 4th February
1895

90
C

for favour of
measures.


N^o 765 2 of 5 March 1895

W.
As the Secretary of State for
War particularly requested that
the amount "should be included in
the next remittance return" of the
Adjutant General in India, it will
obviously be the simplest way for
Colonel Rawson to remit the equi-
valent of two pounds, at 1/1¹/₄, to
the latter office. J.S.

6/3
No 550 W of 9 March 1895

B
Sister
Communicated to
Lt. Col. C. C. Rawson R.E.
Lt. Col. C. C. Rawson, R.E.

DESPATCHED
Lt. Col. C. C. Rawson R.E.
C. C. Rawson, R.E.



No. 2615

Superintending Engineer

3RD CIRCLE.

Bellary 31 January

FROM

Lieut Colonel L. L. Rawson R.E.
SUPERINTENDING ENGINEER,

IIIRD CIRCLE,

To

THE Chief Engineer,
P. W. Department,
Madras.

Sir,

Enclosures

With reference to G. O. No 206 W dtd
28th January 1895, I have the honor to inform you
that I am prepared to refund the amount of
said to have been overdrawn if you will kindly
inform me, in what way and to whom the money
is to be paid.

I have the honour to be
Sir

Your most obedient servant

L. L. Rawson Lieut Col R.E.
31/1/95
Supty. Engineer, III Circle.