

22ND APRIL 1895, No. 927 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From W. HUGHES, Esq., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 1st March 1895, No. 1406 M.D.

In reference to paragraph 8 of this office letter No. 808 M.D., dated 22nd September 1894, I have the honour to forward herewith a revised estimate, amounting to Rs. 11,890, for constructing a residence with out-houses for the Head Assistant Collector at Ramnad, Madura district.

2. This estimate is submitted in supersession of that for Rs. 11,105 sanctioned in G.O., No. 2368 W., dated 30th idem, and the excess requiring sanction is Rs. 785. The sub-heads affected thereby are as follows:—

	Excess.
	RS.
(1) Concrete	349
(2) Brick in mortar	379
(3) Arch work	13
(4) Terracing	66
(5) Contingencies, &c.	12
Total	819
Deduct savings on certain items effected by the reduction of rates	34
Excess	785

3. The reasons for increasing the rate for brickwork of all kinds are the same as given in the correspondence printed with G.O., No. 2983 W., dated 17th November 1893, sanctioning a revised estimate for the Head Assistant Collector's office. The two buildings will be close together.

Office-note from the Examiner, Public Works Accounts, dated 28th March 1895, No. 1179 D./A.

I think the sanction of the Government of India should be obtained to the revised estimate.

ORDER—dated 22nd April 1895, No. 927 W., Public Works.

Ordered that the Government of India be addressed.

[Here enter No. 928 W., dated 22nd April 1895.]

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
„ Examiner, Public Works Accounts.

Exd. C. A. Munisawmy.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1895} Madras.
PUBLIC WORKS.

Dated April, 22nd.

Recd.

Encl.

G.O., 22nd April 1895, No. 927 W.

APRIL.

Residence for the Head Assistant Collector, Ramnad

Ordered that the sanction of the Government of India to the revised estimate of Rs. 11,890 for constructing a —, Madura district, be applied for.

22ND APRIL 1895, No. 928 W., PUBLIC WORKS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

LETTER—from

COLONEL J. PENNYCUICK, R.E.,

Secretary to the Government of Madras,

Public Works Department,

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,

PUBLIC WORKS DEPARTMENT.

SIR,

With reference to the correspondence ending with your letter No. 284 B., dated 4th September 1894, I am directed to forward copy of the Proceedings of this Government, No. 927 W., dated 22nd April 1895, and to request the sanction of the Government of India to the revised estimate of Rs. 11,890 for constructing a residence with out-houses for the Head Assistant Collector at Ramnad in the Madura district.

2. The excess over the estimate sanctioned in G.O., No. 2368 W., dated 20th September 1894, copy of which is attached, amounts to Rs. 785 and is due to the extra rate allowed for the cartage of bricks. The distance of the field, where good bricks can be made, to the site of the proposed residence was incorrectly entered in the original estimate as $2\frac{1}{2}$ miles. It is now found to be 6 miles and in consequence provision has now to be made to cover the additional cartage for $3\frac{1}{2}$ miles.

3. The rent of the building on the revised estimate will be as follows:—

	RS.
Estimated cost of construction	11,890
Add 10 per cent. for establishment, tools and plant	1,189
Value of site	600
Total Capital cost	13,679
Four per cent. on capital to cover interest	547.16
Three per cent. on capital on account of repairs	410.37
Ten per cent. on repairs for establishment, tools and plant	41.04
Total annual rent	998.57

Rent per mensem Rs. 83-3-4 against Rs. 73-14-8. This rent is in excess of the limit of 10 per cent. of salary which can be levied under rule II, paragraph 28, chapter X, volume I of the Public Works Code, but the estimate cannot be reduced any further without sacrificing the comfort of its future occupants, Ramnad being an exceedingly hot place throughout the year. I am directed to invite attention to the reasons given in my letters No. 1043 W., dated 23rd April 1894, and No. 1813 W., dated 19th July 1894, for the excess of the estimate over the prescribed limit, and to request that under the circumstances the Government of India may be moved to accord its sanction to the revised estimate.

I have the honour to be,

Sir,

Your most obedient servant,

Colonel, R.E,
Secretary to Govt., P.W.D.

Ootacamund,
22nd April 1895.

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1895} Madras.
PUBLIC WORKS.

Dated April, 22nd.

Recd.

Encl.

22nd April 1895, No. 928 W.

APRIL.

Residence for the Head Assistant Collector, Ramnad

Requesting sanction to the revised estimate of Rs. 11,890 for constructing a —, Madura district.

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE,

Trichinopoly.

1st March 1895.

FROM

W. Hughes Esq.

THE SUPERINTENDING ENGINEER,

6th CIRCLE.

TO

THE CHIEF ENGINEER,

P. W. Department
Madras.

SIR,

ENCLOSURES.

1. original estimate
1. Revised abstract estimate with details.
1. do. comparative statement.

In reference to para 8 of this office letter No. 808 M.D. dated 22nd September 1894, I have the honor to forward herewith a revised estimate amounting to Rs. 11890 for constructing a residence with out houses for the Head Assistant Collector at Ramnad - Madura District.

2 - This estimate is submitted in supersession of that for Rs. 11105 sanctioned in G.O. No. 2368 W. dated 30th Idem, and the excess requiring sanction is Rs. 785. The sub heads affected thereby are as follows:—

	Years
(1) Concrete —	Rs 349
(2) Bricks in mortar —	379
Carriage —	728

Brought forward - 728-

- (3) Arch work — Dr — 13
(4) Terraing — " — 66
(5) Contingencies — " — 12

Total Dr — 819

Deduct savings on certain
items, effected by the reduction
of rates — Dr — 34

Excess — 785-

3 The reasons for increasing the rate
for brickwork of all kinds are the same
as given in the Correspondence printed
with G. O. No. 2983 W dated 17th November
1893 sanctioning a revised Estimate for
the Head Assistant Collector's office.
The two buildings will be close together.

Should be 3172 W
dated 11th Dec 92

I have the honor Bhe

Sir

Yours Most Obedt. Servt.

W. Hughes.

Asst Engineer Beville

22/

P. W. CURRENT No. 1592

P. W. D. 6th CIRCLE.

FROM

THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

TO

THE CHIEF ENGINEER,

P. W. D.

No. 1406md

Dated 1st }
Received 5th } March 1895.

Enclosures. 3

Head Assistant Collector's
Residence with out houses
at Ramnad: —

submits for sanction
revised estimate of Rs 11090
for constructing —

I
for submission

CHD
4/9/95

DW

25 MAR 1895

No. 1227C

Government of Madras.

PUBLIC WORKS DEPARTMENT.

Madras, 23rd March 1895

OFFICE NOTE.

From

D.A.

To

6

A revised estimate of
Rs 11,890 has been received for
constructing a residence with
outhouses for the Head Assistant
Collector at Ramnad, Madurai
District. Please say, with
reference to No. 2368A
dated 20th September 1894, whether
it can be sanctioned without
a reference to the Government
of India.

No. 1149 ^D/_H d/28-3-95

P. W. CURRENT No. 2483

To W.

I think the sanction of the Government of India should be obtained to the revised estimate.

Prop
C.

N. 27/3.

No: 1227C d/23-3-95

" 3172W d/11-12-94

" 3249C d/20-10-94

" 2368W d/20-9-94

" 1962W - d/9-8-94

" 1812W - d/19-7-94

" 1042W - d/23-4-94

" 751C - d/2-3-94

" 2983W - d/17-11-93

Recd: 29.3.95

Public Works Department.

Current No. 1592

Letter No. 1406 M W

Dated 1st March 1895

From the Super Engineer VI Circle.

NOTE BY TECHNICAL SECTION.

Name of work. Constructing a residence with out-houses for the Head Asst. Collector at Ramnad in the Madurai Dist.
Amount of estimate Rs 11890.

The SE VI Circle submits for the sanction of Govt. an estimate amounting to Rs 11890 for constructing a residence with out-houses for the Head Asst. Collector at Ramnad, in lieu of the estimate amounting to Rs 11105 sanctioned in G.O. No. 2368 W dated 20th Sept 1894. The excess of Rs 785 or 7.07% over the sanction is due chiefly to increase of rates in the following sub-heads:-

Concrete	Rs 349
Brick in mortar	380
Archwork - do	13
Decorating	65
Contingencies	10

Total Rs 817

deduct savings — 32

Total excess Rs 785

The necessity for increasing the above rates is due to extra cost.

old 11 22/4

rates allowed for the cartage of bricks, owing to the distances being incorrectly estimated as 2½ miles in the original estimate, instead of 6 miles as explained in letter No. 1050 M.D. dated 26th Nov. 1894, embodied in G.O. No. 3172 M. dated 11th Dec. 1894, in the revised estimate for completion of the Head and Collector's Office, these two buildings being situated close together.

The rent on the revised estimate will be as follows:-

Estimated cost of buildings	11,890
add 10% for latrine, tools & plant	1,189
add for value of site	600
Total Capital cost	13,679

4% on Capital loan interest	547.16
3% on - do - for repairs	410.37
10% on repairs for latrine, tools & plant	41.04

Total annual rent **998.57**

Total per annum **83.28 or**
83.3.4 against 73.14.8.

Sanctioned
18.11.95

Sanctioned
19.11.95
1195 94-95
1195 94-95

1227c
23-5-95
CN-2483 607.

9273 ✓
9286

A

No. 927 W. dated 22^d April 1895. PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Suptg. Engineer, M. Birle, No. 1406 M.D.
dated 1st March 1895.

Examiner, P.W. Accounts, No. 1179 D.A.
dated 28th March 1895.

DEC
10 MAY. 95

19 Apr.

Ordered that the Govt. of India be addressed.

To
The Suptg. Engr., M. Birle
Examiner, P.W. Accounts.

No. 928 W. d/22^d April 95.
(H.R. No. W.D.)

To
The Secretary to the Govt. of India,
Public Works Dept.

Sir,
With reference to the correspondence ending with your letter No. 284 B dated 4th Sept. 1894, I am directed to forward copy of the Proceedings of this Govt.

SO. 2368 W of 20-9-94

Sanctioned
19.11.95
1195 94-95

427
 No. 927 W dated 22^d April 1895, &
 to request the sanction of the
 Govt. of India to the revised esti-
 -mate of Rs 11,890 for constructing
 a residence with outhouses for
 the Head Assistant Collector at
 Ramnad in the Madurai
 district.

2. The excess over the estimate
 sanctioned in G.O. No. 2368 W dated
 20th Sept. 1894, copy of which is
 attached, amounts to Rs 785,
 and is due to the extra rate
 allowed for the cartage of
 bricks. The distance of the field,
 where good bricks can be made,
 to the site of the proposed residence
 was incorrectly entered in the
 original estimate as 2½ miles.
 It is now found to be 6 miles,
 and in consequence provision
 has now to be made to cover
 the additional cartage for 3½
 miles.

3. The rent of the building
 on

on the revised estimate will
 be as follows:— 50

Estimated cost of construction - Rs 11,890
 Add 10 p.c. for establishment;
 Tools and Plant - - - - - " 1189
 Value of site - - - - - " 600

Total capital cost Rs 13,679
 4 p.c. on capital to
 cover interest - - - - - Rs 547.16
 3 p.c. on capital on
 account of repairs - - - - - " 410.37
 10 p.c. on repairs for
 establishment, Tools & Plant 41.04

Total annual rent Rs 998.57.

Rent per mensem Rs 83-3-4
 against Rs 73-14-8. This rent
 is in excess of the limit of 10 p.c.
 of salary which can be levied
 under rule II, para. 28, chap. X,
 Vol. I of the Public Works Code,
 but the estimate cannot be
 reduced any further without
 sacrificing the comfort of its

future occupants. I am directed
 to invite attention to the
 reasons given in my letters
 No. 1043 W dated 23rd April 1894
 and No. 1813 W dated 19th July 1894
 for

Ramnad being a
 very hot place
 throughout the year

It should be here observed that Ramnad
 is a very hot place all the year round

for the excess of the estimate
over the prescribed limit, and
to request that under the
circumstances the Govt. of
India may be moved to
accord its sanction to the
revised estimate.

I have &c.

S 174

C.A. 24
10/5/95
4

DESPATCHED
10 MAY. 95

Residence for the
Head assistant Collector/
Ramuad

I to
B CM

W
Submitted
with reference to
the additional work
by H.B. S. 10/5/95
S. 10/5/95

W

2483

Gobt. of Madras.

PUBLIC WORKS.

Dated,

Recd.

Encl.

G.O. 22 April 1895, No. 92784

Residence for the Head
Assistant Collector,
Ramnad.

Sanction of the

Ordered that the Govt. of
India be ~~advised~~ ^{sanctioned} for
sanction to the revised
Estimate of Rs. 11,890 for
Constructing a ~~residence~~
— Madurai S^t, be
applied for.

Rekko Requesting
sanction to the revised
estimate of Rs. 11,890
for constructing a
—, Madurai S^t.

~~100~~
~~4~~

~~70~~
~~2~~

90
4

70
2

23/4