

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Bezwada, 23rd November 1894, No. 1980 K.S.

I have the honour to forward herewith, for your approval and the sanction of Government, a revised estimate, amounting to Rs. 7,541, for the construction of a Local Fund dispensary at Avanigedda in the Kistna district.

2. The original estimate, amounting to Rs. 6,845, was sanctioned in G.O., No. 967 W., dated 24th March 1892.

3. The comparative statement accompanying explains the necessity for the revised estimate.

4. Copy of the Proceedings of the District Board, Kistna, passed at a meeting held at Guntūr, dated 15th September 1894, is enclosed for your information.

From the Local Fund District Engineer, to the Vice-President, District Board, Kistna, dated 22nd February 1895, No. 349.

With reference to your endorsement, Ref. on C. No. 1500 D.B. of 14th February 1895, I have the honour to inform you that the main dispensary building at Avanigedda was constructed by departmental agency with the exception of the following items of work which were carried out on contract :—

- (1) All wood work,
- (2) All painting work,
- (3) Plastering with cement,
- (4) Whitewashing two coats,
- (5) Wood oiling,
- (6) All pointing work,
- (7) 1,736 square feet of plastering with one coat, and
- (8) 846 square feet of roofing.

2. The out-houses (cook room and bath rooms) which are now under execution are being carried out entirely by contract.

No. 1500 D.B.

Forwarded to the Superintending Engineer, II Circle, for information with reference to his No. 2288 K.S., dated 9th January 1895. He is requested to obtain sanction of Government at an early date to the estimates for the construction of dispensary and out-houses at Avanigedda as required in this office Ref. on C. No. 1500 D.B. of 15th October 1894.

14th March 1895.

(Signed) A. PUNDARIKAKSHUDU,
Vice-President.

No. 2947 K.S.

Submitted to the Chief Engineer, Public Works Department, with reference to his No. 4188 C., dated 21st December 1894.

2. The favour of early sanction to the revised estimate sent with this office No. 1980 K.S., dated 23rd November 1894, is requested.

28th March 1895.

(Signed) W. L. C. BAUDELEY, Major, R.E.,
Superintending Engineer, II Circle.

ORDER—dated 26th April 1895, No. 985 W., Public Works.

The revised estimate, amounting to Rs. 7,541, for constructing a Local Fund dispensary with out-houses at Avanigedda in the Kistna district, is sanctioned in supersession of the estimate of Rs. 6,845 sanctioned in G.O., No. 967 W., dated 24th March 1892.

2. This sanction has been registered as Local No. 1 W. of 1895-96.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
„ Examiner, Public Works Accounts.
„ Local and Municipal Department, with four enclosures.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.
PUBLIC WORKS.

Dated April, 26th.

Recd.

Encl.

G.O., 26th April 1895, No. 985 W.

APRIL.

Local Fund Dispensary at
Avanigedda

Revised estimate of Rs. 7,541 for constructing a — in the Kistna district, sanctioned.

Superintending Engineer's Office,
Bezawada

II CIRCLE,

Dated 23 November 1894.

From,

Major W. L. C. Baddley Esquire, R.E.
Superintending Engineer,
II Circle.

To,

The Chief Engineer,
Public Works Department.

Sir,

I have the honour to forward herewith for your approval and the sanction of Government a revised estimate amounting to Rs 7,541 for the construction of a Local Fund Dispensary at Avanigadda in the Kistna District.

2 The original estimate amounting to Rs. 6,845 was sanctioned in G. O. No 967 dated 24th March 1892.

3 The comparative statement accompanying

accompanying explains the
necessity for the revised esti-
mate.

A Copy of the Proceedings
of the District Board, Kishina,
passed at a meeting held
at Gunkur dated 15th Sept/94
is enclosed for your inform-
ation.

I have the honour to be,
Sir,

Your most obed^t serv^t.

W. Baddley

Major R.E.

Supdy Engineer

21.11.94.

W. Baddley

From

The Suptg Engineer
II Circle

From,

The Superintending Engineer,

II Circle.

To,

The

To

The Chief Engineer

P. W. D

Recd: 26.11.94
Dated 23 November 1894

No. 1980 MS

Encl 3

Dated

Received

18

Enclosures.

NO.

SUBJECT.

Local Fund Dispensary at Ananigadda
Forwards a revised estimate for constructing a - for sanction of Govt.

No. 967 of 24-3-92

I
Examination

27-11-94

Copy of letter No. 349 d, 22nd Feby: 1895 from the L. T. District Engineer, to the Vice- President, District Board, Eroda.

With reference to your endorsement Ref. on C No 1500 S.B. of 14th Feby. 1898 I have the honour to inform you that the main Dispensary building at Ananigadda was constructed by Departmental agency with the exception of the following items of work which were carried out on contract.

1. All wood work.
2. All painting work.
3. Plastering with Cement.
4. White washing two coats.
5. Woods. siling.
6. All pointing work
7. 1736 sqft. of plastering with one Coat, and
8. 846 sqft of roofing.

2. The outhouses (Cook room and bath rooms) which are now under execution, ~~are~~ being carried out entirely by contract.

No. 1500 of 1894.
S.B.

Forwarded to the Suptg. Engineer, Second Circle, for information with

with reference to his N^o 2288 K.S.
9.1.95.

He is requested to obtain sanction
of Government at an early date
to the estimates for the construction
of dispensary and out houses at
Ananigadda as required in
this Office Ref. on C.N.^o 1500 of
S.B.
15.10.1894.

(Sd) A. Pundarikakshudu
Bishua Lt. Board's } Vice President.
Office }
14.3.1895

N^o 2947 K.S. -
28.3.95

Submitted to the
Chief Engineer, P. W. Department,
with reference to his N^o 4188 C dy
21.12.1894.

2. The favour of early sanction
to the revised estimate sent with
this Office N^o 1980 K.S. dy 23rd
November 1894, is requested.

Disbursed of
by N^o 4188 C
21.12.94

M. B. B. B. Major R. B.

Supd. Engr. II (Genl.)

From

The Supg Engineer
Second Circle

Deco: 14-95

To The Chief Engineer
P. W. Department

21.12.94 N. 4085 C.
24.3.95 9674

Dated 28 March 1895

No 2947 MS

L. H. Dispensary at
Avanigadda -

Informing that the work
on - was carried
out by Departmental
agency with the exception
of certain items &
& requests early sanction
to the estimates submitted

D. W.

For orders whether the
revised estimate for the L. H.
Dispensary at Avanigadda
may now be sanctioned.

Sanction
14/4

Rev
14

To
For sanction as to
whether there is increase
in Contractors' rates

14/4
3-4-95

The following rates have been increased
in building.

Building	Estimated rate	Contract rate
Pointing walls	1-10-00	against 2-5-00
Concrete	14-8-00	do 16-12-00
Bricks in chimney	18-14-00	do 22-00-00
Plaster work	21-5-00	do 23-8-00
Concrete floor 6" thick	9-2-00	do 9-10-00
Plaster work	1-00-00	do 1-4-00

These increased rates are
those sanctioned by departmental
agency for the main building &
for other work by 2-5-00 against 1-4-00
tendered by Contractor.

14/4
3-4-95

N^o 985 W. d/26 April 1895.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

From the Suptg. Engineer, II Circle, N^o 1980 K.S. d/23 November 1894
Do Do N^o 2947 K.S. d/28 March 1895

Read the following

The revised estimate
amounting to Rs 7,541, for
constructing a Local Fund
dispensary with out-houses
at Aranigedda in the Kistna
District is sanctioned in
supersession of the estimate
of Rs 6,845 sanctioned in L.O.
N^o 967 W dated 24 March 1892.

2. This sanction has been
registered as Local N^o 1 W
of 1895-96.

DESP
MAY 95 2/5

The S.E., II circle
" Exar, P.W. Accts
" L & En. Deptt with 4 enclos.
3

S. 18.4
C. 6/4 95
13.14

Revised estimate for
a Local fund dispensary
with out-houses at Manigua
Kisumu D.C.

The Secretary of the Chief Secretary
for funds of counterintelligence.

I to
B C.D.

OS 2

What is the amount
of the fund
to be paid
to the
D.C.

2537

Govt. of Madras.

PUBLIC WORKS.

Date

Recd.

Encl.

Go. 26 April 1895, No. 9054

Local Rural Dispensary
at Avanigadda

≡

Revised Estimate of
Rs. 7,541 for Construction
— in the Krishna Dist.
sanctioned.

90
/ 4

25.26/4