

Public Works (1896) Department.

G.O., No. 1159

DATED 3/2/96

[Despatch Abstract.]

Boat Rursed estuak for
Constructing a paddle for
use in the Kustia. West India
Sawchond

No. 115 I., 3RD FEBRUARY 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper:—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle,
to the Chief Engineer for Irrigation, dated 12th January 1896, No. 2139 K.S.

With reference to G.O. No. 866 I., dated 24th October 1895, I have the honour to submit herewith, for your approval and sanction of Government, a revised estimate, amounting to Rs. 648, for constructing a paddle boat for the river conservancy subdivision in the Kistna Western division.

2. In the original estimate of Rs. 540, workshop centage at the rate of 20 per cent. has not been included and consequently the estimate has been revised.

3. I therefore request that you will be so good as to provide funds to the extent of estimate to cover the outlay.

4. In this connection I beg to point out that in the Government Order quoted above, the amount assigned was Rs. 434 against the estimate of Rs. 540 which is inadequate to meet the outlay on works.

ORDER—No. 115 I., dated 3rd February 1896.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 540 sanctioned in G.O. No. 866 I., dated 24th October 1895 :—

Irrigation.
43. Minor Works and Navigation.
Agricultural Works.
Tools and Plant.
Navigation Plant.
Kistna Western Division.

Constructing a paddle boat, estimate	...	...	...	...	648
--------------------------------------	-----	-----	-----	-----	-----

2. This sanction is registered as No. 186 I. of 1895-96.

3. In G.O. No. 866 I., dated 24th October 1895, Rs. 540 were appropriated from the reserve to cover the outlay on the boat. Under paragraph 134, rule I, chapter IV, Volume II, Public Works Department Code, no funds need be provided to meet the small excess over grant.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 " Superintending Engineer, II Circle, with one enclosure.
 " Examiner, Public Works Accounts.
 " Revenue Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

IRRIGATION.
ACCOUNT.

Gobt. of {1896} Madras.

PUBLIC WORKS.

Dated February, 3rd.

Recd.

Encl.

G.O. No. 115 L., 3rd Feb. 1896.

FEBRUARY.

Boat

Revised estimate of Rs. 648 for constructing a paddle — for use in the Kistna Western division, sanctioned, with remarks.

PUBLIC WORKS DEPARTMENT,

IRRIGATION BRANCH.

No 115 L. of 3rd February 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Read the following

From Mr. J. A. C. L. no. 2439 K. S. of 12 Jan 1896.

The following revised estimate is sanctioned in supersession of the estimate of Rs 540 sanctioned in G.O. no. 866 L. of 24th Dec 1895. Irrigation.

43. Minor Works Drainage Agricultural Works Foul & Plant Kistna Western Div. Constructing a paddle boat. Estimate Rs 648.

2. This sanction is registered as no. 186 L. of 1895-96. 3. In G.O. no. 866 L.

of 24 Oct/95 No 540
 were appropriated
 from the reserve
 to cover the outlay
 on the boat. Under
 para 134 rule I,
 Chapter IV, Vol II,
 P.W.D. Code no funds
 need be provided
 to meet the small
 excess over grant.

W.
 28/11
 Recd
 19/1

DESPATCHED
 14 FEB. 96

To
 The Chief Engineer
 Subd Engr II with one enclosure
 by P.W.D.
 No 540.

LCE
 m/f
 P.W.D.
 P.W.D.

Issue
 Recd

LCE
 m/f
 Recd
 2/12
 Registered
 3/12

P.W. CURRENT No. 987

CHIEF ENGINEER
 FOR IRRIGATION
 22 JAN 96
 No.

From
 RSK
 The Supy Engineer
 Second Circle

To The Chief Engineer
 For Irrigation

Dated 12/ January 1896
 Despd 18
 Encl 1
 No. 2139 KS

Paddle boat for use
 of River Conservancy
 Sub Division, Koda
 Forwarding for sanction
 a revised estimate of
 Rs 648 for constructing a

No. 2139 KS
18.1.96

Superintending Engineer's Office,

II CIRCLE,

Dated ¹² 14th Jan 1896.
Desd 18

From,

Major L. B. Baddley Esquire, D.E.

Superintending Engineer,

II Circle.

To,

The Chief Engineer,
In Navigation,
Madras.

Sir,

Encl

1. Encl

With reference to G.O. No. 8668, of
24th October, 1895, I have the honour to
submit herewith for your approval and
sanction of Govt. a revised estimate,
amounting to Rs 648/- for constructing
a paddle boat for the river Conservancy
Sub-Division in the Krishna Western Dist.
2. In the original estimate of Rs 540/-
workshop cartage at the rate of 20%
has not been included and conse-
quently the estimate has been revised.
3. I therefore request that you will be
so good as to provide funds to the ex-
tent of estimate to cover the outlay.

4. In this Connection
I beg to point out that in
the C.O. quoted above
the amount assigned
was Rs 434/- against
the estimate of Rs 520/-
which is inadequate
to meet the outlay on
works.

W. B. Addington
Superintending Engineer,
H. Circle.

From,

The Superintending Engineer,

H. Circle.

To,

The

Dated

Received

18

Enclosures.

NO.

SUBJECT.