

Public Works (1896) Department.

G.O., No. 1632 W

DATED 1st June 1896

[Despatch Abstract.]

Photographic Studio for the Revenue Survey
Office, Madras. The bill for preparing
the dark room of the — sanctioned.

Sard. 0587.

The charge on account of fittings to the dark room is properly debitable to "Contingencies" of the office concerned under para 4 of Chapter X, Volume I of the Code. As a lump sum provision is stated to have been made, in the estimate of Rs 732 for the removal of the photographic studio, on account of the fitting charges which remains unexpended & as the Consty. Architect recommends that the bill may be paid as a special case it may be passed.

CMB

11.5.96

cr
11/5

Office of the Consulting Architect to Govt.,
Chepauk, Madras,
8th May 1896.

No. 603

From

Henry Iruin, Esq., C.I.E.,

The Consulting Architect

to the Government of Madras,

To

The Chief Engineer

Public Works Department.

Sir,

Enclosures.

Agreeably to the orders contained in G.O. No. 416 W dated 1 February 1896, I have the honour to state that the work "Removing & re-erecting the photographic room for the Survey Office on the third premises on Mount Road" has been executed at a total cost of Rs 630. 12. 3. against an estimate of Rs 732.

2.

The estimate provided a lump sum of Rs 100/- (to be paid on actual cost) on account of "Fitting up stairs, glass windows, providing 2 new tubes, fixing water taps, fixing blinds & lattices where required & other necessary fittings to the dark room." This portion of the estimate was executed by the Superintendent Madras Survey himself, as he found it necessary

prepare a dark room before the studio was
finished.

The Superintendent now submits
the enclosed bill (also returned) for Rs 180. 12. ..
and requests that the whole or the unexpended
sum of Rs 100/- may be sent to him. I would
request sanction of Government to the disburse-
ment of the amount of the bill, as a special
case.

I have the honour to be
Sir

Your most obedient servant.

As I am

7.5.96

Lt. Colonel M.

In charge Consulting Architects D.