

Public Works (1896) Department.

G.O., No. 2979

DATED 27-3-96

[Despatch Abstract.]

Excess expenditure: The Examiner of P.W.
Accounts authorized to pass the
incurred in the inspection shed at
Muttupet.

BACK PAPERS.

FURTHER PAPERS.

No. 297 I., 27TH MARCH 1896.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From Lieut.-Col. C. C. RAWSON, R.E., Superintending Engineer, V Circle, to the Chief Engineer for Irrigation (through the Examiner, Public Works Accounts), dated Chapak, 11th March 1896, No. 58 E.I.

Adverting to paragraph 4 of G.O. No. 202 I., dated 24th February 1896, passing orders on the Provincial statement of objectionable items remaining unremedied to end of November 1895 (Irrigation Branch), I have the honour to request that sanction of Government may be obtained to the Examiner, Public Works Accounts, passing the outlay incurred in excess of the estimate of Rs. 2,660, for constructing inspection shed at Muthupet, sanctioned in G.O. No. 215 I., dated 8th March 1894.

2. The excess over the sanctioned estimate is due to the payment of compensation for land not provided for in the estimate.

No. 788 D./A.

Forwarded to the Chief Engineer for Irrigation.

Forwarded to the Chief Engineer for Irrigation.
2. The total excess requiring the sanction of Government is Rs. 147-1-7.

(Signed) D. C. GORDON,
Examiner, Public Works Accounts.

18th March 1896.

ORDER—No. 297 I., dated 27th March 1896.

ORDER—No. 297 I., dated 27th March 1896.
The Examiner of Public Works Accounts is authorized to pass the excess expenditure incurred on the work referred to.
This order is registered as No. 221 I. of 1895-96.

2. This sanction is registered as No. 221 I. of 1895-96.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 " Superintending Engineer, V Circle.
 " Examiner, Public Works Accounts.
 " Revenue Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated March, 27th.

Recd.

Encl.

G.O. No. 297 I., 27th Mar. 1896.

MARCH.

Excess Expenditure

The Examiner of Public Works Accounts, authorized to pass the — incurred on the inspection shed at Muthupet.

Sanction
acch.
PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Read the following

From Supp Engr V Arch. No 582 I. 411. 3. 96.
From Engr S. W. R. No 788 I. 418. 3. 96.
30

The Examiner
of S. W. R. is authorized
to pass the excess
expenditure incurred
on the work referred
to.

2. This sanction
is registered as No.
221 I. of 1895-96.

To
The Chief Engr for I
Supp Engr V
Engr S. W. R.
His Dept.

24/3

Recd
25/3

DESPATCHED
10 APR:96

14 MAR 1896

SUPERINTENDING ENGINEER'S OFFICE,

V CIRCLE, MADRAS,

Chepāk, $\frac{11}{12}$ March 1896.

No. 58 C.I.

From

Lt Col. G. B. Rawson R.E.

SUPERINTENDING ENGINEER, V CIRCLE,

To

THF *Chief Engineer for Irrigation*
thru' the Examiner, P. M. Accts.
Madras

SIR,

Enclosures.

Adverting to para 4 of G.O. No. 202 I dated 24 February 1896, passing orders on the Provincial statement of objectionable items remaining unremedied to end of November 1895, (Irrigation Branch), I have the honour to request that sanction of Government may be obtained to the Examiner, P. M. Accounts, passing the outlay incurred in excess of the estimate of Rs. 2660, for constructing Inspection shed, at Muthupet, sanctioned in G.O. No. 215 I dated 8 March

1894 -

2-

The excess over the sanction-
-ed estimate is due to the payment
of compensation for land not pro-
-vided for in the estimate.

I have the honour to be,

Sir,

Your Most Obedt. servant

Chas. W. M.

11/2/96 Lt. Col. R. E.

Superintending Engineer & Circle.

From

THE SUPERINTENDING ENGINEER,
CHIEF ENGINEER
FOR IRRIGATION CIRCLE,
19 MAR 96

To

THE Chief Engineer
for Irrigation
this the Examiner P.W. Deane

Dated $\frac{11}{12}$ } March 1896
Recd.

ENCLOSURES.

No. 58 C.S.

Inspection Shed at
Muthupet — Requesting
to obtain the sanction of
Govt. for the outlay
incurred in excess of Est.
Rs 2660 for Construction

P. W. CURRENT No. 30.74

Order: 26.3.96
Encl No 788² dt 18 March 96

Forwarded to the Chief
Eng for Encl.

2. The total excess requiring the
sanction of Govt is Rs 147-1-7.

Subd

OCG
C