

Public Works (1896) Department.

G.O., No. 3119

DATED 1/4/96

[Despatch Abstract.]

Tools & Plant - Revised estimate
for Carrying - from Berhampore
to Madras & sanctioned

BACK PAPERS.

FURTHER PAPERS.

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.
PUBLIC WORKS.

Dated April, 1st.

Recd.

Encl.

G.O. No. 311 I., 1st April 1896.

APRIL.

Tools and Plant

Revised estimate of Rs. 10,000 for conveying — from Periyár to Madras, sanctioned.

No. 311 I., 1st APRIL 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper :—

From S. D. PEARS, Esq., Superintendent of Works, No. I Periyár Division,
to the Chief Engineer for Irrigation, dated 15th March 1896, No. 224 C.E.

I have the honour to submit herewith, for your approval and for the sanction of Government, a lump sum estimate amounting to Rs. 10,000 for conveying tools and plant from here to Madras.

2. Mr. Keeling sanctioned an estimate for Rs. 2,000 for this work last November, when acting for me, but the expenditure to end of February has amounted to Rupees 4,660, and I should judge that not more than half of the whole quantity has yet been paid for. The value of the tools and plant to be conveyed is about Rs. 1,00,000. It was in the first place quite impossible to make more than the roughest guess at what the expenditure would eventually amount to. The tools and plant, especially the heavier therefore costlier items, were scattered all over the division and were many of them in very awkward positions from which it was difficult to estimate the cost of removing them on to the nearest road. There was no means, moreover, of weighing them. It is scarcely easier now to make anything like a detailed estimate with any accuracy, as the tools and plant are at present scattered throughout the length of the road from here to Madras. You may not in these circumstances consider it necessary to ask Government to go through the form of sanctioning the present estimate. It is required only to regularize an objectionable item which is otherwise likely to remain on the accounts of this division till all the tools and plant have reached their destination and been paid for, which will probably not be before the end of May.

No. 66 I.

Submitted to Government with a recommendation that the revised estimate forwarded by the Superintendent of Works be sanctioned.

(Signed) R. R. E. DRAKE-BROCKMAN, Col., R.E.,
19th March 1896. Chief Engineer for Irrigation.

3P

READ the following

2

ORDER—No. 311 I., dated 1st April 1896.

Capital expenditure not charged to Revenue.

49. Irrigation.

Periyár Project.

III. Tools and Plant.

8. Repairs and Carriage.

8. Repairs and Carriage.
Conveying tools and plant from Periyár to Madras.

									RS.
Estimate	...	...	...	...	...	...	...	...	10,000

2. This sanction is registered as No. 1 I. of 1896-97.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
 „ Superintending Engineer, VI Circle, with estimate.
 „ Examiner, Public Works Accounts.
 „ Revenue Department.

Exd. Shaik Karim.
Spare Copies

From ^{Opinion} ~~Opinion~~ Dept of works, No 1 Series Dⁿ No 224 Cⁿ.
of 15th March 96
No 66 of 19-3-96

Submitted to
Govt with a recom-
mendation that the
revised estimate
forwarded by the
Supt of Works be
sanctioned.

Order thereon.

The following revised estimate is sanctioned in lieu of the estimate of Rs 2000 sanctioned by the Supt of Works, No 1 Serjeant Dn.:-

Capital Expenditure
not charged to Dep.

49. Irrigation.
Derry's Project
The Tools & Plant.

P. W. CURRENT No. 2900

8. Repairs & Carriage.
Conveying tools & plant
from Periyar to Madras
Estimate Rs 10,000


Estimate for conveying
tools & plant from
Periyar to Madras.

2. This sanction
is registered as No.
1. of 1896. - 97

Chk 2
Dec 21. 3. 96

HS
19/3
Ruedr

No. 9359 of 7-11-95
9372. 7-11-95



Ruedr

To
The Chief Engineer
Superintendent of Works
Periyar Div.
with estimate.

S. D. W.

Res. Dept.

PUBLIC WORKS DEPARTMENT.

No. 224 C.G.

Office of the Superintendent of Works,
No. 1. Periyar Division.

Station Periyar dated 15th March 1896.

From, S. D. Pears Esq.
Superintendent of Works,
No. 1, PERIYAR DIVISION,
PERIYAR.

To, THE Chief Engineer,
for Irrigation,
Madras.

ENCLOSURES. |

Sir,

I have the honor to submit herewith
for your approval and for the sanction of
Government a lump sum Estimate amounting
to Rs 10,000 for conveying Tools & Plant from
here to Madras.


2. Mr Keeling sanctioned an Estimate for
Rs 2,000 for this work last November, when
acting for me, but the expenditure to end of
February has amounted to Rs 4,660 and I
should judge that not more than half of the
whole quantity has yet been paid for. The
Value of the Tools & Plant to be conveyed is about
Rs 1,00,000. It was in the ^{first} place quite impossible
to make more than the roughest guess at
what the expenditure would eventually amount
to. The Tools & Plant, especially the heavier and
therefore

therefore costlier items, were scattered all over
the Division and were many of them in
very awkward positions from which it
was difficult to estimate the cost of
removing them on to the nearest road.
There was no means moreover of weighing them.
It is scarcely easier now to make anything
like a detailed estimate with any accuracy,
as the Tools & Plant are at present scattered
throughout the length of the road from here to
Madras. You may not in these circumstances
consider it necessary to ask Government to
go through the form of sanctioning the present
estimate. It is required only to regularize
an objectionable item which is otherwise
likely to remain on the accounts of this Division
till all the Tools & Plant have reached their
destination & been paid for, which will
probably not be before the end of May.

I have the honor to be
Sir
your most obt. Servant
S. J. Vear
Suptt of Works
M. I. Periar
12/13/3.

10/18
19/3
4.2.21/3

therefore costlier items, were scattered all over
the Division and were many of them in
very awkward positions from which it
was difficult to estimate the cost of
removing them on to the nearest road.
There was no means moreover of weighing them.
It is scarcely easier now to make anything
like a detailed estimate with any accuracy,
as the Tools & Plant are at present scattered
throughout the length of the road from here to
Madras. You may not in these circumstances
consider it necessary to ask Government to
go through the form of sanctioning the present
estimate. It is required only to regularize
an objectionable item which is otherwise
likely to remain on the accounts of this Division
till all the Tools & Plant have reached their
destination & been paid for, which will
probably not be before the end of May.



From

The Supt of works
at Periyar

To

The Chief Engineer
for Irrigation

No 224 C.E.

Dated 15th March/96

Enclor 1

Rs. 1000/-
2900/96.

Estimate amount -

Rs. 1000/- for

conveying Tools &

Plant from Periyar

to Madras -

Submitted for ap-

proval & sanction

of Govt. a lump sum -