

Public Works (189 6) Department.

G.O., No. 3459

DATED 9/4/96.

[Despatch Abstract.]

Kalaour tank, Nellore Dist
Explanation from the Supty
Engineer T. Arch as to how no
provision for compensation for land
was made in the original estimate
for constructing the Record

Exd. T. K. Narayana Aiyangar.
Spare Copies

IRRIGATION.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated April, 9th.

Recd.

Encl.

G.O. No. 345 I., 9th Apr. 1896.

APRIL.

Kalavakur Tank

Endorsement from the Superintending Engineer, II Circle, explaining how no provision for compensation for land was made in the original estimate for constructing the —, Nellore division, recorded with remark.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

Endorsement from the Suptg Engineer
Second Circle-- (H.E. No:690.N.L.dated 25th March/96)


no 79. Id. 10 April 1896
Submitted to Government.

Order thereon:-

Recorded, with the remark that more care should be exercised in forwarding estimates to see that the requirements in each case are fully anticipated and provided for.

1/4

Recd
4/4



To, The Chief Engineer for Irrign.
.. Suptg Engineer, 2nd Circle.
.. Revenue Department.
.. Examiner of P.W. Accounts.

Encls 1
 Recd: 6.4.96

Isou

HS
 D. L

1377
 7496

Letter from the Executive Engineer
 Melton Division to the Superintending
 Engineer II Circle dated 17 March 1896
 No 502.

With reference to para 3 of G.O.
 No. 129 I of 6 February 1896, I have the
 honour to report that at the time of
 preparation of the original estimate for
 Rs. 19000, the fact that we had to
 occupy such a large extent of land
 for the water spread and the bund
 was lost sight of, and in fact, no
 provision was made for compensation
 in the estimate sent from this office.
 A sum of Rs. 400 was added in the
 Chief Engineer's Office. The records
 do not show me why the fact was
 not reported earlier.

No. 690 M
 25.3.96

Forwarded to the Chief Engineer
 for Irrigation with reference to para 3
 of G.O. No. 129 I dated 6 February 1896.
 A. Kowalew Keling
 Chief Engineer
 II Circle

From

The Supg Engineer

Second Circle

To The Chief Engineer
for Irrigation



Dated 25th March 1896

OC.S-1
2006/56

No. 690 M

Kalavathur Tank -

Compensation for land
required for -

Forwards copy of Memoirs

Ex Engr's letter stating that

the matter of - was lost

sight of - when the estimate
was framed