

Public Works (1896) Department.

G.O., No. 3462

DATED 10/4/96

[Despatch Abstract.]

Order for Venkateswara Temple
Littarakanchi, Godavari & L.
Revised estimate for
Construction of ————— Sanctioned

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated April, 10th.

Recd.

Encl.

G.O. No. 346 I., 10th April 1896.

APRIL.

Weir

Revised estimate of Rs. 650 for constructing a — for Venkateswerlu tank of Uttarakanchi, Gódávari district, sanctioned.

A
List

Public Works Department,
IRRIGATION BRANCH.
No. 346 I. of 10 April 1896
PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From Saffrey 1st Cutch, No. 2909 G.O. of
20. 3. 96

The following
revised estimate
is sanctioned in suc-
cession of the estimate
of Rs 600 previously
sanctioned for the
work. —

Irrigation
#3. Minor work. Charge
Minor work for which
written Capital order.
Accts are kept, P.W.D.
Original work.

Constructing a weir for
Venkateswerlu tank of
Uttarakanchi, No. #3
of list of works in the
Gódávari D. appended
to G.O. No. 407. I. of 26 July/87.
Estimate No 650

9/4

Recd 9/4

2. This sanction is
registered as W. 9 9 of
1896-97.

No. 2909 G.D.

FROM

W. C. D. M. M. M. Esq.
SUPERINTENDING ENGINEER in ch
Sd/-

FIRST CIRCLE.

Enclosures. 2.

TO

THE

Chief Engineer
for Irrigation

Camp DOWLAISHWERAM, 20th March 1896.
Desd. 24/3

SIR,

I have the honour to sub-
mit herewith for sanction a revised
estimate amounting to Rs. 650 for
Constructing a weir to Venkateswara-
lu tank of Uttara canch in The
Godavari Eastern Division.

2. The necessity for the revision,
as explained in the remark column
of the Comparative statement accom-
panying the estimate, is owing
to the proposal of substituting concrete
in masonry apron for rough stone apron
as large stones are not procurable
in the neighbourhood.

Stone

Prism

2

lce

6/4


7.2.2.
9/4

lce

10/4

Registered

10/4



To the Chief Engineer
Supd Engr 1st Circle with 3 enclos.
Sd/-
D. W. R.
D. W. R.

lce
6/4

2.

7

3. The estimate has been countersigned by the Collector.

4. The original estimate was sanctioned by my predecessor

5. The revised estimate is submitted to you for sanction as its amount is beyond my powers of sanction.

I have the honour to be

Sir,
Yours Most obedt &c

W D Morgan

$2\frac{1}{3}$
Ex Engineer in Ch^d Circle

24/3

FROM

W. C. De Morgan Esq.
SUPERINTENDING ENGINEER

FIRST CIRCLE

TO

THE

Chief Engineer
For Irrigation

DATED

20th

DESPATCHED 24th

RECEIVED

March 1896

CHIEF ENGINEER
FOR IRRIGATION

30 MAR 96

No. 2909 G.D.

ENCLOSURES, 2

SUBJECT

Venkateswarulu tank of Uttar-
-kanchi — Submits a revised
Estimate of Rs. 650, for consty.
a weir to — for sanction.

P. W. CURRENT No. 3508

Encls 3

Recd: 9.4.96