

Public Works (1896) Department.

G.O., No. 3669

367
DATED 24/4/96.

[Despatch Abstract.]

Surplus Sluices in the weir of Barua
Sanctioned — Revised estimate for
Constructing — Sanctioned and a copy
of the D.O. forwarded to the Govt of India

Revised estimate of Rs. 5,260 for constructing surplus — in the weir of Barur tank, Salem division, sanctioned; and a copy of the Proceedings ordered to be forwarded to the Government of India.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

READ—the following paper:—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer for Irrigation, dated Coimbatore, 27th March 1896, No. 64/I.

I have the honour to submit, for sanction of Government, a revised estimate amounting to Rs. 4,270 accompanied by a comparative statement for constructing surplus sluices in the weir of the Barur tank.

2. The excess of Rs. 870 over the original estimate of Rs. 3,400 sanctioned in G.O. No. 1050 I., dated 22nd December 1894, is mainly due to omission of certain necessary items and to the increased rates charged by the Public Works Workshops for screw-gearing shutters.

ORDER—No. 366 I., dated 24th April 1896.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 4,200 sanctioned in G.O. No. 1050 I, dated 22nd December 1894 :—

Capital expenditure not charged to Revenue.

49. Irrigation.
Barur Tank Project.
Open Capital Account.
2. Main Canals and Branches.
3. Masonry Works.
Unremunerative Work.

Unremunerative Work.
Constructing surplus sluices in the weir of Barur tank.

									RS.
Estimate—									4,270
Works	...	...	...	...	...	...	...	...	982
Establishment ..	...	...	...	...	...	...	...	...	8
Tools and plant	...	...	...	...	...	...	...	...	
						Total	...		5,260

2

No. 366 I., 24TH APRIL 1896.

2. This sanction is registered as No. 16 I. of 1896-97 and will expire on the 31st March 1897.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 367 I., dated 24th April 1896.]

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.
PUBLIC WORKS.

Dated April, 24th.

Recd.

Encl.

G.O. Nos. 366, 367 I., 24th April
1896.

APRIL

Sluices

Forwarding Proceedings sanctioning a revised estimate of Rs. 5,260 for constructing surplus — in the weir of Barur tank, Salem division.

GOVERNMENT OF MADRAS.

Irrigation.
Account.

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer for Irrigation, dated Coimbatore, 27th March 1896, No. 64/I.

2. The excess of Rs. 870 over the original estimate of Rs. 3,400 sanctioned in G.O. No. 1050 I., dated 22nd December 1894, is mainly due to omission of certain necessary items and to the increased rates charged by the Public Works Workshops for screw-gearing shutters.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 4,200 sanctioned in G.O. No. 1050 I., dated 22nd December 1894 :—

49. Irrigation.
- Barur Tank Project.
- Open Capital Account.
2. Main Canals and Branches.
3. Masonry Works.
- Unremunerative Work.

									Rs.
Estimate—									4,270
Works	...	...	...	...	...	...	...	...	982
Establishment ...	...	...	...	...	...	...	...	...	8
Tools and plant	...	...	...	...	...	...	...	...	
						Total ...			5,260

2

No. 366 I., 24TH APRIL 1896.

2. This sanction is registered as No. 16 I. of 1896-97 and will expire on the 31st March 1897.
3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 367 I., dated 24th April 1896.]

(True Extract.)

(Signed) R. R. E. DRAKE-BROCKMAN, Colonel, R.E.,
Secretary to Govt., P.W.D.,
Irrigation Branch.

- To the Chief Engineer for Irrigation.
" Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

ENDORSEMENT—No. 367 I., dated 24th April 1896.

Forwarded.

(By order.)

Colonel, R.E.,
Secretary to Govt., P.W.D.,
Irrigation Branch.

Exd. T. K. Narayana Aiyangar,
Spare Copies

A
S
L
L
I
C
E

No. 366 I. of 24 April 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From Supp. Sup. 11 Arch. No 64 I. of 27. Mar/96

The following revised estimate is sanctioned in supersession of the estimate of Rs 4200 sanctioned in G.O. W. 1050 I. of 22 Dec/94:—
Capital Expenditure not charged to Res.

- 1. 49. Injathir
- Barur Tank Project
- Open Capital Account.
- 2. Main Canals & Branches
- 3. Masonry works.
- Unremunerative Work—
- Constructing surplus
- weirs in the weir
- of Barur Tank.

Estimate—Rs
Works . . . 4270
In this amount. 982
Tools & Plant. 8
Total 5260

2. This sanction is registered as No. 16 I of 1896 and will expire on the 31st March 1897.

3. Ordered that a copy of these Procs. be forwarded to the Govt of India for information.
No. 367 I. of 24 April 1896.
Indorsement -

Forwarded.

JH
11/4

Ruedu
11/4

7.5.2.
23/4

Sanj
11/4

138

me 3 1

Rey
11/4

100
11/4

To
The Chief Eng for I.
Supp Eng 11 Cich with 5 enclor.
8/5/96
No Dept.

I. I. Form No. 1-1,000-27-11-96.

100
11/4/96

22.12.94 2.10.50.9

No. 64
9.

From,

J. Hannan, Esq.,

Supg. Engineer, 4 Circle,

To,

The Chief Engineer
for Irrigation.

Sir, I have the honor to submit for sanction of Government a revised Estimate amounting to Rs 4,270 accompanied by a comparative statement for constructing surplus sluices in the weir of the Barur Tank.

2. The excess of Rs 870 over the original Estimate of Rs 3,400 sanctioned in G.O. No 1050 I, dated 22nd December 1894 is mainly due to omission of certain necessary items and to the increased rates charged by the P.W. Workshops for screw gearing shutters.

I have the honor to be,
Sir,

Your most obedt servant,

Hannan

Supg. Engineer, 4 Circle.

CHIEF ENGINEER
FOR IRRIGATION.
30 MAR. 96
No. 9

P. W. CURRENT No. 3849

From

The Supp. Engineer
4th Circle.

Encls 10 (2 plans)

Recd. 23.4.96

Dated 27th }
Sept. " } March 1896.

1/2 64
9

Encls: 5.

Barur Tank.

Submits for sanction of
Govt. a revised est. amt. to
Rs. 4270 for constg. surplus
sluices in the weir of the—