

Gobt. of Madras.

PUBLIC WORKS.

4/1/96

Dated

Recd.

Encl.

G.O. 31/1/ 1896, No. 393 W

Police Station at Meppadi,
Malabar Dk.

Considering the estimate of
Rs. 2820 for constructing
3rd class - extra work
and sanctioning the
estimate on certain
understanding.

90/14

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated 10th December 1895, No. 488 W.

I have the honour to forward, for sanction of Government, a revised estimate amounting to Rs. 2,820 for constructing a 3rd-class Police station-house at Meppadi, in Wynaad taluk, Malabar district.

2. The original estimate of Rs. 2,490 was sanctioned by me in July last; the excess Rs. 330 is due to the high rates in the only tender received from Messrs. Mitchell & Mackenzie.

3. An allotment of Rs. 2,490 has been granted in G.O. No. 2493 W., dated 10th October 1895. If early sanction is obtained to the revised estimate, arrangements will be made to put the work in hand at once so as to utilize the grant before the close of the current official year.

Endorsement in the Judicial Department, dated 15th January 1896, No. 81.
From the Superintending Engineer, IV Circle, dated 22nd January 1895, No. 33 W.

ORDER—No. 393 W., dated 31st January 1896.

His Excellency the Governor in Council considers that the estimate of Rs. 2,820 for constructing a 3rd-class Police station at Meppadi is extravagant; but as the Superintending Engineer states that the rates are based on the only tender received for the work, it is apparently not possible to carry it out for a smaller sum. The estimate is accordingly sanctioned on the understanding that the call for tenders was widely advertised, and that a cheaper tender than that of Messrs. Mitchell & Mackenzie cannot be procured.

2. This sanction has been registered as Provincial No. 104 W. of 1895-96, and classified as Civil Buildings—Original Works.

(True Extract)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with eight enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated January, 31st.

Recd.

Encl.

G.O. No. 393 W., 31st Jan 1896.

JANUARY.

Police station at Meppadi,
Malabar district

Considering the estimate of Rs. 2,820
for constructing a 3rd-class — extravagant,
and sanctioning the estimate on certain
understanding.

CURRENT No. 488
Supg. Engineer's office, 4 Circle,
10th December 1895.

From,

J. Hannan, Esq.,
Supg. Engineer, 4 Circle,

To,
The Chief Engineer,
P.W. Department.

Sir,
I have the honor to forward for sanction
of Government a revised Estimate amounting
to Rs 2,820, for constructing a 3rd class Police
station house at Meppady, in Wynad Taluk,
Malabar District.

2. The original Estimate of Rs 2,490 was
sanctioned by me in July last; the excess
Rs 330 is due to the high rates in the only
tender received from Messrs Mitchell & Mackenzie.

3. An allotment of Rs 2,490 has been granted
in G.O. No 2493 W, dated 10th October 1895. If early
sanction is obtained to the revised Estimate,
arrangements will be made to put the
work in hand at once so as to uti-
lize the grant before the close of
the

Enclosures: 7.
Comparative statement
original Estimate
Report
Specification
2 Drafts
of Tender.

the current official year.

I have the honor to be,
Sir,
Your most obedt servant.

Wm. M. M.
Supg. Engineer, Circle.

AS

Of course, if the H.W.D.
say they can't build more
cheaply, there is nothing
to be done but accept
their estimates - But I can't
say I approve them. It is
a scandalous price I have
to pay for a wretched little
place no bigger than a
couple of stalls in a decent
stable -

MS
9/1/96

From

The Supp. Engineer,
4th Circle.

Dated 10th }
Decr 11th } December 1895

No 488
W.

Encls: 7, 8

3rd Class Police Station
house at Meppadi in
Wynaad Taluq, Malabar Dist.

Forwards for sanction of
Government a revised estimate
of Rs 2820 for constructing a

P. W. CURRENT No. 9992

1498 D. 6. 94 432/86
2487 D. 28. 93

Encls 8 (2 Plans)

Recd: 13. 12. 95

CURRENT NO 6077

No 4131 C of 21 - December 1895

Forwarded to the
Judicial Department
with reference to G.O.
No 1498 Judicial dated
19 June 1894, for
favour of approval
and very early return

Subm -
Col. R.

Secretary to Govt. W. D.

Recd 22/12/95
22 DEC. 1895
GOVERNMENT OF INDIA

Recd 21/1/96

Encls. 8

Endorsement

Approved and returned to the
Public Works Dept.

Endorsement. S. C.

Returned to the D. P. W.
note
with H. M.'s ~~removal~~ in
original

4/1/96

W. Francis
as Under Secretary

Got St. George
15th January 1896

Encls: 9^x (2 plans)
Dated: 16.1.96

No. 20 Pt.

Executive Engineer's office,
West Coast Division,
Calicut, 17th January 1896.

From,

F. J. Wilson, Esq.,
Executive Engineer,
West Coast Division,

To,

The Superintending Engineer,
Fourth Circle, Coimbatore.

Sir,

In reply to your No. $\frac{3}{WC}$, dated 6th instant,
I have the honor to report that the soil at
the site of proposed Police station at Mappadi
is composed as follows:-

Dark vegetable soil for $\frac{1}{2}$ feet, then red
gravelly earth for another foot getting harder
and being of a stony nature at 3 feet below
the surface.

I have &c,
(sd) F. J. Wilson,
Executive Engineer.

No. $\frac{33}{W}$ dated 22nd January 1896.

Copy. Submitted to the Chief Engineer
I. W. D., with reference to his memorandum

N^o 4152c, dated 23^d December 1895.

Wm. W. W.

Supg. Engineer, to Fire.

8/

From,
The Supg. Engineer
4 Circle

Dated 22nd
Ad { January 1896.

No 33.
W.

Inc: -

Third class Police Station
at Meppady -
Reports the depth of the
surface soil at the site
of the proposed -

W. CURRENT No. 721

Recd: 24.1.96

No. 1652 W of 3-7-94 ✓
" 4131 C " 21-12-95 ✓
" 4152 C " 23-12-95 ✓

393 W ✓

Dw

The Judicial Dept.
has returned the estimate
for the Meppady Police
Station with a note by
the H. W. commenting in
strong terms on the great
cost of the work.

The S. S. has also
furnished the required
information as regards
depth of soil at site.
The H. W. says that
if the S. S. cannot build
cheaper, there is nothing
for it but to accept
the estimate.

The original estimate
for the work sanctioned
by the Supt. Govt. amounted
to Rs. 2490. This was found
insufficient, & the
present estimate amounts
to Rs. 2820. Apparently
no reduction can be
effected, as the revised
estimate is based on
the only tender received.
It is probable that the

No 393 W of 31st January 1896.


PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Suptg Engineer IV Circle No. 488 w dated 10th December 1895.
Endorsement in the Judicial Department No. 81 dated 15th January 1896.
From the Suptg Engineer IV Circle No. 33 w dated 22nd January 1895.

His Excellency the Governor in Council considers that the estimate of Rs. 2820 for constructing a 3rd class Police station at Meppadi, is extravagant, but as the Suptg Engineer states that the rates are based on the only tender received for the work, it is apparently not possible to carry it out for a smaller sum. The estimate is accordingly sanctioned on the understanding that the call for tenders was widely advertised, - and that a cheaper tender than that of Messrs. Mitchell and Mackenzie cannot be procured.

2. This sanction has been registered as Provincial No. 104 w. dated 1896-96 and classified as Civil Buildings, Original Works.



S.E. IV CIRCLE. with 8 enclos.
Examiner P.W. ACCOUNTS.
Judicial Department.
(40-4,000-2-11-95.)

will come under the
our department in such
a long.

In order whether
the estimate should be
sanctioned.

To note on the
subject will be found
with No. 4152 C of 12.95.

Cu
27.1.96.

I think that the
estimate might be
sanctioned on the
understanding that
the tenders have been
widely advertised for

Cu
27.56

30/1/96

27/1/96

W.

The Sup^{ts} Capt. Major be
asked to inspect and
submit a proposition state-
ment for the investigation
of this project. Mr. Hospital
tells me that it is a small
thing which might be carried
out by one of the staff of
the side

W.M.

24/96

yes
27/1/94

H/6
H/6

Estimate for a Police
Station at Muffadi

T. H.
B. H.

W

(21) (2043)
H.O. 392 D of 19 June 94
L.O. No. 31

This matter is again
brought to notice, as it
has been lying over for
a long time.

R.S.
28 June 95

Just
D.O. for some time
B. come - The same
minor change. The
one on the left

8 20/8

Obtained
28/5/95
Resubmitted for
consideration
C.H.
21.1.96.

No 394 W. of 31 June 1896
Note for His Excellency
the Governor.

The difficulty is
that the "young men
doing nothing at
Bangalore" will not come
and cannot be com-
pelled to do so unless
they choose.

A short time ago
we wanted an officer
to take up the survey
of the Kodai Kanal
ghat which Mr. Wood
had to leave in order
to take charge of the
Sinnerly Division,
and only one officer
in the Military Works
Dept. was found willing
to accept employment

I am afraid too that
if we got one of these
young men he would
hardly be fit to
replace the man we
must send to the
Court of Wards who
must be an officer
of some experience.

I fully concur in
the last part of His
Excellency's note, and
will bear the matter
in mind, and submit
proposals for the
deputation of an
officer as soon as it
is possible to spare
one.

S

18.6

W

27/11/94

2/11/94

(4)
His Excellency the
Selection of an
officer of the P.W.D.
for investigation of
Visivanathapuram
Project - Viragapudam

W
26 June

Lie over till an
officer becomes
available.

S

W

P

P

PUBLIC WORKS DEPARTMENT.

No 394 W of 31 January 1896
PROCEEDINGS OF THE MADRAS GOVERNMENT.

again
Read the following

Proceedings of the Court of Wards No. 856 Mis. dated 4th June 1894.
Endorsement in the Revenue Department No. 2305 Mis. dated 13th June 94
Proceedings Public Works Department No. 392 D dated 16th June 1894.

The papers will be communicated
to the Suptg Engineer I Circle, who
will inspect the locality and submit
a proposition statement for the inves-
tigation of the Visivanathapuram
Project, which it is thought may be
carried out under the supervision of
a member of the existing staff of
the Circle.

Corbis
27/96
28/11/94

S.E. I Circle.

(40-4,000-2-11-95.)

Cu

ESPAT
1-11-93