

Public Works (1897) Department.

✓ G.O., No. 541 J

DATED 10 June 1897

[Handwritten signature]

[Despatch Abstract.]

Sanarudravaram Palimera Codu, a branch
of Pedalanka channel. Estimate of Rs. 3080
for excavating —, Kistna Eastern Dyke
sanctioned with remarks.

1000
14

20.6.97

Estimate of Rs. 3,080 for excavating —, Kistna Eastern division, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated Bezwada, 7th May 1897, No. 408 K.E.

I have the honour to forward herewith, for your approval and sanction of Government, estimate amounting to Rs. 3,080 for excavating Sanarudravaram Palimeracodu, a branch of Pedalanka channel, Kistna Eastern division.

2. A lump sum provision of Rs. 1,500 was allowed in the Pedalanka channel project, sanctioned in G.O., No. 467 I., dated 20th June 1894.

3. The estimate may be sanctioned as a specific work, as there is no provision for the balance of the estimate in the delta completion project under which this can be recommended for sanction.

4. The report explains the necessity for the work.

5. The work has already been carried out.

ENCLOSURE.

REPORT to accompany the estimate for excavating Sanarudravaram Palimeracodu at 20 miles of Pedalanka channel.

Estimate	RS.
	3,080

Before the Pedalanka channel was excavated, a little portion of the lands of Sanarudravaram was being irrigated by an old zigzag channel named Sanarudravaram Palimeracodu, which had its offtake from the old Kalidindicodu. This old channel had no banks or anything but a simple trace of channel existed.

The proposed channel offtakes direct from the Pedalanka channel, in which an head sluice was sanctioned along with project works and built, and irrigates the lands of Sanarudravaram and partly of Kalidindi.

A lump sum provision for Rs. 1,500 has been made in the G.O., No. 467 I., dated 20th June 1894, sanctioning Pedalanka project for the improvements of the old existing channel, but as the old channel runs through a very low piece of ground in a zigzag way and enters the swamp, then becoming unfit for the efficient supply of lands, the old course was abandoned and a line straight from the Pedalanka channel to the Pedalanka drain on a somewhat higher ground is proposed, in order to supply lands between the Pedalanka channel and the drain, which cannot be commanded from Nandirazucodu and Kottacodu which are nearly 2 miles distant from each other.

(Signed) L. L. WICKHAM,
Ex. Engr., Kistna Eastern Division.

To the Examiner, Public Works Accounts, dated 13th May 1897, No. 142.

As the work is reported to have been already carried out, please let me know the amount of the actual expenditure incurred on it, and whether it will be included in the next statement of completed works of the Kistna delta system to be submitted by you. If so, orders on the excess over the lump sum provision of Rs. 1,500 may be passed on receipt of your statement.

(Signed) F. J. WILSON,
for Chief Engineer for Irrigation.

Office-note from the Examiner, Public Works Accounts, dated Madras, 19th May 1897, No. 1583 D./B.

[Your office-note, No. 142, dated 13th May 1897.]

An expenditure of Rs. 4-2-0 on the work referred to in the above appeared for the first time in the accounts of the Kistna Eastern division for June 1896. Since then, no expenditure has been reported up to March 1897. The work may therefore be presumed to be in progress, and should not be included in my statement of completed works.

No. 113 I.

Submitted to Government. The excess of Rs. 1,580 over the lump sum provision may be met from the savings realized on the following completed works of the Kistna delta system :—

	Estimate.	Outlay.	Saving.
	RS.	RS.	RS.
Nizampatam canal: Constructing an aqueduct at— ...	4,440	3,637	803
Commamur canal: Excavating Mulapalem branch ...	5,080	4,170	910
Total ...			1,713

26th May 1897.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 541 I., dated 10th June 1897.

The estimate, amounting to Rs. 3,080, for excavating Sanarudravaram Palimeracodu, a branch of Pedalanka channel, Kistna Eastern division, is sanctioned in lieu of the sum of Rs. 1,500 provided for item 17 of the classified abstract estimate printed in Proceedings of Madras Government, No. 467 I., dated 20th June 1894, the excess of Rs. 1,580 being met from the source indicated by the Chief Engineer for Irrigation, and the balance of the saving, viz., Rs. 133, being added to the amount available for unforeseen works of the Kistna delta system, which will then be increased to Rs. 145.

2. This sanction is registered as No. 37 I. of 1897-98.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle, with five enclosures.
" Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Estimate for excavating Sanamdravaram Palimera Kudu -
Kistna Dt. -

Under date the

Read the following

From Supp. Inf. D. C. No. 408 K. & 7.5.97

To C. No. 142 & 7.5.97

From C. 1583 & 19.5.97 No. 113. Id. 26.5.97

Submitted to Govt.

The excess of Rs 1580
over the lump sum pro-
vision may be met
from the savings realised
on the following com-
pleted works of the
Kistna Delta System:-

Estimate on May Savings.

	No.	No.	No.
Nizampetam Canal.			
Constructing an aqueduct at.	4440	3637	803
Commamur Canal.			
Excavating Mulapalem branch.	5080	4170	910
			Total 1713

Order thereon No. 541 J

8.10.6.97

The estimate,
amounting to Rs 3080, for
excavating Sanamdravaram
Palimera Kudu, a branch
of Pedakanka Channel,
Kistna Eastern Dt.,
is sanctioned in lieu

of the sum of Rs 1500 provided
for item 17 of the classified
abstract estimate printed
in P.W. No. 467 I, of 20th
June 1944, the excess of
Rs 1580 being met from
the source indicated
by the Chief Eng. for Irrigation,
& the balance of the saving,
viz Rs 133, being added
to the amount available
for irrigation works of
the Krishna Delta System,
which will then be
increased to Rs 1450 *the entered before issue*

2. This sanction is
registered as No. 37 I
of 1897-98

HL
24/5
51

W.H.
26.5.47
J

22/5
Shri 19/5/47

To the Chief Eng. for I.
S.E. II with 5 columns printed
Ex. 5.102 ✓ 8 24/5/47

Form No. 1-1,000-2-2-27.
24/5/47

Public Works (1897) Department.

CURRENT No. 5538

Order

4

From

The Chief Engineer
for Irrigation

No. 113. I.

Dated 26. 5. 47

Received

5.6.47

Enclosures

6 4 (+ 1 plan)

Spare copies

SUBJECT,

Excavating Savandavaram
Poluvrevidu, a branch of
Sedalamka Channel K.R.
Submits Estimate for

BACK PAPERS.

FURTHER PAPERS.

KEEP WITH

CURRENT No.

GOVT.
OF MADRAS.

1897.

E. No. 27.

500-26-2-97.

{ P. W.
{ DEPT.

EXAMINER, P. W. ACCOUNTS.

dated

189 .

Madras, 15th May 1897.

OFFICE NOTE No. 15-830713

To

E. I.

Your O.N.No.142 dated 13th.May 1897.

An expenditure of Rs.4-2-0 on the work referred to in the above appeared for the first time in the accounts of the Kistna Eastern Division for June 1896, Since then, no expenditure has been reported up to March 1897. The work may therefore be presumed to be in progress, and should not be included in my statement of completed works.

CP/19.5.97
C.

20449

Mah.
- 19/5/97



7onne ca

142 of 13.5-97

Photo 77

Public Works (1897) Department.

CURRENT No. 16618



From

10742 of 13-5-97

Major W. L. P. Addeley R.E.
Superintendent, II Civil.

Order

To C

As the work is reported to have been already carried out, please let me know the amount of the actual expenditure incurred on it, & whether it will be included in the next statement of completed works of the Hista Delta System to be submitted by you. If so, orders on the excess over the lump sum provision of Rs 1500 may be passed on receipt of your statements.

No. 408 KE

Dated 7 May 1897

Received 10-5-97

Registered

Enclosures 6.

Spare copies

SUBJECT.

Sanandavanar and Palimeraodw. Osamb. Sum provision of Rs 1500 of Odalanka Channel. H. E. Delta. Towards for sanction of Govt. on Est. of Rs 3000 for excavating.

Paper

13/5/97

10/5/97

10/5/97

P.W. 2-1/5538/97

BACK PAPERS.

FURTHER PAPERS

No.	Date.
25794	20-6-94

No.	Date.
J 142	13-8-97
R 107	19-8-97

2 S.P Report to accompany the estimate for excavating Sanarudraveram Polimara-codu at 20 miles of Pedalunka channel. Estimate Rs 3080.

Before the Pedalunka channel was excavated a little portion of the lands of Sanarudraveram was being irrigated by an old zigzag channel named Sanarudraveram Polimara-codu, which had its offtake from the old Kalidindi-codu. This old channel had no banks or anything but a simple trace of channel existed.

The proposed channel offtakes direct from the Pedalunka channel, in which an ~~old~~ sluice was sanctioned along with project works & built, and irrigates the lands of Sanarudraveram and partly of Kalidindi-

A lump sum provision for Rs 1500 has been made, in the G.O. No 467 dated 20-6-94 sanctioning Pedalunka project, for the improvements of the old existing channel

P.W. E. 2
55/38/97

Channel but as the old channel runs thro a very low piece of ground in a zigzag way and enters the swamp, then becoming unfit for the efficient supply of lands, the old course was abandoned and a line straight from the Pedalunka Channel to the Pedalunka drain on a some what higher ground is proposed, in order to supply lands between the Pedalunka Channel and the drain, which cannot be commanded from Vandirazu codu and Kottacodu which are nearly 2 miles distant from each other.

CHIEF ENGINEER
FOR IRRIGATION.
10 MAY 1897
No. 166108

CHIEF ENGINEER
FOR IRRIGATION.
20 MAY 1897
No. 1107

L. L. Wickham
Executive Engineer
Kistna Eastern Division

SUPD. ENGINEER'S OFFICE
SECOND CIRCLE
No. 11295342
18 MAY 97
P. W. D.

P.W. 5338/97

10
SUPERINTENDIND ENGINEER'S OFFICE,
SECOND CIRCLE, Bez wada
No. 408 KE
DATED 7 May 1897

FROM,
Major W. L. C. Baddeley R.E.
SUPERINTENDING ENGINEER,
II CIRCLE.

EXAMINER,
P. W. ACCOUNTS.
17 MAY 1897
No.

To,
The Chief Engineer
For Irrigation,
Madras.
Enclos: 6 3 A.S. to the
1 Report
1 Camp's Akut.
1 Sketch

I have the honour to forward herewith for your approval and sanction of Government estimate amounting to Rs 3080 for excavating Sadasudranavaram Palimeda codu, a branch of Pedalunka Channel Kistna Eastern D.



2. A lump sum provision of Rs 1500 was allowed in the Pedalunka Channel project sanctioned in G.O. no 467 D of 20. 6. 94.
3. The estimate may be sanctioned as a specific work

Supd. to Sanction
Chd. 6/5/97
6756 Rs 4-20

work as there is no provision
for the balance of the estimate
in the Delta Completion project
under which this can be
recommended for sanction.

4. The report explains the
necessity for the work.

5. The work has already
been carried out.



I have the honor to be,

Sir,

Your most obedt. Servant,

W. B. B. B. B.

Major &c.

Supr Engineer R. C. C.

P.W. 55-38/47

25
5/9