

Public Works (1897) Department.

G.O., No. 544

DATED 10 June 1897

12/6/97

[Despatch Abstract.]

Distributary from Nedisidda Tank.
Revised estimate of Rs. 3230 for ex-
cavating — Bondapad Tank Project
Kistna Northern D. sanctioned

—

110
6

12/6/97
12/6/97

Government {1897} of Madras.
PUBLIC WORKS.

Spare copies

G.O., No. 544 I., 10th June 1897.

JUNE.

Distributary from Nadigedda tank

Distributary from Nadigedda tank

Revised estimate of Rs. 3,230 for excavating a —, Dondapad tank project, Kistna
Northern division, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Captain W. M. ELLIS, R.E., Executive Engineer, Kistna Northern Division, to the Superintending Engineer, II Circle, dated 7th April 1897, No. 20 S.E.

I have the honour to submit herewith, for approval and sanction, a second revised estimate accompanied by a comparative statement, amounting to Rs. 3,400, for excavating a distributary from Nadigedda tank, Dondapad tank project.

2. The report and comparative statement which accompanies the estimate explains the necessity for the revision of the estimate.

ENCLOSURE.

REPORT to accompany the second revised estimate for excavating distributary channel from Nadigedda tank.

Amount of the estimate

This estimate has been prepared as works had to be done which were not included in the original estimate and for which no provision was made—

- (1) Minor channels had to be cut from each sluice.
- (2) The banks have been given an extra height at vagus.
- (3) Ramps were provided at suitable places.
- (4) One more inlet and outlet were required than originally provided for.
- (5) One more minor sluice was found necessary, making in all six sluices.

For the sixth sluice a special estimate has been sanctioned, it being of different pattern to the remaining five and fitted with a special design of shutter for sluices on distributaries.

3rd April 1897.

(Signed) W. M. ELLIS, Captain, R.E.,
Executive Engineer, Kistna Northern Division.

No. 303 K.N.

Forwarded to the Chief Engineer for Irrigation for favour of sanction of Government being obtained to the second revised estimate and comparative statement for Rs. 3,330 for excavating a distributary channel from Nadigedda tank, Dondapad tank project.

2. A revised estimate, amounting to Rs. 2,200, was sanctioned in G.O., No. 615 I., dated 29th August 1894.

3. It may be observed that the amount of the estimate now forwarded is very little in excess of the original estimate. Also that the Nadigedda tank is quite unconnected with the Dondapad tank, the original proposal to supply the former from the latter having been given up long ago.

28th April 1897.

(Signed) W. L. C. BADDELEY, Major, R.E.,
Superintending Engineer, II Circle.

No. 118 I.

Submitted to Government. The amount of the estimate has been reduced in this office from Rs. 3,330 to Rs. 3,230 owing to an error found in the calculations for earthwork. The excess of Rs. 1,030 over the existing sanction is satisfactorily explained and may be passed.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

27th May 1897.

ORDER—No. 544 I., dated 10th June 1897.

The revised estimate, amounting to Rs. 3,230, for excavating a distributary from Nadigedda tank, Dondapad tank project, is sanctioned in supersession of the estimate of Rs. 2,200 sanctioned in G.O., No. 615 I., dated 29th August 1894.

2. This sanction is registered as No. 35 I. of 1897-98.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle, with eleven enclosures.
" Examiner, Public Works Accounts.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

*Estimate for excavating a distributary
from Nalliguda Sank.*

Under date the

Read the following

*From Supp Encl. D. C. C. No 303 K. 428.4-97
No 1182 d/27.57
Submitted to Govt.*

30

The amount of the estimate has been reduced in this office from Rs 3330 to Rs 3230, owing to an error found in the calculations for earthwork. The excess of Rs 1030 over the existing sanction is satisfactorily explained & may be passed.

Done

W.H.

4.6.97

Order thereon

no: 544 J. 2. 6. 97

The revised estimate, antq. to Rs

32.9

40

11/6/97

3230, for excavating
a distributary from
Nadigedda tank,
Dondapad Tank Project
is sanctioned in super-
session of the estimate
of Rs 2200 sanctioned
in G.O. No 615 J, 929.
Augt/94.

2. This sanction is
registered as N: 35 J
of 1897-98.

[Signature]
27/5
97.

W.H.
27.5.97

I

9.94

1.6.97

Public Works (1897) Department.

CURRENT No. 5632

7 5

Order

From

The Chief Engineer
for Irrigation

No. 118 J

Dated 27.5.97

Received 9.10.6.97

Enclosures 13

Spare copies

SUBJECT.

Excavating a distributary
from Nadigedda Tank.
Estimate as reduced
in this office for Sale-
mitted.

To
The Chief Engineer
Superior to the Chief Engineer
& S.W.R.

ACB
25/5/97

CH-9
30.4-97

The Supd^y: inquired,
if Circel

No. 303 KN

Dated 28 April 1897

Received 30. 4. 97

Registered

Enclosures 12.

Spare copies

SUBJECT.

Excavating a distribution
-ary from Nasigadza
Sand - forward with
remarks a revised es-
-timate for - for obtaining
Sanction of Govt.

1008
307497

304-97

1827 7/11/17

BACK PAPERS.

No.	Date.
16464	29 8 74

FURTHER PAPERS.

No.	Date.

250

Report to accompany the 2nd Revised
Estimate for Excavating Distributary ^{Channel} from
Nadigedda Tank.

Amount of the Estimate Rupees ³²³⁶⁻⁰⁻⁰ ~~3400-0-0~~

This estimate has been prepared as works had to be done which were not included in the original estimate and for which no provision was made.

1. Minor channels had to be cut from each sluice
2. The banks have been given an extra height at various
3. Ramps were provided at suitable places
4. One more inlet & outlet were required than originally provided for.
5. One more minor sluice was found necessary making in all six sluices.

For the sixth sluice a special Estimate has been sanctioned, it being of different pattern to the remaining five & fitted with a ^{Special} ~~type~~ design of shutter for sluices on distributaries.

J. L. M.

3/4/87

C. M. P.

Captain R. C.
Executive Engineer
District Northern Prov.
B. C. 3/4/87

1150/Ks
12



Dondapad Tank.
Project.

Report to accompany
the 2nd revised estimate
for excavating distributary
channel from Nadigadda
Tank.

625.1
563457

10 Letter from Captain W.W. Ellis
R.E. & Centre Engineer, Krishna Southern
Division, to the Superintending Engineer,
2nd Circle, No. 2084, dated 7th April,

I have the honor to submit
herewith for approval and sanction
a second revised estimate accom-
-panied by a comparative state-
-ment amounting to Rs 3400 for
excavating a distributary from
Nadigadda tank, Dondapad tank
Project.

2. The report and comparative
statement which accompanies
the estimate explains the necessity
for the revision of the estimate.

Incls: 12. $N^{\circ} \frac{303 \text{ KR}}{28.4.97}$

9th Estimates
Class: Abstract
Comm: Statement
Report

Forwarded to the Chief
Engineer for Disposition for favour
of sanction of Government being
obtained to the second revised
estimate & comparative state-
-ment for Rs 3330 for excavating a

a distributary channel from
Nadigadda tank, Dondab
Said Project.

2. A revised estimate amounting
to Rs 2200 was sanctioned in G.O. No.
615 D, dated 29th August, 1894.

3. It may be observed that the
amount of the estimate now
forwarded is very little in ex-
cess of the original estimate.
Also that the Nadigadda tank
is quite unconnected with the
Dondab tank, the original
proposal to supply the former
from the latter having been given
up long ago.

W. B. Boddery

Major R. S.

Superintending Engineer.

2nd Div.

CHIEF ENGINEER
FOR IRRIGATION
20 APR 1897

16/50/68

7

5632/57