

Public Works (189 6) Department.

G.O., No.

6129

DATED

28/7/96

[Despatch Abstract.]

Surplus Weir — Revised estimate
for Constructing a — on the right
bank of Kallipatti branch of
Wadada Channel, Gungaim du
Sanctioned

Spare Copies

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated July, 28th.

Recd.

Encl.

G.O. No. 612 I., 28th July 1896.

JULY.

Weir

Revised estimate of Rs. 1,640 for constructing a surplus — on the right bank of Kallipalli branch of Wadada channel, Ganjam division, sanctioned.

PUBLIC WORKS DEPARTMENT,

IRRIGATION BRANCH.

N^o 612 I. dated 28 July 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Read the following

From Supp Encl. 1st Cutch. N^o 382 & N^o 926. 6-96

The following revised estimate is sanctioned in supersession of the estimate of Rs. 1130 sanctioned by the Supp Encl. 1st Cutch:—

Irrigation

43. Minor works Masga
Minor works for which Capital & Res. Accts are kept.

Ganjam Minor Rivers
Systems

Open Capital Account.

2. Main Canals & Branches
& escapes.

Constructing a surplus
weir on the R.B. of Kallipalli
branch of Wadada
channel.

I. Works . . .	Rs. 1330
II. Establishment . . .	306
III. Tools & Plant . . .	4
Total Estimate	1640

2. This sanction is registered as No. 91 of 1896-97 and will expire on the 31st March 1897.

JH

13/7
96

Medh

17/7

Revised Estimate for constructing a surplus weir on the R.B. of Kallipalli branch of Wadada channel, Ganjam District.

Issue

(Encos) 22/7

7.8.97

WCS

28/7

Registered

1.29/7

DESPATCHED
4 AUG 96

To
The Chief Engr for S.
Sup Engr 1st Circle with 4 enclos.
of S.W.

10/7

10/7

B72

Form No 1-1,000-27-11-96.

248B

INDEXED

29/7

No. 382 G.N.

FROM

W. C. De Morgan Esquire
SUPERINTENDING ENGINEER,

FIRST CIRCLE.

Enclosures. 3. TO

THE CHIEF ENGINEER

FOR IRRIGATION.

WALTAIR, 26th June 1896.

SIR,

I have the honor to submit herewith, for sanction, a revised estimate amounting to Rs 1330 for constructing a surplus weir on the Right bank of Kallipalli branch of Wadada channel in Patanchicola limits I.I. No. 157 under "43 minor works and navigation for which Capital and Revenue accounts are kept."

2. The original estimate of Rs 1130 for this work was sanctioned by Mr. A. H. Garrett Superintending Engineer in August 95 and the cause of excess over the original estimate is explained in the Comparative Statement of differences accompanying the revised estimate now submitted.

6719

FROM W.C. De Morgan Esq.
SUPERINTENDING ENGINEER,
FIRST CIRCLE.

TO

THE CHIEF ENGINEER

CHIEF ENGINEER
FOR IRRIGATION

FOR IRRIGATION.

DATED 26th }
DESPATCHED 30 } June 1896.
RECEIVED

No. 382 G.N.

ENCLOSURES. 3

SUBJECT.

Constructing a surplus weir on the Right
Bank of Kallepalli branch of Wadada
Channel — Submits a revised estimate
of Rs. 1330/- for — for sanction

3. The principal excess is on
concrete in surki mortar and
is due to increased depth of
foundations under body wall
and wings, as made earth
was met with.

Encl 4
Date: 24.7.96

I have the honor to be

Sir,

Your most obedient servant

W De Morgan

30
6

Superintending Engineer
First Circle

Ch
24.7.96