

No 877 W of 10<sup>th</sup> March 1896

## PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Proceedings of Govt in the Educational Deptt No 112 of 2<sup>nd</sup> March 1896

To  
 The Secy to Govt with Encls:  
 " Essex P.W. Accts  
 " Educational Deptt

The sanction of the  
 Govt of India to the proposed  
 expenditure of Rs 603 will be  
 applied for, in the meanwhile the  
 work may be proceeded with.  
 H.E. No 878 W of 10<sup>th</sup> March  
 1896

To  
 The Secretary to the Govt  
 of India, P.W. Deptt

Sir,

In your letter No 297 B  
 dated 6<sup>th</sup> August 1895, sanction  
 of the Govt of India was  
 accorded to an outlay of Rs 8962<sup>x</sup>  
 on the construction of quarters  
 for the Vice-Principal of the  
 Teachers' College at Saidapet.  
 The site originally chosen has  
 since been changed and the

x  
 Rs 9858 including  
 percentages.

the one now selected, being  
 at a distance from the main  
 road, renders the construction  
 of a branch road necessary.  
 It is also <sup>found necessary</sup> ~~proposed~~ to provide  
 shelves in the walls of the drawing,  
 study and bed rooms <sup>and in the</sup>  
<sup>coming out of the outer window into room.</sup>  
 of these alterations is estimated  
 at Rs 603, and I am directed  
 to request the sanction of  
 the Govt of India to this  
 additional expenditure.

20.8.96  
 25.6.96  
 28.7.96  
 16.8.96  
 16.3.94  
 1.11.93

\* Rs 663 inclusive of percent

No 877-8 d/d 10 March

I have seen  
 7/3/96  
 W

Curry  
 7.3.96

21/5

Public Works Department.

Current No. 2244  
 Letter No. 112  
 Dated 22 March 1896  
 From the Educational Department.

NOTE BY TECHNICAL SECTION.

Name of work Quarters for the Vice-Principal of the Teachers College, Saidpur.  
 Amount of Estimate Rs 603

The accompanying supplementary estimate, amounting to Rs 603, provides for removing the windows in the rooms facing the verandah both in the upper & lower floors and replacing them by doors also for fixing almirahs in the walls of the drawing, study and bed rooms. The dismantled windows, it is stated, will be utilized in the proposed "eating house" for the Svartha Brahmans.

The original site selected for the construction of the building has been shifted to some distance from the main road, owing to the gymnasium ground ~~site~~ having been taken up for the original site. This has necessitated the provision of a new site.

the  
a  
was 1000 feet long for which  
provision has been made in the  
estimate.  
Credit has been given to the  
estimate of Rs 126 for the windows  
The rates are fair & the  
estimate is in order.

Ans  
6.3.96

Why is there no plan  
showing what it is  
proposed to do?

Atty  
6.3.96

Plan being made  
the following, the  
may be sanctioned.

copy  
6.3.96

ment.  
Educational Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

From the Director of Public  
Instruction, Madras, d/20<sup>th</sup> February 1896, No 1718,  
submitting to Government letter from the  
Consulting Architect requesting certain infor-  
ation with reference to the alterations to be  
made in the quarters of the Vice-Principal,  
Teachers' College.

From the same officer, d/7 February  
1896, No 1056.

With reference to G.O. No 2082, d/  
20<sup>th</sup> August 1895, I have the honour to  
request that you will be good enough to  
obtain the early sanction of Government for  
the alterations required to the quarters of  
the Vice-Principal, Teachers' College,  
Saidapet, as per enclosed plan and  
supplemental estimate amounting to Rs. 603.  
The work to be done is explained in the  
Assistant

Assistant Engineer's Report attached to  
the estimate.

Order: No 112, of 2<sup>nd</sup> March 1896.

The supplemental estimate is  
approved and will be transferred to the  
Public Works Department.

True Extract

Ranvi

Ag. Under Secretary  
for Chief Secretary

Public Works

Department.

To  
The Director of Public Instruction  
- Public Works Dept.  
(with plan and estimate)