

Public Works (1896) Department.

G.O., No. /350 h

DATED 28/4/96.

[Despatch Abstract.]

Deputy Collector's office at Nara-  
Saraopet — Report from the  
Supty Engr II regarding the  
excess on May incurred in  
Record

23014

Letter from the Executive Engineer  
Kistna Northern Division, to the Super-  
intending Engineer, 2<sup>nd</sup> Circle, 2<sup>nd</sup> 16 58,  
dated 7<sup>th</sup> April, 1896.

With reference to your No. 620 G.F.  
dated 24<sup>th</sup> March, 1896, I have the honor  
to report that the excess over estimate  
on the Deputy Collector's office at  
Varasahpett is due mainly to the  
following items:-

|                                                                                      |            |
|--------------------------------------------------------------------------------------|------------|
| Pine ceiling for porch and<br>verandah ordered by the S.D.<br>Engineer in June 1895. | Rs.<br>528 |
|--------------------------------------------------------------------------------------|------------|

The estimate does not provide for this.

|                                                                                            |             |
|--------------------------------------------------------------------------------------------|-------------|
| Wire fencing not allowed in estimate 670                                                   |             |
| Substitution of teak woodwork<br>with teak peepers for jungle wood<br>work for the latrine | 275         |
|                                                                                            | <u>1473</u> |

The excess has been partly met  
from the provision for contingencies &  
partly from savings on other items.  
The net excess now stands at Rs. 381.

No 109 KM

11.4.96

Forwarded to the Chief  
Engineer, P.W. Department with refer-  
-ence to para 3 (a) of Govt Order No 992 of 1920-21.

W. B. Anderson

Major &c.

Suptg Engineer.

H. C. S. S.

M.