

Public Works (1896) Department.

G.O., No.

12784

DATED

13/4/96

[Despatch Abstract.]

Warehouse at Cochin —
Estimate for Construction —
Sanctioned

No. 1278 W., 13TH APRIL 1896.

Buildings and Roads,
Civil Works.

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 17th March 1896, No. 123 W.

The excess, viz., Rs. 800, over the original estimate of Rs. 3,860 sanctioned in G.O. No. 1291 W., dated 31st May 1895, is due to the compensation of Rs. 764 paid for the new site, as the original site (Government waste land) had to be abandoned at the request of the Collector.

The revised estimate, amounting to Rs. 4,660, for constructing a warehouse at Cochin, is sanctioned in supersession of the estimate of Rs. 3,860 sanctioned in G.O. No. 1291 W., dated 31st May 1895.

(True Extract.)

To the Superintending Engineer, IV Circle, with one enclosure.
 " Examiner, Public Works Accounts.
 " Revenue Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated April, 13th.

Recd.

Encl.

G.O. No. 1278 W., 13th April 1896.

APRIL.

Warehouse at Cochin

Revised estimate of Rs. 4,660 for constructing a —, sanctioned.

No. 1278 W dated 13-April 1896.

PUBLIC WORKS DEPARTMENT.

Not H
but work


PROCEEDINGS OF THE MADRAS GOVERNMENT.

2P
Read the following

From the Suptg. Engineer, IV Circle, No. 123 Wd/17 March 1896

The revised estimate, amounting to Rs. 4,660, for constructing a warehouse at Cochin is sanctioned in supersession of the estimate of Rs. 3,860 sanctioned in G.O. No. 1291 W dated 31st May, 1895.

2: This sanction has been registered as Provincial No. 5¹⁸⁹⁶⁻⁹⁷ W of ~~1895-96~~, and classified as Civil Buildings, Original Works.



To The S. E. IV Circle with encs:

" Exar. P. W. Accts

" Revenue Deptt
(40-4,000-2-11-95.)

MA

m. 3.

21/3/96

Cy



Revised estimate for
a warehouse at

Cochin

The Revenue Secretary

for a new warehouse at

T. 11/4
B. 11/4

R.S. 23/3
H.S. 26/3

Amount 2784

Warehouse at Cochin.

Amount of estimate Rs 4660

With reference to G.O. No. 3194 W
dated 13th Decr. 1895, the S.E. IV Cir.
the submits a revised estimate
amounting to Rs 4660, for con-
structing a congested iron ware-
house at Cochin, in lieu of the
original estimate, amounting to
Rs 3860, sanctioned in G.O. No. 1291
W dated 31st May 1895.

The excess of Rs 800 over the
original sanction is due to com-
pensation for the new site as
the original site selected (Govt.
works) had to be abandoned at
the request of the Collector.

2784

21.11.96

PO

R.S. 23/3 } R 11/4.
H.S. 26/3 }



No 123
w
From,

Supg. Engineer's office, 4 Circle
Comptrolre 17th March 1896.

J. Hannan, Esq.,
Supg. Engineer, 4 Circle,

To,
The Chief Engineer,
P.W.D.

Enclosure 1
Comparative
Statement.

Sir,
I have the honor to submit for sanction
of Government a revised Estimate amounting
to Rs 4660 for constructing a corrugated iron
Ware house at Cochin in Malabar District.

The excess viz. Rs 800 over the original
Estimate of Rs 3860 sanctioned in G.O. No 12914
dated 31st May 1895, is due to the compensation
of Rs 764 paid for the new site, as the original
site (Government waste land) had to be aban-
doned at the request of the Collector.

I have the honor to be,
Sir,
Your most obedt. servant,

W. M. M.
Supg. Engineer, 4 Circle.

From

The Supt. Engineer
4th Circle

Recd 19-3-96
Encl = 1

Dated 17th }
Despts 18th } March 96
Recd }

No. 123
W
Encls: one.

- No. 1291 W of 31-5-95 ✓
- " 2241 C. 9-7-95 ✓
- " 2942 W. 18-11-95 ✓
- " 3194 W. 13-12-95 ✓

Warehouse at Cochin.
Submits for sanction com-
parative statement for
constructing a corrugated
iron - amounting to Rs. 4660.

g