

G.O., No. 6014

DATED 18/2/96.

[Despatch Abstract.]

Grant. Order sanctioning
a modification of — for works
in T. etc.

ENCLOSURE.

STATEMENT showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.	Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
						Reduction.	Increase.	Reduction.	Increase.	
				PROVINCIAL.						
				<i>Civil Buildings.</i>						
1	Provincial.	Ganjām	Major Original Works.	Constructing Sub-Registrar's office at Chicacole.	3,470	1,000	..	1,000	..	No orders have yet been received regarding the transfer of the land from the Chicacole Municipality—vide this office No. 783 G.N., dated 7th November 1895, and Telegram, No. 96, dated 21st January 1896; hence the surrender.
2	Do.	Do.	Do.	Constructing Police huts at Balliguda.	3,750	2,500	..	2,500	..	The plan and estimate sent to the Inspector-General of Police on the 11th January 1896 have not yet been returned sanctioned. Permission has been asked in this Office, No. 1041 G.N., dated 1st February 1896, to inform by wire if materials can be collected in order to utilize the balance of grant.
3	Do.	Vizagapatam.	Do.	Constructing a residence for the Conservator of Forests, Northern Circle, Waltair.	5,000	1,000	..	1,000	..	The Executive Engineer states that this amount will be utilized in "Conservator's office"—vide item No. 7. Great difficulty is experienced in obtaining materials in sufficient quantities, as all the neighbouring quarries belong to private individuals.
4	Do.	Do.	Do.	Constructing a first-class Tahsildar's office at Falkonda.	8,000	3,000	..	3,000	..	The Executive Engineer states that, owing to harvest in December and Pongal festival in January, the contractor has not been able to push on with the work as rapidly as he expected. A further delay has been caused by complications having arisen with the Forest Department, whose officers have prevented the contractor from obtaining materials, such as lime-stone, charcoal, &c., which have to be obtained from within the "Reserve."
5	Do.	Do.	Do.	Constructing 22 huts for the Reserve Police at Koraput.	6,560	1,000	..	1,000	..	The progress on the work is slow on account of unhealthiness of the place. The Executive Engineer considers it advisable to surrender at least Rs. 1,000.
6	Do.	Do.	Do.	Constructing 22 huts for the Reserve Police at Jeypore.	6,100	2,000	..	2,000	..	The progress on the work is slow on account of unhealthiness of the place. Difficulty of starting line manufacture renders progress uncertain.
7	Do.	Do.	Do.	Constructing an office for the Conservator of Forests, Northern Circle, Waltair.	..	..	1,000	..	1,000	This additional grant may be met from item No. 3. Please see this office No. 701 V.Z., dated 21st January 1896.
8	Do.	Western division, Godavari.	Do.	Constructing hospital building at Polavaram.	2,424	500	..	500	..	The Executive Engineer states that the surrender is due to the delay in obtaining materials for buildings at Polavaram.

9	Do.	Do.	Do.	Constructing first-class Taluk Cutchery at Kovur.	20,000	..	2,000	..	2,000	The Executive Engineer states that additional funds have been applied for with a view to cover expenditure on these works.
10	Do.	Do.	Do.	Constructing Sub-Registrar's office at Kovur.	1,000	..	1,500	..	1,500	Plan and estimate sent on to the Inspector-General of Prisons for his approval and submission to Government for sanction have not yet been returned; hence the surrender.
11	Lo.	Eastern division, Godavari.	Do.	Constructing an iron railing instead of wooden palisading in the Central Jail at Rajahmundry.	1,363	450	..	450	..	The Executive Engineer states that additional grant is required to complete the work. The amount may be met from item No. 11.
12	Do.	Do.	Do.	Constructing a Sub-Registrar's office at Bicavole.	1,082	..	450	..	450	
				Communications.						
13	Provincial.	Ganjām division.	Major Original Works.	Metalling and improving the road from Govindapur to Lohagudi bungalow.	5,000	3,000	..	3,000	..	The Executive Engineer states that there was great difficulty in procuring labour and that, owing to the unhealthiness of the locality, every subordinate who was in charge of the road had to go on sick leave. Overseer Mr. Ringrow transferred from the Godavari Eastern division has been ordered to carry out the work as rapidly as possible.
14	Do	Do.	Do.	Constructing masonry works on Tekkali-Anantagiri road.	17,200	5,000	..	5,000	..	The Executive Engineer states that as piece-workers failed to carry out work satisfactorily, a further surrender of Rs. 5,000 is necessary.
				Civil Buildings.						
15	Do.	Do.	Minor Original Works.	Police Station-house at Narsanna.	1,850	500	..	500	..	The Executive Engineer surrenders these amounts as there is no probability of the full grants being utilized during the current official year.
16	Do.	Do.	Do.	Sub-Registrar's office at Parlakimedi.	2,140	640	..	640	..	The Executive Engineer states that the additional grant is required for the following works:—
17	Do.	Vizagapatam.	Do.	Lump sum	10,695	..	2,000	..	2,000	(1) Additions and alterations to Yellamanchili out-cherry.
										(2) Reserve Inspector's quarters, Vizagapatam.
										(3) Police Station house at Vejanuga.
18	Do.	Western division, Godavari.	Do.	Do.	1,500	500	..	500	..	The Executive Engineer states that the surrender is necessary owing to the delay in obtaining materials for buildings at Polavaram.
19	Do.	Do.	Repairs ..	Do.	1,132	..	400	..	400	The Executive Engineer states that additional grant is required to carry out works under "Repairs—Civil Buildings."
20	Do.	Do.	Tools and Plant.	Do.	4,560	1,500	..	1,500	..	The Executive Engineer states that he received eight levelling instruments from Public Works Stores, Madras. The General Superintendent has not billed for their value the instruments having been transferred numerically; hence the surrender.
21	Do.	Rushikulya division.	Do.	Do.	2,240	435	..	435	..	The Executive Engineer states that the amount surrendered is the value of three bichoba tennis for Native Upper Subordinates sanctioned for this division in G.O. No. 1131, dated 13th May 1895. The surrender is made as the Superintendent, Central Jail, Vellore, has informed that it will be impossible to supply the tennis within the close of the current official year.

Statement showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle—cont.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.	Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
						Reduction.	Increase.	Reduction.	Increase.	
22	Provincial.	Godavari Central division.	Tools and plant.	PROVINCIAL. Civil Buildings—cont. Minor Original Works—cont. Lump sum	RS. 1,555	..	50	..	50	The Assistant Engineer, Central Division, states that the additional grant is required for petty payments.
23	Imperial ..	Vizagapatam.	Military repairs.	IMPERIAL. Military Repairs. Lump sum	3,000	1,200	..	1,200	..	The Executive Engineer states that the amount is not required for want of requisitions from Military Department.
24	Do. ..	Ganjām division.	Do.	Do.	1,000	..	600	..	600	The Executive Engineer states that the additional grant is required to carry out the whitewashing of barrack buildings and repairs to the roadways of the Military lines—vide this office telegram, No. 99, dated 30th January 1896. This transfer will be made by me —vide your telegram dated 1st instant.
25	Imperial ..	Ganjām division.	Postal repairs.	Civil Works. Postal Repairs. Lump sum	700	495	..	495	..	The Executive Engineer states that the surrender is due to want of sufficient sanctioned estimates under the head.
26	Do. ..	Eastern Division, Godavari.	Do.	Do.	400	100	..	100	..	The Executive Engineer states that the amount is not required for want of requisitions and sanctioned estimates.
27	Incorporated Local.	Eastern Division, Godavari.	Repairs—Communications.	INCORPORATED—LOCAL. Communication—Repairs. Lump sum	3,000	450	..	450	..	The Executive Engineer states that the amount is not required owing to transfer of one-third outlay to Ordinary Repairs 43, Minor Works and Navigation for which neither Capital nor Revenue Accounts are kept, P.W.D.
28	Do.	Do.	Tools and plant—repairs.	Do.	200	200	..	200	..	The Executive Engineer states that the amount is not required for want of sanctioned estimates.
29	Do.	Godavari Western division.	Tools and plant.	Constructing fourteen second class and one first class iron ballabouts.	750	750	..	750	..	The Executive Engineer states that the amount is not required owing to savings effected on the estimate, and there are no more charges of workshops to be debited against the estimate for ballabouts.

EXCLUDED LOCAL.
Civil Buildings.

Major Original Works.

Constructing quarters and latrine for the light-house Superintendent and additional keepers at Calingapatam.

Total ..

STATEMENT showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.	Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
						Reduction.	Increase.	Reduction.	Increase.	
1	Provincial.	Ganjām	Irrigation Original Works.	Dharakota Estate. Irrigation Original Works improvements to the Royajotibondho of Royetora.	RS. 5,000	3,500	..	3,500	..	The Executive Engineer states that the work has recently been sanctioned in G.O. No. 3126 W., dated 5th December 1895, and the entire grant cannot be spent during the current official year.
2	Do.	Do.	Do.	Surangi Estate. Irrigation Original Works, lump sum.	520	320	..	320	..	The Executive Engineer states that there is no likelihood of the entire grant being spent. These works could not be started earlier owing to rains, cultivation in the vicinity, difficulty in procuring labour and carting materials to site.
3	Do.	Do.	Irrigation Repairs.	Irrigation Repairs, lump sum	330	130	..	130	..	
				Total ..	..	3,950	..	3,950	..	

Statement showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle—cont.

ORDER—No. 601 W., dated 18th February 1896.

The following sums surrendered by the Superintending Engineer, I Circle, are withdrawn and credited to the Provincial reserve:—

Constructing Sub-Registrar's office at Chicacole	RS.
Do. Police huts at Balliguda	1,000
Do. a residence for the Conservator of Forests, Northern Circle, Waltair	2,500
Do. a first-class Tahsildar's office at Palkonda	1,000
Do. 22 huts for the reserve Police at Koraput	3,000
Do. do. do. at Jeypore	1,000
Do. hospital building at Polavaram	2,000
Do. an iron railing instead of wooden palisading in the Central Jail at Rajahmundry	500
Metallising and improving the road from Govindapur to Lohagudi bungalow	450
Constructing masonry works in Tekkali-Anantagiri road	3,000
Police station-house at Narasanthapett	5,000
Sub-Registrar's office at Parlákimedi	500
Civil Buildings, Minor Works, Gó dávari Western division	640
Tools and plant, Gó dávari Western division	500
Do. Rushikulya division	1,500
	435
Total ..	23,025

2. The undermentioned allotments are made from the reserve:—

Constructing an office for the Conservator of Forests, Northern Circle, Waltair	RS.
Do. first-class taluk office at Kovur	1,000
Do. Sub-Registrar's office, Kovur	2,000
Do. do. at Biccavole	1,500
Civil Buildings, Minor Works, Vizagapatam division	450
Do. Repairs, Gó dávari Western division	2,000
Tools and plant, Gó dávari Central division	400
	50
Total ...	7,400

3. The sum of Rs. 1,200 surrendered from the grant for the Vizagapatam division under Imperial—Military Repairs is withdrawn and the following allotments are made therefrom:—

Ganjám division	RS.
(G.O. No. 224 W., dated 20th January 1896)	600
	600

4. The following sums surrendered from the grant under Imperial Civil Works, Postal Repairs, are withdrawn and added to the reserve under that head:—

Ganjám division	RS.
Gó dávari Eastern division	495
	100
Total ...	595

5. The following sums are withdrawn and replaced at the disposal of the Local and Municipal Department:—

INCORPORATED—LOCAL.	
Communications—Repairs.	
Gó dávari Eastern division	RS.
	450
Special Tools and Plant.	
Repairs to the ferry boats on the Kovur-Munjair Junction canal, Gó dávari Eastern division	200
Constructing fourteen second and one first class iron ballacuts, Gó dávari Western division	750
Total ...	1,400

6. The Superintending Engineer will specify the work in the Gó dávari Eastern division, from which the sum of Rs. 450 has been surrendered.

7. The sum of Rs. 2,500, or Rs. 3,115 inclusive of the percentage charges, surrendered from the grant for constructing quarters and latrine for the light-house superintendent and additional keepers at Calingapatam, is withdrawn and credited to the reserve with the Public Works Department under Fort funds.

8. The undermentioned sums surrendered from the grant for Estate Works in the Ganjam division are withdrawn and replaced at the disposal of the Court of Wards:—

	RS.
Dhárákóta Estate.	
Improvements to the Royagoti bondho of Royitora	3,500
Surangi Estate.	
Irrigation Original Works, Ganjam division	320
Irrigation repairs	130
Establishment charge at 23 per cent.	909
Total	4,859

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.

IV
" Examiner, Public Works Accounts.
" Local and Municipal Department.
" Revenue Department.

Exd. Shaik Karim.

Spare Copies

GENERAL
ACCOUNT.

Govt. of {1896} Madras.
PUBLIC WORKS.

Dated February, 18th.

Recd.

Encl.

G.O. No. 601 W., 18th Feb. 1893.

FEBRUARY.

Funds

Sanctioning a modification of grants for
works in I Circle.

PUBLIC WORKS DEPARTMENT.

No 601 W of 18th February 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Suptg. Engineer, I Circle, No. 765 S.E., of 2nd February 1896.

The following sums
surrendered by the Suptg. Engineer,
I Circle, are withdrawn and

credited to the Provincial
reserve:—

Constg. Sub-Registrar's office, at Chicacole	Rs. 1,000
- do - Police huts at Balliguda	2,500
- do - a residence for the Con- servator of Forests, Northern Circle, Waltair	1,000
- do - a first class Sahsildar's office at Palconda	3,000
- do - 22 huts for the reserve police at Koraput	1,000
- do - do - at Jypore	2,000
- do - hospital building at Polavaram	500
- do - an iron railing instead of wooden palisading in the Central jail at Rajahmundry	450
Metalling and improving the road from Govindapur to Lohagudi bungalow	3,000
	14,450

Constg. masonry works in Tekkali - Anantagiri road ...	5,000
Police station house at Varasannapett	500
Sub-registrar's office at Parlakimedi	640
Civil Buildings, minor works, Godavari Western D ⁿ ...	500
Tools & Plant, — do —	1,500
— do — Anshikulya D ⁿ ...	435
	<u>23,025</u>

2. The undermentioned allotments are made from the reserve:—

Constg. an office for the Com- servator of Forests, Northern Circle, Waltair	1,000
— do — 1 st class taluk office at Kovur	2,000
— do — sub-registrar's office, Kovur	1,500
— do — do — at Bicavole	450
Civil Buildings, minor works, Vizagapatam division ...	2,000
— do — Repairs, Godavari Western D ⁿ ...	400
Tools & Plant, Godavari Central D ⁿ ...	50
	<u>7,400</u>

3. The sum of Rs 1,200 surren-
-ed from the grant for the
Vizagapatam division under
Imperial Military, Repairs is
withdrawn and the following
allotments

Put up with another current

allotments are made therefrom:—

Gangam D ⁿ ...	Rs 600
Combatore D ⁿ // P ⁿ	
(Co. 224 W & 20.1.96) ...	" 600

4. The following sums
surrendered from the grant
under Imperial Civil Works,
Postal Repairs are withdrawn
and added to the reserve
under that head:—

Gangam D ⁿ ...	Rs 495
Godavari Eastern D ⁿ ...	" 100
	<u>595</u>

5. The following sums are
withdrawn and replaced at
the disposal of the Local
and Municipal Department:—

Incorporated Local Communications, Repairs Godavari Eastern D ⁿ ...	Rs 450
Special Tools & Plant Repairs to the ferry boats on the Kovur - Mangair junction Canal, Goda- -vari Eastern D ⁿ ...	200
Constg. 14 second, and 1 first class iron balla- -ento, Godavari Western D ⁿ ...	750
	<u>1,400</u>

6. The Suptg. Engineer
will

will specify the work in the Godavari Eastern Division from which the sum of Rs 450 has been surrendered.

7. The sum of Rs 2,500 or Rs 3,113 inclusive of the percentage charges, surrendered from the grant for constructing quarters and latrine for the lighthouse superintendent and additional keepers at Calingapatam is withdrawn and credited to the reserve with the P.W. & under Port funds.

8. The undermentioned sums surrendered from the grant for Estate works in the Ganjam Dn are withdrawn and replaced at the disposal of the Court of Wards.

Sharacota Estate

Impts. to the Royagoti
bondho of Royagoti .. 3,500

Surangi Estate


Irrigation original
works, Ganjam Dn 320
Irrigation Repairs 130
3950

Establishment

12th P 3950
Establishment charge
at 23 per cent 909
Total Rs 4859

13/2/96

Cut 884
12.2.96



The Supt. Engr. I Circle
do IV "

" Examiner P.W. works
" Local & Gravel Dept.
" Revenue Dept.

Cu

may

~~W.R.~~

Modifications of
grants in the I Circle

Print segment

B

109

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

[illegible]

N. B. Names of Works should be entered only in the case of Major Works, if any.

Station	Date
---------	------

189

Superintending Engineer 1st. circle.

FROM

A. H. Garrett Esq.
SUPERINTENDING ENGINEER

FIRST CIRCLE,

TO

THE CHIEF ENGINEER

P. W. D.
FOR IRRIGATION.

DATED

DESPATCHED

RECEIVED

2nd } February 1896.
4th }

No. 765 GL

ENCLOSURES, 2

SUBJECT.

*3rd Application of modification
of allotments, General Branch
for 1895-96 — Submit to the
for approval and sanction,
together with a modification
Statement of Estate works.*

Encls 2

Order 7.2.96

No. 765 G.L.

FROM

A.H. Garnett Esq.
SUPERINTENDING ENGINEER in ch
Executive

FIRST CIRCLE.

Enclosures. 2. TO

THE CHIEF ENGINEER

F.W.D.
FOR IRRIGATION.

Waltair
DOWLAISHWERAM,

2. February 1896.

SIR,

I have the honour to submit herewith for
Your approval and sanction of Government 3rd
Application of Modification of Allotments 2nd
Branch of this Circle for 1895-96.

2. Modification statement of State
works is also herewith enclosed.

I have the honour to be,

Sir,

Your most obedt^t Servt.

Ed. A.H. Garnett.

Exec Engineer in ch 1st Circle.

W. Hancock
Exec Eng. 4.2

In Exec Eng. in ch 1st Circle

189 - 6 - 9

GENERAL BRANCH FOR

STATEMENT OF MODIFICATIONS

DIVISION.

1st Circle.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Fund.	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduction.	Increase.	Reduction.	Increase.	
Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	
6	7	7	Provincial Civil Buildings						
1	Provincial	Main	Major repairs work						
		Offs work	Constructing Sub Registrar's office at Chicacole	3470	1000		1000		No order has yet been received regarding the transfer of the land from the Chicacole Municipality vide this office No. 7836 and Telegram No. 96. Notice the Surrender. 2.1.96
2	Do	Do	Constructing Police huts at Ballipada	3750	2500		2500		The plan and estimate sent to the District General of Police in the 11 th July 96 have not yet been returned sanctioned
3	Do	Do	Constructing a residence for the Conservator of Forests	5000	1000		1000		Commissioner has kept asked in this office No. 1041618 inform by wire if material can be collected in order to utilize the balance of grant. The Deputy S. S. states that this amount will be utilized in

STATEMENT OF MODIFICATIONS
GENERAL BRANCH FOR
1895-96.
DIVISION.

1st Circle.
State works

Estate works.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Fund,	Division.	Departmental Head.	Budget head and Names of works.	Existing grant. Rs.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduc- tion.	Increase.	Reduc- tion.	Increase	
				Rs.	Rs.	Rs.	Rs.	Rs.	
1	Provincial	Gangpur	Thana Cola Estate Irrigation system works Improvements to the Rajgati bundhs of Rajetora	5000	3500	"	3500	"	The Engineer states that the work has nearly been completed in B.O. No. 8126 and the entire fund 512.95 cannot be spent during the current official year.
2	Do	Do	Surangi Estate Irrigation system works Lumpsum	520	320	"	320	"	The Engineer states that there is no likelihood of the entire fund being spent. There- fore could not be started earlier owing to drains, etc. - being in the vicinity, - obtaining permission
3	Do	Do	Irrigation repairs Lumpsum	330	130	"	130	"	

DIVISION.

STATEMENT OF MODIFICATIONS

GENERAL BRANCH FOR

1895-96.

1st Circle.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Fund.	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduction.	Increase.	Reduction.	Increase.	
				Rs.	Rs.	Rs.	Rs.	Rs.	
30 Excluded Local	Bangam	Original Works	Excluded Local B.F. Civil Buildings Major repair works Construction of spanners and latrine for the light house and additional Engrs and additional keepers at Calungpa - town	6120	2500		2500		The Engrs states that the amount is not required as there is no likelihood of the entire grant being spent on acc of the difficulty in procuring materials to site.
			Total	28720	8000		28720	8000	

DIVISION.

STATEMENT OF MODIFICATIONS
GENERAL BRANCH FOR

189 - 9 .

1st Circle.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS, PROVINCIAL AND LOCAL DURING 1895-96.

PROVINCIAL AND LOCAL					MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
Fund,	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	Reduction.	Increase.	Reduction.	Increase.	
				Rs.	Rs.	Rs.	Rs.	Rs.	
			B. F.		24225	8000	24225	8000	The Exe Eng. states that the surrender is due to want of sufficient sanctioned estimates under the head
			Imperial Civil works						
			Postal repairs	700	495	"	495	"	The Exe Eng. states that the amount is not required for want of requisitions and sanctioned estimates
			Lump sum						
					400	"	100	"	
			Lump sum						
			Reaper and Local Communication Repairs						The Exe Eng. states that the amount is not required now to transfer of 3 months only repairs 43 mins work & navigation for
			Lump sum						
					3000	450	"	450	
			Lump sum						
25	Imperial	Gangam. Dr. Postal repairs							
26	Do	Eastern Dr. Roadway							
27	Imperial	Do.	Repar. Communication						

1st Circle.

DIVISION. STATEMENT OF MODIFICATIONS GENERAL BRANCH FOR 189 - 9 .

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 189-9.

Fund.	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduction.	Increase.	Reduction.	Increase.	
				Rs.	Rs.	Rs.	Rs.	Rs.	
21	Provincial	Rubhi Kula Dn.	1724 B. F. Lump Sum	5 2240	22540 435	7350 "	22590 435	7350 "	The Exp. Engr. states that the amount surrendered is the value of 3 bi choba tents for native upper subdivisions same surrendered for this Dn. in 1880 no: 1131. The surrender is made as the Engr. Central Jail Village has informed that it will be impossible to supply the tents within the close of the current offl year.
22	Do.	Body Central Dn.	Do. Do.	1565	50	50	50	50	The Assistant Engr. Central Dn. states that the additional grant is required for petty expenses.

DIVISION.
STATEMENT OF MODIFICATIONS
GENERAL BRANCH FOR

1st Circle.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Fund.	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduction.	Increase.	Reduction.	Increase.	
				Rs.	Rs.	Rs.	Rs.	Rs.	
			Provincial Civil Buildings		19450	4950	19450	4950	
15	Provincial	Brangin D ^o	Minor Aqueduct works	1850	500	"	500	"	The Engr. Engr. recommends these amounts as there is no probability of the whole amounts being utilized during the current official year.
16	Do	Do	Police Station house at Narasimangudi	2140	640	"	640	"	The Engr. Engr. states that the additional grant is required for the following works: A) Additions and alterations to Ellamangudi Police Station B) Reserve Magistrate's Quarters C) Police Station house at Vepa.
17	Do	Vizagapatnam D ^o	Sub-Regis. h ^o Office at Parlakemidi	10696	"	2000	"	2000	The Engr. Engr. states that the amount is necessary for the following works: A) Additions and alterations to Ellamangudi Police Station B) Reserve Magistrate's Quarters C) Police Station house at Vepa.
18	Do	Wardhan D ^o	Levee work	1500	500	"	500	"	The Engr. Engr. states that the amount is necessary for the following works: A) Additions and alterations to Ellamangudi Police Station B) Reserve Magistrate's Quarters C) Police Station house at Vepa.

DIVISION.
STATEMENT OF MODIFICATIONS
GENERAL BRANCH FOR

1st Circle.

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Fund,	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
					Reduction.	Increase.	Reduction.	Increase.	
11	Provincial	Eastern Division	Major	Provincial Civil Buildings	Rs.	Rs.	Rs.	Rs.	Plan and estimate sent to the Deputy Secy. for his approval and sub-mission to Govt. for sanction. Have not yet been returned. Hence the
			Major	Major original works B. F.	11000	4500	11000	4500	Surrendered.
			Major	Constructing an iron rail - instead of wooden rails and in the Central Jail at Rajahmundry	1363	450	450		The Ex. Engr. states that an additional grant is required to complete the work. The amount may be met from item No. 11.
12	Do	Do	Do	Constructing a Suble- - gislator's office at Biceavole	1082	450	450	450	The Deputy Secy. states that there was great difficulty in
13	Do	Do	Do	Provincial Communication Major original works					

DIVISION.

1st Circle.

STATEMENT OF MODIFICATIONS
GENERAL BRANCH FOR

189 - 9 -

1st Circle.

STATEMENT SHOWING THE MODIFICATIONS OF ALLOTMENTS REQUIRED UNDER IMPERIAL CIVIL BUILDINGS,
PROVINCIAL AND LOCAL DURING 1895-96.

Sl. No.	Fund.	Division.	Departmental Head.	Budget head and Names of works.	Existing grant.	MODIFICATION OF ALLOTMENTS APPLIED FOR.		MODIFICATION OF ALLOTMENTS PROPOSED.		REMARKS.
						Reduction.	Increase.	Reduction.	Increase.	
5	Provincial	Vizagapatam	Major engineers	Provincial Civil Buildings Major engl works. Constructing 22 huts for the Reserve Police at Keraput.	Rs. 6500	Rs. 7500	Rs. "	Rs. 7500	Rs. "	The progress on the work is slow on account of unhealthiness of the place. The Eng ^r Consider is adverting 5 perunder at least Rs. 1000/-
6	Do	Do	Do.	Constructing 22 huts for the Reserve Police at Poyyane	Rs. 6100	Rs. 2000	Rs. "	Rs. 2000	Rs. "	Do - Do - Do. Difficulty of starting huts manufacture renders progress uncertain.
7	Do	Do	Do.	Constructing an office for the Conservator of Forests Northern Circle Waltair	Rs. "	Rs. "	Rs. 1000	Rs. 1000	Rs. 1000	This additional grant may be met from Sken No. 3. Please see this Office No. 701122 24.1.96
8	Do.	Western Or Godavary	Do.	Constructing hospital building at Solapuram	Rs. 2424	Rs. 500	Rs. "	Rs. 500	Rs. "	The Eng ^r states that the sum under is due to the delay in obtaining materials for buildings at Solapuram
9	Do.	Do	Do.	Constructing 18 th class Taluk catchment at Kovur	Rs. 20000	Rs. 2000	Rs. 2000	Rs. 2000	Rs. 2000	The Speculative Eng ^r states that additional funds have been applied for with a view to cover expenditure on these works
10	Do.	Do.	Do.	Constructing Sub Regis- -trars Office at Kovur	Rs. 1000	Rs. "	Rs. 1500	Rs. 1500	Rs. 1500	
C.D.						11000	4500	11000	4500	

N. B. Names of Works should be entered only in the case of Major Works, if any.

Station

Date

189

Superintending Engineer 1st. circle.

14	Do	Do	Do	the road from Govindapur to Lohayudi Bungalow	5000	3000	"	3000	"	proving labour and then owing to the unhealthiness of the locality every Subordinate who was in charge of the road had to go on sick leave. Messrs W. Ringrow transferred from the Coorg Estate. Dr. Las became ordered to carry out the work as rapidly as possible.
				Constructing masonry works at Tekkali - Anantagiri road	17000	5000	"	5000	"	The Exec Engr. states that as pieceworkers failed to carry out work satisfactorily, a further sum of Rs 5000 is necessary.
				C.D.	19450	4950	19450	4950	4950	

N. B. Names of Works should be entered only in the case of Major Works, if any.

Station
Date

189

Superintending Engineer Ist. circle

Revenue account				R. D.					
28	Do	Do	Tools & Plant Repairs	Lump sum	200	200	"	200	"
29	Do	Do	Tools & Plant	Constructing 14 Second Class & one first class in Ballacuto	750	750	"	750	"
								26220	8000
								26220	8000

The Eng. states that the amount is not required for want of sanctioned Schemes.

The Eng. states that the amount is not required for savings effected on the Schemes and there are no more charges of Workshops to be debited against the Schemes in Ballacuto.

N. B. Names of Works should be entered only in the case of Major Works, if any.

Station
Date

189

Superintending Engineer Ist. circle

Station

189

Date

189

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station of Works should be entered only in the case of Major Works, if any.

Station *Walter*

Date *2.2.1896*

N. B. Names of Works should be entered only in the case of Major Works, if any.

25th Maudslayi
Edwards
Superintending Engineer 1st. circle.
Spec

28.4.1896

1

tabern and carrying money
to life.

Total

3950

3950.

9/2/27

Station *Walters*

Date 2-2-189

N. B. Names of Works should be entered only in the case of Major Works, if any.

The
Mandeville Exp. Eng.
Executive 4-2-25
Superintending Engineer 1st. class

2645

4	Do	Do	Do	Investigating a fire at Velhas Fakhildar's office at Palenda	8000	3000	3000		
								7500	7500
				C. O.					

90/5500
1350

2220

experience in obtaining materials in sufficient quantities as all the neighbouring quarries belong to private individuals.

The Engineer states that owing to having in December and August festival in Pany the contractor has not been able to push on with the work so rapidly as he expected further delay has been caused by complications having arisen with the Forest Department whose officers have prevented the contractor from obtaining materials such as lime stone, charcoal which have been obtained from within the "Reserve".