

Public Works (1897) Department.

G.O., No. 1228W

DATED 12-5-97

[Despatch Abstract.]

Police lines near Mahamagakulam at Kumbakonam. Authorising the Examiner to pass the excess expenditure of Rs. 1392 incurred on the —.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	1415	N	29. 5. 33				

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Requesting that San-
-tion of Govt. may be ob-
-tained, to the Examiners
P. W. Sects. passing the
excess expenditure of Rs 13,000
on the Estimate of Rs 23,400
for Cauchy -

~~12/13/97~~
BPK

S. S. V. cin ✓
~~on two~~ ✓
D 14/5/97

C. L. S. 50 12/15

H.E. 3. 5-97 R 7. 5-97

No. 467
c

V. CIRCLE, MADRAS,
Camp Papanasam
Chepet, 31st March 1897.

From

Lt Col. C. C. Rawson R.E.
SUPERINTENDING ENGINEER,

V CIRCLE

EXAMINER,
P. W. ACCOUNTS.

2 - APR. 1897

To

THE Chief Engineer

Public Works Department.

Through

The Examiner of P. W. Accounts

SIR,

Madras

Enclosures.

I have the honour to request that sanction of Government may be obtained to the Examiner, P.W. Accounts, passing the excess expenditure of Rs. 1392 on the estimate of Rs. 23,400 for the work "Constructing Police lines near Mahamagha - Kulam at Mumbathonam."

2. The cause of excess is chiefly due to the provision for compensation for site in the estimate having been exceeded by Rs. 1258. (other excess on only Rs. 1344)

I have rea

N^o 1143 D/A dated 7th April 1897

Forwarded. The excess is
P. 1392 and the work is reported
Completed William Landolt.

In Name PWA

1,000-25-2-96.

metus

Ch. Lamm
2/12/97

L. Col RE

Suply: Engineer & Clerk

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Dated

Recd.

}

189 .

ENCLOSURES.

No.