

Public Works (1897) Department.

G.O., No. 164 W

DATED 19th January

[Despatch Abstract.]

Objectionable Items: According with remarks
sent from S.E. to Civil ^{the Engineer} forwarding explanation
from the Engr. Engineer, Bellary ^{on the points} noticed in
the — Statement for June 1896.

[illegible]

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.


20/1/97

15/1

BACK PAPERS.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
3586W		P.W.	12-12-96				
3257W		-	13-11-96				
2697W		-	22-9-96				
2189W		"	27-8-96				
2418W		"	20-8-96				
3176W (S.C.)		"	12-12-95				
1910W		"	1-7-96				



Copy of letter no. 7037 dated 6th December 1896
from J. F. Tonnens Esq, Executive Engineer
Bellary Division to the Superintending
Engineer M. Hireli

With reference to your memo no. 2755
dated 1st Instant, I have the honour to reply
as follows:—

Item I in the O.S. statement.

Hindupur Taluk Catchment.

Revised estimate was submitted with
this office no. 5525 of 1st October 96.

Item II. Due to Petty Contractors

Ramangiloo Naidoo

Final bill has been passed for
payment, but the whereabouts of the
man are not known

Bhem Singh

Bellagoddall channel closing old sluice.
Finally paid in August 96. Owing
to scarcity of labour and water in
channel work cannot be completed

earlier.

Thoortha, Ramasagar and Kampli Channels
Head sluices watchmen's huts.

Finally paid in November 1896. Work
was at a standstill owing to prevalence of
Cholera & scarcity of labour.

Mr. Watson

Talug Cutchery Tharuvaram. The
balance will be paid when the pieceworker
has fixed all wood work.

Vioranatha Pillay.

Darjee Tank - repairs. Finally paid in
September 96. Delay due to the pieceworker's
illness.

Item 12. Delay in recovery.

Amin Saib & Khasim Khan

Fully adjusted in Aug 96 (the next
payment)

G. Ram Singh. Adjusted in Sept 96
(the next payment). The Sub-Officer
explains that overpayments resulted
owing to mistakes in totalling which

were found out after the bills were paid.

Every month, lists of dues outstanding for
over 2 months are made out in this office
and sent to the Sub-Officer for
explanation. Their replies are carefully
scrutinized and steps are taken to
minimize the number of long standing
dues as far as possible.

The only 1894 item in this Division is for
the large sum of 2 annas which in
ordinary business firms would be
neglected. Due inquiries have failed
to discover the payee.

No. 3207 dated 4th January 1897

Copy submitted to the Chief Engineer P.W.D.
for information with reference to G.O. No.
3251 dated 13 November 1896. Communicated
to the undersigned through Examiner P.W.D.
accounts with his endorsement No. 3989 dated
8 November 1896. The Hindupur Cutchery
revenue estate is under scrutiny in this office
& has been dealt by famine relief work. It will
be submitted by in January. The Chief Engineer
The Examiner
Public Works accounts.

EXAMINER,
P. W. ACCOUNTS.
6 - JAN. 1897

Public Works (1897) Department.

CURRENT No.

No 587/A dated 8th Jan 1897

Order To E.W.

Forwarded with the following
remarks.

Item I. Reported in Provincial O.I.
statement for September 1896.

Item II. Unadjusted items have been re-
ported in Provincial O.I. state -
ment for September 1896.

Item I2. Objection has already been
removed.

From the Superintg Engineer
Belleary

No. 3207W

Dated 6th January 1897

Received

Enclosures

Spare copies

[Signature]

C.

[Signature]

SUBJECT.

Objectional item
statement for June
1896.

Forwards Copy of Belleary
Eng. Engineer letter explaining
the Causes as to penes at
outstanding to Contractors
mentioned in.

P.W. 1/275797

