

Public Works (1897) Department.

✓ G.O., No. 2806-725

DATED 7 October 1897

[Despatch Abstract.]

Amud, Ordered that the Govt of India be requested to sanction an extra allotment of Rs 3364 for the construction of a new telegraph office at Vizagapatam.
The Govt of India addressed

Before however any progress had been made on the work in 1896-97, a question arose as to whether the Telegraph Department could be accommodated in the existing Collector's office at Vizagapatam in the event of a new office building being constructed for the Collector. While this matter was under discussion, the construction of the new Telegraph office was held in abeyance, and it was only in February 1897, when it was found that there was no likelihood of the Collector's office building being vacated within any reasonable time, that the P.W. Department was instructed to go on with the work. The official year had then nearly expired, and it was not practicable to make arrangements to spend more than a very trifling amount. The work is now in good progress, and the Superintendent of Telegraphs urges the completion of the building within the present official year, and this can be accomplished if the

Expenditure in 1896-97. Rs. 348
Grant in 1897-98 - - 8300
Balance required to
complete the work - 2702
Total Requisite 11,350

the requisite additional funds are provided. I am therefore to request that the Government of India may be moved to sanction an extra allotment for the work of Rs. 2702 or Rs. 3364 inclusive of charges for establishment and tools and plant.

I have &c

17/9/97
W

28/10/97

Public Works (1897) Department.

CURRENT No. 9140

Order

From J.C.L. aminie Esq,
Suptg. Engineer, P.W.D.
To the Chief Engineer, P.W.D.
No. 608 V.Z.

Dated 6-9-97.

Received 13-9-97

Enclosures 1

Spare copies

SUBJECT.

Visagapatam Telegraph Office
with out-houses — Request to
arrange for the allotment of
funds required for completing
the work of — within the current
Official year.

G.O.	No.	Department.	Date.
------	-----	-------------	-------

G.O.	No.	Department.	Date.
------	-----	-------------	-------

2050W PW	28-7-9
2051W "	28-7-9
725W "	12-3-9
997C "	18-2-9
296-7W "	29-1-9
4861C "	15-12-7
3489W "	5-12-7
3464-5W "	4-12-9
4520C "	30-11-9
3058-9W "	28-10-9
480W "	1-3-95

G.O.	No.	Department.	Date.
------	-----	-------------	-------

G.O.	No.	Department.	Date.
------	-----	-------------	-------

T. 11
C. W.

The building is urgently re-
-quired and the necessary allotment of funds
should be asked for from the Government of India.

(True copy.)

J. C. Lawrence
 Superintending Engineer I *Birch*
8/5
as
7.9.

No. 608 V.L.

FROM

J. C. Larmine Esquire M. J. L. E.

SUPERINTENDING ENGINEER.

FIRST CIRCLE.

Enclosure 1.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

WALTAIR,

189

Dowlaiswaram, dated 6th September 1897.

SIR,

Referring to item (a) of G.O. No. 2050
W dated 28-7-97, I have the honour to enclose a copy
of letter no 2166 dated ~~2166~~ dated 2-9-97 from the
Superintendent of Telegraphs E. C. Dn explaining
the urgency of the demand for the construction of
Telegraph Office with out-houses at Viragapatam
and to request therefore that you will be good enough
to arrange for the allotment of funds required for
completing the work within this official year.

I have the honour to be,
Sir,

Your most obedient servant

J. C. Larmine
Superintending Engineer

As 8/9 I Circle.
7.9.

FROM
SUPERINTENDING ENGINEER,
FIRST CIRCLE.

TO
THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED
DESPATCHED
RECEIVED

189

No.

ENCLOSURES.

SUBJECT.