

Public Works (1897) Department.

G.O., No. 3197 W

DATED

16 November 1897

[Despatch Abstract.]

Water Supply and Drainage Schemes. Pro: Local
Dept approving the revised proposals of the
Sanitary Engineer regarding the — to be
dealt with during 1897. Com: to S.E.S.

16/11/97

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Public Works (1897) Department

Current Number: 1085-6

Government (1897) of Madras. LOCAL AND MUNICIPAL.

Recd. 2. 11 - } 1897.
Regd. 2. 11 - }

Enclosures ~

Spare copies 8

G.O., No. 2200 M., 11th October 1897.

OCTOBER.

3 113197 W 6497
Communicated to
Subs. Eng. for
information.
Cm. Cms. 12.11.97
12/11/97
Subs. Eng. 27/11/97

Water-supply and Drainage Schemes.

Approving the revised proposals of the Sanitary Engineer regarding the — to be dealt with during 1897.

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

READ—the following paper:—

From J. A. JONES, Esq., M.I.C.E., F.R.S.E., Sanitary Engineer to Government, to the Secretary to Government, Local and Municipal Department (through the Secretary, Sanitary Board), dated Fort St. George, 16th July 1897, No. 1224.

I have the honour, with reference to G.O., No. 252 M., of 19th February 1897, to inform you that the schemes for Cuddapah drainage, Coonoor water-supply, as well as Vizagapatam water-supply (which was almost completed before receipt of above order) have been completed and sent to the Sanitary Board.

2. In regard to the other schemes—

(1) *Bellary*—cannot be dealt with owing to no orders having been received on last report.

(2) *Salem*.—The Public Works Department have not completed the experimental wells.

(3) *Kumbakonam*.—The council do not wish to proceed with the scheme.

(4) *Calicut*.—The council are proceeding with, but have not completed experimental well.

None of these latter schemes can therefore be proceeded with at present.

3. I therefore propose to take up the preparation of the following schemes, but it is unlikely that more than two will be completed before the end of the year:—

Vizianagram (survey is almost complete),

Guntur (survey in progress),

Bezwada (survey not yet begun), and

Chidambaram (after completion of the necessary survey, for which it is requested that Rs. 500 may be placed at my disposal by the municipal council).

4. Tanjore drainage is again in hand.

5. If orders are passed or information is obtained in regard to Bellary, Salem and Calicut, these schemes will, of course, be given the preference, but meantime the other schemes will be gone on with, if these are approved by Government.

Endt. No. 597-S., dated 23rd August 1897.

Submitted to Government. The proposals of the Sanitary Engineer are approved by the Sanitary Board.

(By order.)

(Signed) R. PARSONS,
Secretary, Sanitary Board.

To the Secretary to Government,
Local and Municipal Department.

ORDER—No. 2200 M., dated 11th October 1897.

The proposals of the Sanitary Engineer are approved.

(True Extract.)

Secretary to Government.

To the Sanitary Engineer.
" Sanitary Board.
" Public Works Department.

Exd. C. M. Thumbarany.