

Public Works (1897) Department.

G.O., No. 325

DATED 29. March 1897

31/3/97

[Despatch Abstract.]

Aqueduct, Revised estimate of Rs. 5,600
for constructing an — and bridge in lieu
of Pungaligar outlet on the Chithra-
chavady Channel, Coimbatore D. M.
Sanctioned.

110

Government { 1897 } of Madras.
PUBLIC WORKS.

Spare copies

MARCH.

Revised estimate of Rs. 5,600 for constructing an — and bridge in lieu of Pungaliyur outlet on the Chithrachavady channel, Coimbatore division, sanctioned.

Constructing an aqueduct
& bridge in lieu of Pong-
galipur outlet on the
Chithrachavady channel.

Estimate Rs 5600

This sanction is
registered as No. 217
of 1896-97

19.3.97 L.H.

7.2.97

29/3/97

Regd. 29/3/97

To the Chief Eng. for S.
Sup. Eng. 15 Circle with 7 enclos.
S. J. W. 2

10/4/97

10/3/97
Form No. 1-1,000-2-2-97.

HE 20-3 R 26/3

Public Works (1897) Department.

CURRENT No. 8.1.1

3259

Order

From The Sup. Engineer
Hth Circle.

No. 257

Dated 11th February 1897

Received 26.3.97

Enclosures (5) Five

Spare copies

SUBJECT.

Aqueduct and Bridge
in lieu of Pongalipur outlet
on the Chithrachavady channel.
Submits for sanction of Govt.
a revised estimate to Rs. 5600 for
constg. an — with explanation
to the excess of Rs. 730 over the
sanctioned estimate.

15-2-97

R. 27

3

Go	5132	2/16-696
----	------	----------

3

James,

1. *Pinus strobus* L.
2. *Pinus resinosa* A. Mill.
3. *Pinus rigida* Mill.

From,

10

To,

The Chief Engineer
for Irrigation.

Sir,


I have the honor to submit for sanction of Government a revised estimate amounting to Rs 5600 for Constructing an aqueduct and bridge in lieu of Pongaligur outlet on the Chithrachavady Channel in the Coimbatore District.

The

The sanctioned plan and estimate
are herewith submitted for your information.

I have the honor to be,
Sir,

Your most Obedt. Servant



W. H. H. H.

Supg. Engr. 4. circle

Sw 8.
3149/97

1. 10. 97
2. 10. 97
3. 10. 97
4. 10. 97