

Public Works (1897) Department.

G.O., No. 7289

DATED 5th August 97

6/8/97

[Despatch Abstract.]

Pedapad Escape drain: Revised Estimate
of Rs. 800 for ^{Constructing deep at head of} ~~drain~~ - , Kistna
Eastern Delta, Sanctioned.

==

90/14

red
re
5.8.97

Revised estimate of Rs. 800 for constructing drop at head of —, Kistna Eastern delta, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper :—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle,
to the Chief Engineer for Irrigation, dated Bezwada, 15th July 1897,
No. 1075 K.E.

I have the honour to forward herewith, for your approval and sanction of Government, a revised estimate and a comparative statement for Rs. 800 for constructing a drop at the head of Pedapad escape drain.

2. The original estimate amounting to Rs. 570 was sanctioned in G.O., No. 695 I., dated 17th August 1896.

3. The necessity for the revision of the original estimate has been explained in the remark column of the statement.

4. The excess of Rs. 230 over the original estimate may be met from the balance of the provision of item No. 710 of the statement printed with G.O., No. 857 I., dated 11th October 1893.

No. 151 I.

Submitted to Government.

2. The excess is chiefly due to mistakes in the original estimate which ought to have been avoided in preparing it. The revised estimate may be sanctioned.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

24th July 1897.

ORDER—No. 728 I., dated 5th August 1897.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 570 sanctioned in G.O., No. 695 I., dated 17th August 1896, the excess, viz., Rs. 230, being met from the balance of the provision for item 710 in the statement printed in Proceedings of Madras Government, No. 857 I., dated 11th October 1893 :—

Capital expenditure not charged to Revenue.

49. Irrigation.

Kistna delta system.

Eastern section.

I. Works.

4. Drainage and Protective works.

Excavating Pedapad escape drain.

3. Works.

Constructing drop at head	...	...	...	...	...	...	Rs.
							800

2. This sanction is registered as No. 64 I. of 1897-98.

(True Extract.)

Under Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.

„ Superintending Engineer, II Circle, with three enclosures.
„ Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

Public Works (1897) Department.

CURRENT No. 7682

Order

From

The Chief Engineer
for Irrigation

No. 151 I.

Dated 24-7-97

Received 3-8-97

Enclosures 4.

Spare copies

SUBJECT.

Submitting Revised estimate
for excavating Pedapad escape
drain.

3/2/97
B.P.
5/8/97

[illegible]

His Excellency the Governor,

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Estimate for construction of a large
Drop at the Head of the Pedapad Drain
Kishan St -

UNDER date the

READ the following

From the Supp. Engineer, Second Circle. (H.E. N.º 1075-K.E. dated 15-7-87).

№ 157. Изд. 24. 7 97

Submitted to Government.

2. The excess is chiefly due to mistakes in the original estimate which ought to have been avoided in preparing it. The revised estimate may be sanctioned.

No 728130 Aug 97
 #

Order thereon.

The following revised getminate
is sanctioned in supersession
of the getminate of Rs. 570 sanctioned
in G.O. N^o. 695-S. dated 17th August
1896, the excess, viz. Rs. 230, being
met from the balance of the pro-
-vision for item 710 in the state-
-ment printed in P.M.G. N^o. 857-S
dated 11 October 1893:-

Capital

Recd. 29-7-97

Capital Expenditure not charged
to Revenue.

49. Irrigation.

Kistna Delta System.

Eastern Section.

I-Works.

4. Drainage & Protective Works.

Excavating Pedapad Escape drain.

3-Works. Constructing drop
at head. — Rupes 800.

2. This sanction is registered
as No 64 I of 1897-98.

23/7
97.

WtH

24-7-97

I

24/7/97

To The Chief Engineer for Irrigation.
- Supp. Engineer, Second Circle with 3 enclos.
- Examiner, P.W. Accounts.

23/7/97

Public Works (1897) Department.

CURRENT No. 237 K.S.

From

Major W. C. B. Addley
Superintendent Circle.

Order

No. 1075 K.E.

Dated 15 July 1897

Received 19 — 80 —

Registered

Enclosures 2

Spare copies

SUBJECT.

Drop at the head of
Pedapad Escape drain
for Sanction
of Govt. a revised Est.
& Comparative statement
for a —

To C.E.

to check
revised estimate

23/7/97

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
R 470 J. 8. 3. 9. 96	
R 891 W. 93	

No.	Date.

SUPERINTENDING ENGINEER'S OFFICE,
SECOND CIRCLE, O. L. S. W. S.

No. 1075 KE

DATED 15 July 1897

FROM,

Majr W. L. C. B. Addeley R.E.
SUPERINTENDING ENGINEER,

II CIRCLE.

TO,

The Chief Engineer,
Irrigation,
Madras.

Enclos: 2

1 Este
1 Com: Statement.

SIR,

I have the honour to forward herewith for your approval and sanction of Govt. a revised estimate and a comparative statement for Rs 800/- for constructing a drop at the head of Pedapad escape drain.

2. The original estimate amounting to Rs 540 was sanctioned in G.O. no 695 D of 17th August 1896.

3. The necessity for the revision of the original estimate has been explained in the remark column of the statement.

4. The excess of Rs 230 over the

the original estimate may be
met from the balance of the
provision of item no 710 of the
statement printed with L.O. no 857 I
of 11th Oct 1893.

CHIEF CLERK
FOR THE
19 JUL 1897
No. 137

I have the honor to be,
Sir,
Your most obedt Servt.

Wm. W. W.
13²/₅₇ Engineer,
for Sub Engineer, "Cuth."
13²/₅₇.

Q105.1
7652/57