

Public Works (1897) Department.

G.O., No. 7329
7331

DATED 9th August 1897

80/4
17/8/97
38/2
Lokat at the bank

[Despatch Abstract.]

Kara branch of the Vaddilanka Channel.
Revised Estimate of Rs. 1880 for excavating
the —, Bank Canal, Godavari Western
Delta, sanctioned.

Kara branch of the Vaddilanka Channel: Forwarding
Copy of Pro: Sanctioning a revised estimate
amounting to Rs. 1880 for excavating the —,
Bank Canal, Godavari Western Delta.

Government { 1897 } of Madras.
PUBLIC WORKS.

1897.

Spare copies

G.O., Nos. 732, 733 I., 9th August 1897.

AUGUST.

Kaza branch of the Vaddilanka channel

Forwarding copy of Proceedings sanctioning a revised estimate amounting to Rs. 1,880 for excavating the —, Bank canal, Gódávāri Western delta.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From J. C. LARMINIE, Esq., M.I.C.E., Superintending Engineer, I Circle, to the Chief Engineer for Irrigation, dated Camp Dowlaishweram, 12th July 1897, No. 805 G.D.

Referring to G.O., No. 504 I., dated 28th May 1897, I have the honour to submit herewith, for sanction, a revised estimate amounting to Rs. 1,600 under Capital account accompanied by a comparative statement, for excavating Kaza branch of Vaddilanka channel, Bank canal.

2. The original estimate (Rs. 1,400) was sanctioned in G.O., No. 221 I., dated 4th March 1896.

3. The revision is rendered necessary owing to the channel, which had been completed from 5/8 mile to end, having been breached throughout and silted up in several places by floods of August 1896, and consequently its having had to be repaired before the original work was closed.

4. The information indicating the remunerative character of the work, and the date on which the sanction will expire have already been given in the Government Order sanctioning the original estimate.

No. 153 I.

Submitted to Government with reference to G.O., No. 504 I., dated 28th May 1897.

2. In submitting the original estimate for sanction, the work was classed as "remunerative" and it was then stated that the proposed channel would bring 200 acres of new land under cultivation and improve about 300 acres which now receive a very inadequate supply.

30th July 1897.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 732 I., dated 9th August 1897.

The following revised estimate is sanctioned in supersession of the sanction accorded in G.O., No. 221 I., dated 4th March 1896 :—

Capital Expenditure not charged to Revenue.

49. Irrigation.
Gódávári delta system.
Western Section.
Open Capital Account.
Bank Canal.
I. Works.
3. Distributaries.
Remunerative Work.
Excavating Kaza branch of the Vaddilanka channel.

			RS.	RS.
2. Land—	(1) Compensation for land ...	...	420	420
4. Earthwork—	(2) Excavating channel ...	...	1,100	1,100
5. Miscellaneous—	(3) Demarcation stones ...	...	80	80
			I. Works ...	1,600
			II. Establishment ...	271
			III. Tools and plant ...	9
			Total estimate ...	1,880

2. This sanction is registered as No. 65 I. of 1897-98 and will expire on the 31st March 1898.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 733 I., dated 9th August 1897.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.

" Superintending Engineer, I Circle.
" Examiner, Public Works Accounts.

ENDORSEMENT—No. 733 I., dated 9th August 1897.

Forwarded accordingly.

(By order.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

Exd. T. K. Narayana Aiyangar.

His Excellency the Governor

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Revised Estimate for excavating Kasim
of the Vaddilankha channel - *2P*
Under date the

READ the following

From the Supp. Engineer, First Circle. (H.E. No. 805-92 dated 12.7.97)
No 153 - 1430-7.97

Issue

H.B.
For L

Submitted to Government with
reference to G.O. No. 504-1 dated
28 May 1897.

2. In submitting the original
estimate for sanction, the work was
classified as "Remunerative" and
it was then stated that the pro-
posed channel would bring
200 acres of new land under
cultivation and improve about
300 acres which now receive a
very inadequate supply.

No. 732/89 Aug 97
Order thereon.

The following revised estimate
is sanctioned in pursuance of
the sanction accorded in G.O. No.
221-1.

Kaza Branch of Vaddelanka
Channel Bank Canal -
Westim In Godaver
Revised estimate for
excavating with remarks

No.	Date.

CURRENT No. 159 C.S.

From The Sup^r Engineer
To The Chief Engineer
for Irrigation
No. 805 G. W.

Received 22. 20 —

Enclosures 4

Spare copies

SUBJECT.

Kaza Branch of
Va Adisanka Pleasant
Bank Camp - Western
Division Godavari -
~~Subcommittee~~ revised
Estimate for — for
Season — 889
Nov 27/97 L. C. H. S. 10137
1897

BACK PAPERS.

G.O.	No.	Department.	Date.
R 3312	7		15.6.97

FURTHER PAPERS.

G.O.	No.	Department.	Date.

No. 80598

FROM

J. B. Lammie Esq. M. I. C. E.
SUPERINTENDING ENGINEER.

FIRST CIRCLE.

Enclosures. 4 TO

THE CHIEF ENGINEER

FOR IRRIGATION.

1 Detail Report

1 Abstract - Do

1 Classification Report

1 Camp work sheet

SIR,

Camp Dowlaisburyam
WALTAIR,


12-7-1897

Dated 19.7.97

Referring to G.O. No 504 dated 28-5-97
I have the honour to submit herewith for sanction
a revised estimate amounting to Rs 1600 under
capital account accompanied by a comparative
statement for excavating Razu branch of
Vaddilanka channel, Baik canal.

2 The original estimate Rs 1400 was
sanctioned in G.O. No 221 dated 4-3-1896

3. The revision is rendered necessary
owing to the channel, which had been
completed from 5/8 mile to end, having been
breached throughout and silted up in se-
veral places by floods of August 196, and
consequently its having had to be repaired
before the original work was closed.



FROM

SUPERINTENDING ENGINEER,
FIRST CIRCLE.

TO

THE CHIEF ENGINEER

FOR IRRIGATION.

DATED
DESPATCHED
RECEIVED

189

No.

ENCLOSURES.

SUBJECT.

4 The information indi-
-cating the remunerative
character of the work, and
the date on which the sanc-
tion will expire have al-
ready been given in the
G.O. sanctioning the ori-
ginal estimate.

I have the honor to be
Yrs

Your most obedient Servant

J. C. Lawrence
Superintending Engineer
15th 1st Circle
12-7-97
let

OWC.1
7841/87