

Public Works (1897) Department.

G.O., No. 3105

DATED

8 Nov 1897

10/11/97

[Despatch Abstract.]

Surveying Yercaud Ghat road; Revised estimate of Rs. 5,940 for ~~sanctioning~~ — in Salem Dt., sanctioned with remarks and a sum of Rs. 3000 appropriated for the work from the Provincial Reserve.

✓

100/11

8.11.97

Government { 1897 } of Madras.
PUBLIC WORKS

} 1897.

Spare copies

G.O., No. 3105 W., 8th November 1897.

NOVEMBER.

Surveying Yercaud Ghat Road

Revised estimate of Rs. 5,940 for — in Salem district, sanctioned, with remarks; and a sum of Rs. 3,000 appropriated for the work from the Provincial reserve.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Acting Chief Engineer, Public Works Department, dated Coimbatore, 15th October 1897, No. 563/W.

I have the honour to forward herewith, for sanction of Government and allotment of funds, a revised estimate amounting to Rs. 5,940 for the survey of the proposed Yercaud Ghât road and for making a pathway along the trace to enable the line to be properly inspected. This path will thoroughly mark the trace and will be necessary for the carrying out of the work, as it will enable labourers to get to the work and officers to inspect it.

The original estimate of Rs. 1,180, herewith submitted, was sanctioned by me and funds for the same have been allotted in G.O., No. 3683 W., dated 23rd December 1896.

ORDER—No. 3105 W., dated 8th November 1897.

The revised estimate, amounting to Rs. 5,940, for surveying Yercaud Ghât road in the Salem district, is sanctioned in supersession of the estimate of Rs. 1,180 sanctioned by the Superintending Engineer, IV Circle.

2. The outlay on the work during 1896-97 was Rs. 223, and the balance required to be provided during the current year is Rs. 5,717. Sufficient funds not being available to meet the full demand, a sum of Rs. 3,000 is at present appropriated for the work from the Provincial reserve leaving the amount still required to be provided later on, if possible.

3. This sanction has been registered as Provincial No. 65 W. of 1897-98, and classified as Communications—Original Works.

(True Extract.)

(Signed) W. B. DEWINTON,
Ag. Secretary to Government.

To the Superintending Engineer, IV Circle, with six enclosures.

„ Examiner, Public Works Accounts.
„ Local and Municipal Department.

Exd. T. K. Narayana Aiyanger.

P. W. DEPARTMENT.

Papers to be read in proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 10 32 3 of 1897, dated 15th October 1897, from the S.E. IV Circle.

„ „ „ 189 „ „

„ „ „ 189 „ „

ORDER.

The revised estimate amounting to Rs. 5,940, for surveying Yercaud Ghât road in the Salem District, is sanctioned in supersession of the estimate of Rs. 1,180 sanctioned by the Superintending Engineer IV Circle.

2. The outlay on the work during 1896-97 was Rs. 223, and the balance required to be provided during the current year is Rs. 5,717. Sufficient funds not being available to meet the full demand, a sum of Rs. 3,000 is at present appropriated for the work from the Provincial reserve leaving the amount still required to be provided later on, if possible.

3. This sanction has been registered as Provincial No. 65 W. of 1897-98, and classified as Communications

+ note
The balance at the credit of the Provincial reserve is Rs. 5646, and it is proposed to retain Rs. 2646 out of this sum to meet any urgent demands.

1548
Communications, Original Works.

W. H. H. S. 4.11.97

Carroll
4/11/97

Carroll

So

T. H. B. 17/11/97

The S.R. IV circle with 6 inches.
" Texas P.W. Acc't
" L & M Dept.

His Excellency the Governor

3/105W

FOR ORDERS.

An estimate of Rs 5940 for
surveying for the Yercaud
Shut Road in Salem
district is submitted for
sanction. The work to be
done is explained in the
accompanying technical
note. The rates are fair
as the work is necessary.

ASH
6.11.97

Carroll
4.11.97

W. H. H. S. 4.11.97

Public Works Department.

Current No. 10,323

Letter No. 563/

Dated 15th October 1897

From the Super Engineer IV Circle.

NOTE BY TECHNICAL SECTION.

Name of work Surveying Yersand Ghati
road in the Salem District.

Amount of Estimate Rs 5940.

The SE IV Circle submits for the sanction of Govt and allotment of funds, a revised estimate amounting to Rs 5940, for surveying the proposed Yersand Ghati road & for making a pathway along the trace, in order to enable the line to be properly inspected &c.

The original estimate, amounting to Rs 1180, for the work was sanctioned in G.O. No. 3683 N dated 23rd Dec 96. The excess of Rs 4760 is due entirely to forming the pathway along the trace to enable the survey & levels to be taken accurately, owing to several obstructions, such as high rocks, boulders and hill streams being met with, rendering it difficult to do so at present.

The revised estimate therefore provides for removing the solid high rocks

rock by blasting and boulders by
crane bars, also for constructing
rough stone revetments in steep
side long slopes and for 5 tem:
porary bridges to cross hill streams.

Provision has been made for pic-
nicking and fueling stoves along
the line.

The rates are fair and data
has been submitted and the estim-
ate is in order.

29.10.97.

Sanctioning order to
be drafted -
C.H.M.
1.11.97

Public Works (189) Department.

CURRENT No. 10323

Order

From The Supp. Engineer
4th Circle

No. 563
W

Dated 15th October 1897

Received 18-10-97

Enclosures 7.

Spare copies ✓

SUBJECT.

Uperand Ghat Road
Submits for sanction of
Government a revised estimate
of Rs 5940 for surveying
the proposed.

PB

J

FURTHER PAPERS.

Suptg. Engineer's office, 4 Circle
15th October 1897.

$$\frac{12563}{45}$$

Know,

J. Hannan Esq: 1P
Suptg: Engineer, H⁵ Circle
Coimbatore

20,

The Chief Engineer
P. W. D. Madras.

Enclos: 7.

Sir,

1 Original este.

1 Report (orig^l)

1 Instructions
for Survey

1 Detailed estimate
(revised)

1 Comp: Statemen

1 Data Sheet

1 Report Revised

I have the honor to forward herewith for sanction of Government and allotment of funds a revised estimate amounting to Rs 5940 for the survey of the proposed Gereand Ghat road and for making a pathway along the trace to enable the line to be properly inspected. This path will thoroughly mark the trace and will be necessary for the carrying out of the work, as it will enable labourers to get to the work and officers to inspect it.

The original estimate of Rs 1180, herewith submitted, was sanctioned by me and funds for the same have been allotted

in G. O. No 3683. W. dated 23rd December 1876.

with No 10093

I have the honor to be
Sir,

Your most obedient servant.

Yours sincerely

Suptg. Engineer H. Circle

H