

G.O., No. 1008 W

DATED 20^c April 1878

Conjeevaam Water works. Pros: 20th Sept
approving the revised plan and estimate for
the construction of the Service Reservoir of the
— submitted by the Sanitary Engineer, Revenue

02.5.26. R20/H

BACK PAPERS.

BACK PAPERS.

No.	Date.
1680 C	18-3-98
2678 M	24-9-97

FURTHER PAPERS.

No.	Date.

[25]
2,000-4-2-98.

LOCAL AND MUNICIPAL DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

From the Public Works Department, No. 1680 C, dated 18th March 1898, forwarding letter from the Sanitary Engineer requesting approval to a modification of the design of the service reservoir of the Conjeeveram water works by the substitution of jack arches on wrought iron girders for the main arches ~~was~~ with original design at a less cost, with the remark that the deviations proposed may be approved and the revised estimate sanctioned.

Order No. 721 M.L.D., dated 4th / April 1898.

The revised plan and estimate for the construction of ~~the~~ the service reservoir, submitted by the Sanitary Engineer, are approved.

(True extract)

S. S. P. S.
for Ag. Secretary to Government.

To
The Sanitary Engineer (with plans and estimates returned)
,, Chairman, Municipal Council, Conjeeveram.
,, Collector of Chingleput.
,, Public Works Department.