

Public Works (1898.) Department.

G.O., No. 2265-LS

DATED 2nd September '98

[Despatch Abstract.]

Govt Central Museum, Madras

Letter from the Cons^g:
Architect reporting that the new porch
at the _____ has been completed & that
the Shipping room will be finished in three weeks
time, recorded—

B

Indexed.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

1231/8

When the progress reports for Aug. 1898 are received, the accompanying book should be completed with reference to the expenditure incurred up to August and submitted to W with the circle reports.

Here all remains to me, sending of the P.R. if not, inform me by it.

BACK PAPERS.

FURTHER PAPERS.

C. A. 500--11-6-97.

Office of the Consulting Architect to Govt.
Chepauk, Madras,
13 August 1898.

No. 1487

From

G. S. T. Harris, Esq.,
Consulting Architect
to the Government of Madras,

To

*The Chief Engineer
Public Works Department.*

1. *Sp.*

Enclosures.

With reference to your Memo:
No. 775 D dated 5th August 1898, I have the honor
to report that the new work "Porch" has been
just completed, and as regards the stuffing
room, this will be finished in another three
weeks time.

I have the honor to be,

Sir,

Your most obedient Servant,

Ch. Lammé.

Consulting Architect to Govt.

P. W. Department.

Memorandum

75 D 8 August 1898

In the progress report of the Architects Division for May 1898, no remarks have been entered against the new work and stuffing room at the Government Central Museum, Madras. The undersigned is therefore directed to request that the Consulting Architect will be so good as to report the progress made on the work to end of May 1898. It is expected that he will be in Madras in the future.

W. S. V.

Note for H.

This draft memo is submitted with reference to H's remarks against item 37 of the progress report and your reply thereto in favour of the note for orders of 29-7-98 (Flay. E)

The Consty. Architect
to Government.

20/8/98