

Public Works (1898) Department.

G.O., No. 2279 *W*
2280

✓ DATED

2nd September 98

[Despatch Abstract.]

Lighthouse Division

Ordered that the *Gazetted* *Judicial* be
informed that the operations of the _____ will
in all probability be brought to a close before the
expiry of three years from the 1st April 1898 & that no
efforts will be spared to push on the construction
works as speedily as possible, provided funds are
available

The *Gazetted* *Judicial* addressed.

BACK PAPERS.

Public Works DEPARTMENT.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 6950 of 1898, dated 19.8.98, from the S. W. Light House

" "

" 189 , "

" "

" "

" 189 , "

" "

ORDER.

No 2279 W of 2.9.98

The Government of India will be addressed.
(H.E. No 2280 W of 2nd Sept '98)
To,

The Joint Secretary to the
Govt of India, P. W. Dept.

Sir,

With reference to para 2 of your letter No 2336 G dated 31st August 1897 and 3238 G dated 10th December 1897, I am directed to state that it is difficult to fix the exact time within which the operations of the Light House Division will be brought to a close, but that it is estimated that the works will be completed

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

within three years from the
1st April 1898. Much depends
on the expedition used in
England in complying with
incidents for light apparatus,
but no efforts will be spared
to push on the construction
works as speedily as possible.

As provided funds
are available, in which
the work of
India is being separately
advised.

W. H. L.
20-8-98

Public Works (1898) Department.

CURRENT No. 6950

From the Supdt. of works,
Light House Division

Order .

No. 1231

Dated 18 "August 1898

Received }
Registered } 19.8.98

Enclosures

Spare copies

SUBJECT.

Light House Division.

Informing that it is still
difficult to fix the time
within which the operations
of the — will be brought to
a close.

045321
R1/9

BACK PAPERS.

No.	Date.
450 C	25-1-98
92 W	14-8-98
5260 C	4-12-97
4446 C	1-11-97
3000-1 W	26-10-97
2829 W	9-10-97
1808 W	3-7-97
3909 C	18-9-97 + file

FURTHER PAPERS.

No.	Date.
-----	-------

OFFICE OF THE SUPT. OF WORKS, LIGHT-HOUSE DIVN.,

Egmore, Madras,

No. 1231

Dated 18th August 1898.

From

F. W. ASHPITEL, Esq.,

SUPERINTENDENT OF WORKS,

LIGHT-HOUSE DIVISION,

Madras,

To

THE Chief Engineer,
Public Works Department

SIR,

With reference to your No. 450 C dated 25th January 1898 I have the honor to inform you that it is still difficult for me to fix the time within which the operations of the Light-house Division will be brought to a close as I do not know when the Secretary of State will comply with indents for apparatuses. Putting this question aside I still hope to complete operations within 3 years from the 1st April 1898 provided that I can go on with the work without delay. As you are aware, however, I have

lost

lost the whole of the working season of 1897-8
on the west coast but this loss I hope to make
up by more rapid progress at Dii than
was anticipated.

I have the honor to be,
Sir,
Your most obed^t serv^t,

W. W. W. W.
Superintendent of Works,
Light House Division

C. 16-8-98