

Public Works (1898) Department.

G.O., No. 2879 W

DATED

14th Mar 98

[Despatch Abstract.]

Modification of allotments

Sanctioning, to the extent of, certain
under, Principal and Works in
the Fifth Circle.

B.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

P.W. DEPARTMENT.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 8678

of 1898, dated 16th October 1898, from the S.E. I circle

" " 8800

" 1898, " 20th October 1898, " — do —

" "

" 189 , " , ,

ORDER.

No: 2879 W 9/14.11.98.

The undermentioned grants surrendered by the Suptg Engineer I circle are withdrawn and credited to the Provincial Reserve:—

	Rs
(1) Deputy Tahsil daro Office at Sathavade -	9.000
(2) District Munsifi Court at Lonjeveram -	7.000
(3) Reroofing the Police Head Quarters Office at St Thomas Mount }	2.910
(4) Civil buildings Repairs Negapatam Division }	1.740
Total	20.660

2 The following allotments are made from the Provincial reserve:—

(a) Improvements to the Reformatory school at Chingleput -	2.790
(b) Loss due to the depreciation of stock P.W. stores }	2.737
(c) Civil buildings minor works Negapatam &c -	1.740
(d) — do — — do — P.W. stores &c -	750

Total 8017

3. As

Public Works (1898) Department.

CURRENT No. 8800

Order

From The Supy Engineer
5 file

No. 6562

Dated 20th October 1898.

Received 22-10-98

Enclosures

Spare copies

SUBJECT.

Reformatory School at
Chingleput.

Reports that Rs 2790
can be spent in addi-
tion to the existing
grant of Rs 6210 on the
"Work" additions & alter-
-ations to -

868

3 As regards the sum of Rs 1.500 required
to meet the purchase value of the Motor House at
Chingleput, it is observed that ^{as} the estimate for this item
has ⁵ been treated as supplemental to the es-
timate for improvements to the Reformatory School at
that station, the amount should be met from
the grant provided for the latter work, which
will, if necessary, be augmented on application
from the Supy Engineer.

AsK
2.11.98.

W. H. S. R.

2.11.98

May
P.K.S

Note. The surrenders proposed against items (1), (2)
& (3) of para 1 of the draft order represent allotments
that cannot be utilised in the current year. The
amount surrendered against item (4) is to meet
the demand of Rs 1.740 under Minor Original Works
for the Nagapatnam division vide item (c) Para 2.

2 The additional allotment of Rs 2.790 proposed
for the Reformatory School at Chingleput, and the
increase of Rs 750 to the Minor Works grant for the
P.W. Stores Division are required for expenditure
in the current financial year. The provision of Rs 2.737
made against item (b) is required to cover the losses,
aggregating Rs 2.737-3-9, due to sale of surplus stock,
P.W. Stores, and to depreciation of the existing stock
in the same division. The amount was ordered to be
written off to Provincial Civil Buildings, Major Original
Works, in G.O. No 2021W, dated 10th August 1898.

AsK
2.11.98.

W. H. S. R.

May 2

4.5.7-11-98 R 10-11-98.

To The S.E. Circle
Esam. P.W. Accts
Revenue Dept

+ for reasons explained
in the application attached

15/11/98

BACK PAPERS.

FURTHER PAPERS.

No.	Date.	No.	Date.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 20 October 1898.

No. 656 W.

From

Colonel. A. W. Smart R.E.
 off: SUPERINTENDING ENGINEER,

V CIRCLE.

To

THE Chief Engineer.

P. W. D.

Madras

SIR,

* with card 7073/58
sent to W on 5-9-58

Enclosures.

3188
9-28

Adverting to your Memo. no: 3665C
of 22^d Aug. 1898, I have the honour to report
that \$2790 can be spent in addition to
the existing grant of \$5210 on the work "ad-
ditions and alterations to the Reformatory
School at Chingleput" during the current year
and this amount has been applied for in
the application for modification of grants
submitted as my No. 643 W of $\frac{16}{17}$ Oct. 1898.

x cno 8678
with B

I have the honour to be,

Li

Your Most Obedt. Servant

Arthur Colonel N.E.

Off. Supt: Engineer,
Vincennes

Public Works (1898) Department.

CURRENT No. 8678

Order

From

The Sup. Engineer
5th Ave.

No. 6438

Dated 16. October 1898

Received 19. 10. 98

Enclosures

Spare copies

SUBJECT.

Grants under Prov.
Civil Works for 1898-99.
Submits application for
modification of existing

B/

BACK PAPERS.

No.	Date.
2021W	10-8-98
1592C	15-3-98
548W	2-3-98
769W	16-3-97
265C	15-1-97
2355W	14-8-96
1366W	29-4-96
1254W	10-4-96

FURTHER PAPERS.

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE CHIEF ENGINEER,

J. W. D.

Dated $\frac{16}{17}$ } October 1898.
Despd. }

No. 643 *W*

Application for modification of existing grants under Provl Civil Building ^{Works} for 1898-99.

V CIRCLE.

Application for modification of existing grants under Provincial Civil Buildings for the year 1898-99.

Item No.	Division.	Works.	Amount of Estimate.	Existing grant.	MODIFICATION APPLIED FOR		MODIFICATION PROPOSED.		Revised grant.	REMARKS.
					Decrease.	Increase.	Decrease.	Increase.		
45. Provincial Civil Works.										
Major Original Works.										
1	Chingleput	Constructing Deputy Tahsildar's Office, Sathianedu	14,460	10,000	9,000	"	9,000	"	1,000	Estimate not yet sanctioned, and even if now sanctioned, not more than Rs 1,000 can possibly be expended this off year.
2	Do	Constructing District Munsif's Court at Conjeevaram with Witness shed and latrine	16,550 1,360 Total. 17,910	10,000	7,000	"	7,000	"	3,000	Original site has been objected to and another site has been ordered to be selected. Until the site has been decided on, material cannot be collected. Hence the surrender.
3	Do	Re-roofing the District Police Head Quarters Office at Saint Thomas Mount.	4,920	4,920	2,920	"	2,920	"	2,000	The estimate which is under revision, will be much less than the amount originally sanctioned. Hence the surrender.
4	Do	Improvements to the Reformatory School at Chingleput.	76,490	5,210	"	2,790	"	2,790	8,000	Required for expenditure during the current year.
5	P. W. Stores	Writing off the loss due to sale and depreciation of surplus stock sanctioned in G.O. No. 20214 of 10-8-98	2,737	"	"	2,737	"	2,737	2,737	

No. 6437

Submitted to the Chief Engineer, P. W. Dept., with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle,

Chepauk 16 October 1898.

Arthur
Colonel R.E.
Offs. Superintending Engineer V Circle.

V CIRCLE.

Application for modification of existing grants under Provincial Civil Buildings for the year 1898-99.

Item No.	Division.	Works.	Amount of Estimate.	Existing grant.	MODIFICATION APPLIED FOR		MODIFICATION PROPOSED.		Revised grant.	REMARKS.
					Decrease.	Increase.	Decrease.	Increase.		
45- Provincial Civil Works (cont.)										
Minor Original Works.										
6	Negapatam	Improvements and repairs to the traveller's bungalow at Negapatam	1740	"	"	1740	"	1740	1740	The estimate for the work was sanctioned under orig. Works but funds have been allotted under repairs, vide G.O. No. 1256 W of 18-5-98. The amount has therefore been proposed to be transferred from repairs to Original Works.
7	Chingleput	Purchase of Moat House at Chingleput	1500	"	"	1500	"	1500	1500	Estimate submitted for sanction in letter No. 617 W of 4-10-98.
8	P. W. Stores	Minor Original Works	L.S.G.	100	"	750	"	750	850	The outlay under this head to end of Augt./98 amounts to Rs 513 & further outlay is anticipated. Hence the demand.
Repairs.										
9	Negapatam	Lump sum grant	"	5800	1740	"	1740	"	4060	Surrendered to meet the demand for item 6.

No. 643 W

Submitted to the Chief Engineer, P. W. Dept., with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.

SUPERINTENDING ENGINEER'S OFFICE,
V Circle,
Chennai 16 October 1898.

Antur
Colonel R.E.
Offs. Superintending Engineer V Circle.