

~~Public~~ Works (1898) Department.

G.O., No. 619 J

✓ DATED 16th August 1898.

18/8/98

Old Coleroon Drain [Despatch Abstract.] Reused to divide
of Rs 1620 for demarcating lands taken
up for the ———, sanctioned with remark

110/6
116

J.E. J.

Indexed. 18/8

Revised estimate of Rs. 1,620 for demarcating lands taken up for the —, sanctioned with remark.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Colonel A. W. SMART, R.E., Superintending Engineer, V Circle, to the Acting Chief Engineer for Irrigation, dated Chepak, 25th July 1898, No. 278 E.I.

I have the honour to submit, for sanction, the enclosed revised estimate of Rs. 1,620 for demarcating lands taken up for the old Coleroon drainage project, forming part of the scheme for improving the drainage of the Chidambaram taluk, South Arcot district, in lieu of the provision of Rs. 300 made for the work in the classified abstract estimate printed in G.O., No. 835 I. of 8th October 1892.

The necessity for the revision of the estimate is explained in the report attached to it.

ENCLOSURE.

REPORT to accompany revised estimate for demarcating lands taken up for Coleroon Drainage Project.

Amount of revised estimate

RS.

1,620

A considerable extent of land has been taken up for this project in widening the old Coleroon, and for the approach channel. To prevent encroachments it is proposed to plant stones $1\frac{1}{2} \times 5 \times 5$ in concrete $1\frac{1}{2}$ feet cube, the stones being imbedded 1 foot into the concrete. Only one face will be dressed with the letters P.W., 4 inches in length, cut thereon $\frac{3}{8}$ inch deep.

The stones will be planted at all angles, and where the lines are straight and beyond a furlong in length, they will be divided in two parts.

1st February 1898.

(Signed) J. B. RODRIGUES,
Supervisor.

No. 213 I.

Note by the Acting Chief Engineer for Irrigation.

In the classified abstract estimate embodied in Proceedings of Madras Government, No. 835 I., dated 8th October 1892, Rs. 300 were provided for demarcating the old Coleroon drain (*vide* item 12). A considerable extent of land having been taken up for widening the drain and for the approach channel, the sanctioned provision is found to be inadequate, and the Superintending Engineer, V Circle, submits a revised estimate of Rs. 1,620 which may be sanctioned.

4th August 1898.

(Signed) J. C. LARMINIE,
Ag. Chief Engineer for Irrigation.

ORDER—No. 619 I., dated 16th August 1898.

The following revised estimate is sanctioned in lieu of the provision of Rs. 300 made for item 12 of the estimate printed in Proceedings of Madras Government, No. 835 I., dated 8th October 1892, the excess of Rs. 1,320 being met from the balance available for unforeseen works of the system, which will then be reduced to Rs. 2,792.

- Irrigation.
43. Minor Works and Navigation.
Minor Works for which Capital and Revenue Accounts are kept.
Lower Coleroon Ancient System.
Capital Account.
I. Works.
4. Drainage and Protective Works.
5. Miscellaneous.
Old Coleroon Drain.

Demarcating lands taken up, Estimate RS.
1,620

2. This sanction is registered as No. 61 I. of 1898-99.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, V Circle,
" with three enclosures.
" Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

Public Works (1898) Department.

CURRENT No. 6796

6197

Order

From The Chief Engineer
for Irrigation

No. 213-J

Dated 4-8-98

Received

Registered 15-8-98

Enclosures 3-5

Spare copies

SUBJECT.

Demarcating the old
Colson. Drain - Rendia
estimate of Rs 1620 fr -
Note recommended
for sanction the -

24/15/8/98

He Please have the order written
P.W.S. numbered & returned.

16/8/98

Registered 17-8-98

over 192, in excess of Rs 200

FURTHER PAPERS.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

Estimate for demeritizing lands taken up
for the old Celerious Drini.

From Supp. Engr. V Arch. No 278 E. 1 d 25 July/95.
Note by the Ag. Chief Engr
No 213 E. 1 d 4. 8. 98 for inspection

In the classified

abstract estimate embodied in P.W.G. No. 8351, of 8th Oct 192, Rs 300 were provided for demarcating the old Ceteroon drain - vide item 12. A considerable extent of land having been taken up for widening the drain & for the approach channel, the sanctioned provision is found to be inadequate & the Supg Engr, V Cich, submits a revised estimate of Rs 1620 which may be sanctioned.

Order Number No 619 & 2

The following revised estimate is sanctioned in pursuance of the provision of Rs 300 made for item 12 of the estimate printed in P.W. No. 835 of 1892. The excess of Rs. 320

being met from the balance
available for unforeseen works
of the system which will then be reduced
to Rs. 2792.

Irrigation

43. Minor works & repairs
Minor works for which Capital
& Res. Accts are kept

Lower Coleroon Ancient System

Capital Account

I. Works.

4 Drainage & Protective works

5 Miscellaneous

Old Coleroon Drain -

Demarcating lands taken
up. Estimate Rs 1620

2. This sanction is
registered as No. 61. I of
1898-99.

H
3/8/98

7.5.2.
16.8.98.
8.20.
17.0.98.

The Chief Eng. for S. (3)
Supp. Eng. & Civil with 4 encls.
E. J. W. 2

100
1/8/98

427

8.8.98

being met from the local.

Public Works (1898) Department.

CURRENT No. 465A

Order

Submitted with order
for
27/7

From

The Supply Engineer
Canal and for 5 1/2 mile

No. 27869

Dated 25th July 1898

Received 27 — 80 —

Enclosures 3

Spare copies

SUBJECT.

Old Colerain Drainage
Project.

Submitting for sanction
Revised Estimate of
Rs 1620 for Demarcating
lands taken up for the —

D.S.I.

Recd
27/7/98

27/7/98

Amount of Revised Est. Rs 1780

A considerable extent of land has been taken up for this project in widening the old Coleroon, Khan Sahib Canal and for the approach channel. To prevent encroachments it is proposed to plant stones $1\frac{1}{2} \times 5 \times 5$ in (weight $1\frac{1}{2}$ cube. The stones being imbedded 1' into the concrete. Only one face will be dressed with the letters P.W. four inches in length cut thereon $\frac{3}{8}$ " deep.

The stones will be planted
at all angles and where the
knives are straight and beyond a
furlong in length they will be
divided in two parts.

J. H. Rudolph.

1-2-98

Dr. Myzmann. Karl
A. E.
S. 2. 88



No. 178 B. 2.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chennai, 25 July 1898.

From

Colonel A. W. Smart R.E.
SUPERINTENDING ENGINEER,
V CIRCLE.

To

THE Chief Engineer
for Irrigation.

SIR,

I have the honour to submit for sanction the enclosed revised estimate of Rs 1620/- for demarcating lands taken up for the old Coleroon Drainage Project, forming part of the scheme for improving the drainage of the Chidambaram taluk, South Arcot District, in lieu of the provision of Rs 300/- made for the work in the classified abstract estimate printed in G.O. No. 835 D. of 8 October 1892.

The necessity for the revision of the estimate is explained in the report attached to it.

I have the honour to be,
Sir,
your most obedient servant,

A. W. Smart
Colonel R.E.

Offg. Supg. Engineer V Circle

Enclosures.

- 1 Report
- 1 Detailed estimate
- 1 Comparative statement

Flag J

1252
1796/98

1844

1844

1844

1844

1844

1844

1844

1844

1844

1844

1844

465a

1844

1844