

Public Works (1898) Department.

G.O., No.

723 J

DATED

22 Sep '98

[Despatch Abstract.]

Gogulapalli Branch Channel

Cancelling the former sanction accorded
in G.O. No. 836 of 25th June 1896 for increasing the
Channel for 175 to 6 ft of the ——— in the
Nelluru Dr.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

CURRENT No. 87 N.C.
7803

Order

No: 733 L 22.9.98

In the circumstances reported, the sanction accorded in G.O. No. 536-I, of 25 June 1966, is cancelled.

From

The Superintending Engineer
98 II Circle

No. 995 NL.

Dated 8-9-98.

Received

Registered

Enclosures

Spare copies

SUBJECT.

To
The Chief Engineer
Superior II Circle
Examiner P. W. C.

Minor channel from 1 hr
500 ft L. B. Gogulapalli loaned
Chl — Requests order
for Cancelling the estimate
for — Paper.

100
12/9/81
Ink
12/9/81

1000
10/5/37

BACK PAPERS.

FURTHER PAPERS.

Copy of letter from L. L. Wickham Esquire, -
Executive Engineer Vellore Division, to the Superin-
tending Engineer II circle, dated 31-8-98 No 1017.

I have the honor to report -
that I have made a careful inspection of the
Gogulapally lands that were to be irrigated
by the channel sanctioned in G.O. No 536, dated
25th June 1896.

The report says that the lands could not be irrigated by the minor channel 0 mile - 3960 ft which I find not to be the case as the land slopes from this channel towards the sanctioned channel; also just below this sluice (0 miles 3960 ft) is a plank dam which will give a command of water which could not be obtained in the sanctioned channel. The land irigable under the sanctioned estimate is put down as 200 acres the majority of which is already irrigated.

I propose to irrigate 300 acres of lands
not at present irrigated, from Union channel

0 miles 3960 ft.

I have therefore ordered a slab piece to be placed in minor channel 0 miles 3960 ft - suitable for 300 acres. and have asked the collector to appoint an official to make the ryots combine to dig their field channel which will be laid out by this Department as the ryots will not combine.

The cost of the sanctioned estimate is Rs 2810. and the cost of what I now propose will not exceed Rs 25.

I therefore request that the estimate may be cancelled.

Indos 15 kept back.

N^o 995 N^o 278. 9.98

Forwarded to the Chief Engineer for Irrigation with reference to G.O. No 5369 dated 25th June/98 for favor of compliance.

M. Deen

Superintending Engineer Circle.

M.

0 miles 3960 ft.

I have therefore ordered a slab piece to be placed in minor channel 0 miles 3960 ft - suitable for 300 acres. and have asked the collector to appoint an official to make the ryots combine to dig their field channel which will be laid out by this Department as the ryots will not combine.

The cost of the sanctioned estimate is Rs 2810. and the cost of what I now propose will not exceed Rs 25.

I therefore request that the estimate may be cancelled.

Indos 15 kept back.

N^o 995 N^o 278. 9.98

Forwarded to the Chief Engineer for Irrigation with reference to G.O. No 5369 dated 25th June/98 for favor of compliance.

M. Deen

Superintending Engineer Circle.

M.

CHIEF ENGINEER
FOR IRRIGATION.
110 SEP 1898
No. 87 N. L. of 98