

Public Works (1898) Department.

G.O., No. 807

DATED 17th October '98

[Despatch Abstract.]

Old Colerwood Drain

Revised estimate of Rs 32,782 for completion
of the same. Required for the same in the
District of, sanctioned, with remark.

Registered

13-10-98

Indexed.

Revised estimate of Rs. 32,782 for compensation for land required for improving the — in the South Arcot division, sanctioned, with remark.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From the Superintending Engineer, V Circle, dated 25th August 1898, No. 321 E.I.

No. 258 I.

Note by the Acting Chief Engineer for Irrigation.

In the classified abstract estimate embodied in Proceedings of Madras Government, No. 835 I., dated 8th October 1892, Rs. 17,160 were provided for compensation for land required for widening and forming banks of the Old Coleroon (*vide* item 8). The Superintending Engineer, V Circle, now submits a revised estimate which provides for paying for 204.5 acres instead of 117 acres. This excess in area is said to be due to more land being required for the diversion of the river and to incorrect calculation of area.

2. The average rate paid for dry land is Rs. 143 per acre instead of Rs. 70 allowed for. The excess is chiefly due to this and to the larger area taken up.

3. The revised estimate which involves an excess of Rs. 15,622 is recommended for sanction. In G.O., No. 1062 I., dated 29th November 1897, the Examiner of Public Works Accounts has already been authorized to pass Rs. 3,879 of the above excess.

6th October 1898.

(Signed) J. C. LARMINIE,
Ag. Chief Engineer for Irrigation.

ORDER—No. 807 I., dated 17th October 1898.

The following revised estimate is sanctioned in lieu of the provision of Rs. 17,160 made for item 8 of the classified abstract estimate printed in Proceedings of Madras Government, No. 835 I., dated 8th October 1892:—

Irrigation.

43. Minor Works and Navigation.

Minor Works for which Capital and Revenue Accounts are kept.

Lower Coleroon Anicut System.

Capital Account.

I. Works.

4. Drainage and Protective Works.

2. Land.

Old Coleroon Drain.

Estimate								RS.
	...	...	...	...	...	...	...	32,782

2. This sanction is registered as No. 81 I. of 1898-99.

3. The sanction of Rs. 3,879 accorded in G.O., No. 1062 I., dated 29th November 1897, is cancelled.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.

" Superintending Engineer, V Circle, with five enclosures.

Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

Public Works (1898) Department.

CURRENT No. 8532

From the Chief Eng^r
for Irrigation

No. 258. 1

Dated 6th October 1898

Received

Registered

Enclosures 56

Spare copies

SUBJECT.

SUBJECT.

Land compensation
for widening and
farming banks of the
old Coleroon - S. Arch
du - Reke: of Rs 32,782
for — note recom-
mending for sanction
the —

FURTHER PAPERS.

No.	Date.
<i>Handwritten text, possibly "No. 2" or similar.</i>	<i>Handwritten text, possibly "1891" or similar.</i>

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Estimate for land Compensation
for widening & forming back
of the old fole room - Eastern Street

UNDER date the

READ the following

From the Supg: Engineer 5.th Corps — No. 321 E. I. dated 25th

August 1898

lv. 258 Dyb. 1098

No. 25 82-7
Note by the Ag: Chief Engineer
for Irrigation

In the classified abstract
estimate embodied in Pro-
ceedings of the Madras
Government, No. 835 I, dated
8th October 1892, Rs. 17,160
were provided for compensa-
tion for land required for
widening and forming banks
of the Old Coleroon bridge items.
The Superintending Engineer,
5th Circle, now submits a
revised estimate which
provides for paying for
204.5 acres instead of

117 acres. This excess in area is said to be due to more land being required for the diversion of the river and to incorrect calculation of area.

2. The average rate paid for dry land is Rs. 143 per acre instead of Rs. 70 allowed for. The excess is chiefly due to ^{this & to} the larger area taken up.

3. The revised estimate which involves an excess of ^{is recommended for} Rs. 15,622 may be sanctioned.

July 10th 1898 No. 1062 J, & 29 Nov 1897. The Examiner of P.W.A. has already been authorized to pass Rs. 3879 of the above excess.

The following revised estimate is sanctioned in lieu of the provision of

Rs. 17,160 made for item 8 of classified abstract the estimate printed in Proceedings of Madras Government

No.

May 14.

No. 835 I. dated 8th October 1892.

Sanitation

43. Minor Works & Navigation
Minor Works for which Capital and Revenue Accounts are

Kept.

Lower Coleroon Ancient System.

Capital Account.

I. Works.

4. Drainage & Protective Works.

2. Land.

Old Coleroon Drain.

Compensation for land —

Estimate.... Rs. 32,782.

2. This sanction is registered as No. 81 I of 1898-99.

3. The sanction of Rs. 3879 accorded in G.O. No. 1062 J, & 29 Nov 1897, is cancelled.

4/10/98

6/10/98

To, The Chief Engineer for Drainage:
" Supr. Engineer, 5th Circle with 5 Subdivisions
" Examiner P.W. Accounts.

7.10.98.

Public Works (1898) Department.

CURRENT No. 535A.

8071

Order

To check figures
make out average rates
for land of diff. classes
note est. for compare with orig.
data provided
Areas of land of diff. classes
now est. for compare with
orig. provisions

From The Supp Engineer
of Civils

No. 32181.

Dated 25/26 August 1898.

Received 26 — 20

Enclosures 5

Spare copies

SUBJECT.

The revised est. provides
for paying for 204.5 acres
instead of 117 acres. This
excess in area is said to
be due some land being
required for the drainage of
the river & to incorrect calculation
of area.
The average rate paid for
dry land is 90/100 lb per ac
instead of the 70 alloted
for. The excess is chiefly
due to the larger area
taken up.

Submits for Sanction
a revised Estimate of
Rs 32782 for Compensation
for land for old fishroom
widening & forming bank

Rs 143 in the
Statement.

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
1	1891
2	1892
3	1893
4	1894
5	1895
6	1896
7	1897
8	1898
9	1899
10	1900
11	1901
12	1902
13	1903
14	1904
15	1905
16	1906
17	1907
18	1908
19	1909
20	1910
21	1911
22	1912
23	1913
24	1914
25	1915
26	1916
27	1917
28	1918
29	1919
30	1920
31	1921
32	1922
33	1923
34	1924
35	1925
36	1926
37	1927
38	1928
39	1929
40	1930
41	1931
42	1932
43	1933
44	1934
45	1935
46	1936
47	1937
48	1938
49	1939
50	1940
51	1941
52	1942
53	1943
54	1944
55	1945
56	1946
57	1947
58	1948
59	1949
60	1950
61	1951
62	1952
63	1953
64	1954
65	1955
66	1956
67	1957
68	1958
69	1959
70	1960
71	1961
72	1962
73	1963
74	1964
75	1965
76	1966
77	1967
78	1968
79	1969
80	1970
81	1971
82	1972
83	1973
84	1974
85	1975
86	1976
87	1977
88	1978
89	1979
90	1980
91	1981
92	1982
93	1983
94	1984
95	1985
96	1986
97	1987
98	1988
99	1989
100	1990

No. 321 E.S.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chopák, $\frac{25}{26}$ August 1898.

From

Colonel A. W. Smart R. E.

SUPERINTENDING ENGINEER,

V CIRCLE.

To

THE Chief Engineer
for Irrigation

SIR,

I have the honour to submit for sanc.

Enclosures. 5

1 Report

1 Statement of Land

1 Comparative Statement

2 Valuation Statements

5

tion the enclosed revised estimate of Rs 32,782/-

for compensation for land for Old Coleroon

widening and forming banks, forming part of the scheme for improving the drainage of the

Chidambaram taluk, South Arcot District, in
lieu of the provision of Rs 17,160/- made for the
work in the classified abstract estimate printed
in G.O. N^o 835. I. dated 8th October 1892.

The necessity for the revision of the estimate is explained in the remark column of the comparative statement

I have the honour to be
Sir
your most obedient servant

Arthur
offg Supg Engineer 5 Circle

Aug 26

Received of Mr. J. H. ...

for ...

CHIEF ENGINEER
FOR ...
26 AUG. 1898
No. 53

025.6
882758

W^d