

Public Works (1898) Department.

G.O., No.

9132 J
9145

DATED

24 Nov 98

[Despatch Abstract.]

Buckingham Canal

Received Estimate of Rs 15020 for
Constructing an outlet sluice of 20 vents at
89th mile on the ———, Saichened; and a
Copy of the Dros. ordered to be forwarded to the
Govt of India

Buckingham Canal

Forwarding Copy of Dros. and
a revised Estimate of Rs 15020 for Constructing
outlet sluice of 20 vents at 89th mile on the

Government {1898} of Madras.
PUBLIC WORKS.

Spare copies

G.O., No. 913 I., 24th November 1898.

NOVEMBER.

Revised estimate of Rs. 15,020 for constructing an outlet sluice of twenty vents at 89th mile on the —, sanctioned; and a copy of the Proceedings ordered to be forwarded to the Government of India.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From the Superintending Engineer, V Circle, dated 20th October 1898, No. 388 E.I.

No. 289 I.

Note by the Chief Engineer for Irrigation.

With the above letter the Superintending Engineer, V Circle, submits a revised estimate of Rs. 12,200 for constructing an outlet sluice of twenty vents at 89th mile on the Buckingham canal, involving an excess of Rs. 2,020 under works over the estimate sanctioned in G.O., No. 434 I., dated 3rd June 1898. The excess is chiefly due to it having been found necessary to provide deeper foundations than originally sanctioned.

2. The revised estimate is recommended for sanction.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

16th November 1898.

ORDER—No. 913 I., dated 24th November 1898.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 12,530 sanctioned in G.O., No. 434 I., dated 3rd June 1898:—

Irrigation.								RS.
43. Minor Works and Navigation.								
Minor Works for which Capital and Revenue Accounts are kept.								
Buckingham Canal.								
Open Capital Account.								
Northern Section.								
Chingleput Division.								
2. Main Canals and Branches.								
6. Other Cross Drainage Works.								
Constructing an Outlet Sluice of twenty Vents at 89th mile.								
I. Works	...	...	...	...	...	...	...	12,200
II. Establishment	...	...	...	...	...	...	...	2,806
III. Tools and Plant	...	...	...	...	...	...	...	14
Total								15,020

2. This sanction is registered as No. 95 I. of 1898-99 and will expire on the 31st March 1900.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 914 I., dated 24th November 1898.]

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
Superintending Engineer, V Circle, with sixteen enclosures.
Examiner, Public Works Accounts.

Ekd. A. Rungasawmy Aiyangar.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Revised estimate of Rs 12,200 for constructing
an outlet sluice of 20 vents at 89th mile
on Buckingham Canal. Note recommending for sanction.

Under date the

Read the following

From the Supg: Engineer, 5th Circle - N^o. 388 E. & I. dated 20th Oct/98

Note by the Chief Engineer for
Irrigation
N^o. 289. 28. 16. 10. 98

With the above letter the
Supg: Engineer, 5th Circle submits
a revised estimate of
Rs 12,200 for constructing an
outlet sluice of 20 vents at
89th mile on the Buckingham
canal, involving an excess
under works
of Rs 2020, over the estimate
sanctioned in G.O. N^o. 434. I.
dated 3rd June 1898. The
excess is chiefly due to ~~it~~
having been found necessary to
~~provide~~ deeper founda-
tions than originally
sanctioned.

2. The revised estimate is
recommended for sanction

Order

Issue

W. H. Hughes

L

19. 11. 98

19/11/98

Order thereon. No: 913 I of 24.11.98

The following revised estimate is sanctioned in supersession of the estimate of Rs 12530 sanctioned in G.O. No: 434. I. dated 3rd June 1898: —

Irrigation.

43. Minor works and Navigation.
Minor works for which Capital and Revenue Accounts are kept.

Buckingham Canal
Open Capital Account
Northern Section
Chenglepont division

I. works.

2. Main Canals & Branches.
6. Other Cross drainage works.
Constructing an outlet sluice of 20 vents at 89th mile.

I. works	Rs 12,200.
II. Establishment	2806.
III. Tools and plant	14
Total 15020	

2. This sanction is registered as No: 95. I of 1898-99, and will expire on the 31st March 1900.

3.

17.11.98

31

3. Ordered that a copy of these proceedings be forwarded to the Government of India for information.

No: 914 I of 24.11.98
Endorsement

Forwarded.

16/11/98

16.11.98

at 55

9/12/98

To, The Chief Engineer for Irriga.

" Supg: Engineer S. Circle.

" Examiner P.W. Accounts.

15.11.98

2

UP

316 1198 Rels 19 11 98