

Public Works (1898) Department.

G.O., No. 1216 W

DATED 13 May 1898

14/5/98

[Despatch Abstract.]

Deputy Tahsildar's office at Mettupalayam: Revised estimate of Rs. 2680 for improving the - in Combatoe St. sanctioned with remarks.

110/11 100

✓
13.558

BACK PAPERS.

FURTHER PAPERS.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1898} of Madras.
PUBLIC WORKS.

Recd.

Regd.

1898.

Enclosures

Spare copies

G.O., No. 1216 W., 13th May 1898.

MAY.

Deputy Tahsildar's Office at Mettupalaiyam

Revised estimate of Rs. 2,680 for improving the — in Coimbatore district, sanctioned with remarks.

No. 1216 W., 13TH MAY 1898.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.Buildings and Roads.
Civil Works.

READ—the following paper:—

From J. A. CUMMING, Esq., Acting Collector of Coimbatore, to the Secretary to the Commissioners of Land Revenue, Madras, R.O.C. No. 498/Rev., dated 8th March 1898.

I have the honour to forward, herewith, a copy of Superintending Engineer's letter, No. 142/M., dated 1st current, with its enclosures (to be returned) and to request that the sanction of Government may be obtained for the revised estimate for improving the Deputy Tahsildar's office at Méttupálaiyam. As will be seen from the Superintending Engineer's letter, sanction is required for Rs. 380.

2. The work was sanctioned in G.O., Mis. No. 450, dated 25th January 1897, communicated with Board's Proceedings, No. 328 Routine, dated 28th January 1897.

Reference No. 315.

The revised estimate, amounting to Rs. 2,680, for improving the Deputy Tahsildar's office at Méttupálaiyam, is submitted for the sanction of Government with reference to G.O., No. 450, Revenue, dated 25th January 1897.

18th March 1898.

(Signed) R. C. C. CARR,
Secretary.

Mis. No. 1751, Revenue.

The revised estimate is transferred to the Public Works Department for sanction.

(By order.)

23rd April 1898.

(Signed) N. E. MARJORIBANKS,
Ag. Under Secretary to Government.

ORDER—No. 1216 W., dated 13th May 1898.

The revised estimate, amounting to Rs. 2,680, for improving the Deputy Tahsildar's office at Méttupálaiyam, in the Coimbatore district, is sanctioned, in supersession of the estimate of Rs. 2,300 sanctioned by the Superintending Engineer, IV Circle.

2. The Superintending Engineer will include the grant required for the work in his schedule of requirements for incomplete works of last year.

3. The countersignature of the Collector to the revised estimate should be obtained.

4. The sanction accorded in paragraph 1 has been registered as Provincial No. 11 W. of 1898-99 and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle,
with enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. P. Seetharam.

P.W. DEPARTMENT.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No. 3749 of 1898, dated 23rd April 1898, from the Revenue Dept.

" "

" 189 , " , "

" "

" 189 , " , "

ORDER.

The revised estimate, amounting to Rs. 2,680, for improving the Deputy Tahsildar's office at Méttupálaiyam, in the Coimbatore district, is sanctioned, in supersession of the estimate of Rs. 2,300 sanctioned by the Suptg Engineer IV Circle.

2. The Suptg Engineer will include the grant required for the work, in his schedule of requirements for incomplete works of last year.

3. The countersignature of the Collector to the revised estimate should be obtained.

4. The sanction accorded in para 1 has been registered as Provincial No. 11 W of 1898-99 and classified as Civil Buildings Original Works

3. De S.E. IV Circle with pencils
Exam P.W. Accts
Revenue Dept

P. W. 4.
500-24-3-98.

H.E. 9.5.98 R. 11.5.98

P.T.G.

P.K.S.

9.5.98

W

Public Works Department.

Current No. 3749

Letter No. 315

Dated 18th March 1897

From the Board of Revenue, Land Revenue

NOTE BY TECHNICAL SECTION.

Name of work. Revised Estimate
for improving the Deputy Tah-
sildar's Office at Mettur
Palayam. Coimbatore
District - Est Rs 2,680.

This estimate was originally
called for in G. O. No 100 W
dated 11-1-97 on a letter
from the Collector of
Coimbatore proposing
certain improvements
to the Deputy Tahsildar's
Office at Mettur Palayam,
forwarded in Proceedings
of the Board of Revenue,
Land Revenue, dated 30th
March 1896 No 5323 Mm,
and G. O. No 5248 dated
18th Decr. 1896.

The Supr. Engineer II Circle
in his letter No 115
dated 4th March 1897 forwarded
to the Collector of Coimba-
ture for countersignature

12/6 W

ow
for order
draft to
submitted

CR
15/5/97

Note The estimate has been dealt with
in the accompanying technical note.

W
9-1-97

P. H. S

and return a plan sheet amounting to Rs 2,300 which was sanctioned by the Sup^y Engineer with reference to No 100 W dated 11th Jan'y 1897 above quoted.

The necessary improvements were accordingly put in hand when the necessity for a revised estimate arose, and in his letter No 142 dated 18th March

1898 to the Collector of Coimbatore the Sup^y Eng^r II Circle forwards for approval and transmission to Govt for sanction a revised Est. amounting to Rs 2,680, or Rs 380 in excess of the original estimate, accompanied by a Comparative Statement explaining causes of excess which is due, principally, to the walls being raised 2 feet higher than was originally proposed. Reference to the Comparative Statement shows the excess having to be due to the following causes.

I

Excess due to increased work found necessary during execution.

Item	Rs
2. Comparative Statement -	14
Item 2	221
Item 3	15
Item 4	80
Item 5	2
Item 15	7
Item 17	139
Item 20	107
Item 21	22
Item 24	20
Item 25	45
Item 26	20
Item 27	25
Supervision	
Total	Rs 716

II

Excess due owing to alterations found necessary during execution.

Item	Rs
7. Comparative Statement	79
Item 8.	128
Item 9.	48
Item 10	50
Total	Rs 305
Total Excess	Rs 1021

III

Savings owing to work provided not being carried out.

Item	Rs
6. Comparative Statement -	314
Item 11.	32
Item 11.	23
Item 13.	10
Item 14.	1
Item 16	139
Item 18	104
Item 19	19
Contingencies	
Total	Rs 641

Total Excess Rs 1021

Total Savings Rs 641

Amount requiring sanction Rs 380

Rates. The rates are fair.

The revised Estimate has
not been countersigned
by the Collector.

10-7-98.
4/5/98.

APR
9.5.98.

The raising of the walls by 2'
was apparently done to allow
of proper ventilation being put
in. The other items in the
comparative statement are
trifling & call for no remark.
The difficulty of estimating
for the alterations until the
building was dismantled
accounts for the small excess
of the revised over the original
estimate.

APR
9.5.98.

W. H. H. S. S.
9.5.98.

0
18 4,000-57-97.

Public Works
Revenue (1898) Department.

CURRENT No. 3749
2295

Ad 26-4-98

From

The Board of Revenue,
Land Revenue.

Encl. No. 1751 of 23.4.98.
Order

The revised estimate
is transferred to the Public Works
Department for sanction.

(By order)

Ref. No. 315.

Dated 18th March 1898

Received 21st 26th April 1898

Registered 22nd 28th ..

Enclosures 5 12 (1444)

Spare copies.

Ag. Under Secy. to Govt.

To

The Public Works Dept
with the enclosures.

SUBJECT.

Submitting for the sanction
of Government revised estimate
amounting to Rs 2680 for im-
proving the Deputy Tahsildar's
office at Mithapalayam, Coim-
batore Dist.

G.P. No.
25.4.98.

APR 26-98
T for Secretary
APR 26-98
D. H.

BACK PAPERS.

G.O.	No.	Department.	Date.
	1877C PW.		1-6-97
	100W -		11-1-97

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Ro.6 No. 498 of 1898, Coimbatore Collector's Office,
Rev 9th March 1898.

FROM

J.A. Cumming Esq.,
 acting COLLECTOR OF
 Coimbatore

TO

THE SECRETARY TO THE COMMISSIONERS OF

Land Revenue.

Madras.

SIR,

I have the honour to forward here-
 with a copy of Superintending Engineer's
 letter No 142 dated 1st current with its
 enclosures (to be returned) and to request
 that the sanction of Government may be
 obtained for the revised estimate for
 improving the Deputy Tahsildar's Office at
 Mettupalayam. As will be seen from
 the Superintending Engineer's letter, sanction
 is required for Rs 380.

2. The work was sanctioned in G.O. No
 450 M.S. dated 25th January 1897 Communi-
 cated with R.P. No 328 Routine dated
 28th January 1897.

I have the honour to be,
 Sir,

Your most obedient servant,

P. M. M. M. M.

Rev
 10.3.98

for ag Collector

Reference on No. of 1898.

In replying the above should be quoted.

(LAND REVENUE.)



Read Letter from J.A.Cumming, Esquire, Acting Collector of Coimbatore, to the Secretary to the Commissioners of Land Revenue, Madras, R.O.C.No.498/Rev., of 1898, dated 8th March 1898.

-----:0:-----
Reference No.315, dated 18th March 1898.

The revised estimate amounting to Rs.2680 for improving the Deputy Tahsildar's office at Mettupalaiyam is submitted for the sanction of Government with reference to Government Order, No.450 Rev., dated 25th January 1897.

Rece

Secretary

To

The Secretary to Government, Revenue Department,

with letter and enclosures in original to be ret'd.

Md.R.H.

REVENUE DEPARTMENT.

Receipt No. 1

Amount Rs. 2295

025/11
3749/52