

Public Works (1899) Department.

G.O., No.

1415 W

DATED

2nd June 1899

7/1/99

[Despatch Abstract.]

Syphon Culvert

Supplemental estimate of Rs 480 for
constructing a — in connection with
the drainage of Sholayappa Mudaly Street,
Kumbakonam, sanctioned.

1/10/99

T

B

C.S.D.

Ed 5/6

Government {1899} of Madras.
PUBLIC WORKS.

Spare copies

G.O., No. 1415 W., 2nd June 1899.

JUNE.

Supplemental estimate of Rs. 480 for constructing a — in connection with the drainage of Sholayappa Mudaly Street, Kumbakonam, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel C. C. RAWSON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepâk, 28th March 1899, No. 214 W.

I have the honour to submit, for sanction, a supplemental estimate of Rs. 480 for constructing a syphon culvert proposed by the Sanitary Engineer in connection with the drainage of Sholayappa Mudaly Street, Kumbakonam. This is not included in the estimate of Rs. 6,250 for the drainage works sanctioned in G.O., No. 2232 W., dated 16th August 1897.

ORDER—No. 1415 W., dated 2nd June 1899.

The estimate of Rs. 480 for constructing a syphon culvert in connection with the drainage of Sholayappa Mudaly Street, Kumbakonam, is sanctioned as supplemental to the estimate of Rs. 6,250 sanctioned in G.O., No. 2232 W., dated 16th August 1897.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, V Circle, with four enclosures.
" Examiner, Public Works Accounts.
" Local and Municipal Department.

Exd. Md. Pahlwan.

P.W. DEPARTMENT.

READ the following:—

From the Suptg. Engineer, V Circle, No. 214 W, dated 28th March 1899.

Circulated to

ORDER.

The estimate of Rs. 480/- for constructing a syphon culvert in connection with the drainage of Sholayappa Mudaly street, Kumbakonam, is sanctioned as supplemental to the estimate of Rs. 6,250/- sanctioned in G.O. No. 2232 W, dated 16th August 1897.

APK
25.4.99.

W.

Note. The original estimate for the drainage was prepared by the Sanitary Engineer, who through inadvertence made no provision for a culvert. The present estimate has been prepared at the instance of the same officer and is necessary and was sanctioned in G.O. 2232 W, dated 16th Aug/97, flagged A.

To The S.E. V Circle with enclos.

„ Exar. P.W. Accounts.
„ Local & Municipal Dept.

is as designed by the San-
 ity, and, after much con-
 sideration, the Arch. San. Eng.
 the San. Eng. met and agreed
 is to the best measures. The
 adopted. The outcome of the
 conference was the designing
 of the syphon culvert for which
 a supplemental estimate
 is now forwarded for sanction.
 The syphon is necessary, and
 its sanction is recommended.

Flag C.

Flag E.

ALR
 27.4.99.

and
 27/4/99

Del for C. 27.4.99

Pu

VII

No. 2900

P.W. Depa.

Memorandum.

With reference to letter
 from the Superintending Eng-
 neer, Circle, No. 214 W, dated
 28th March 1899, submitting, for
 sanction, a supplemental
 estimate of Rs. 480 for constru-
 ing a syphon culvert in
 connection with the drainage
 of Sholayappa Mudali street
 Kumbakonam, the undersig-
 has the honour to inquire
 why this culvert was not
 provided for in the original
 estimate sanctioned in G.O. No.
 2232 W, dated 16th August 1897.

The est was prepared &
 before by Sanit. Eng.
 to Govt. This part was
 omitted by inadvertence
 it may be said so in
 submitting to Govt for
 sanction.

ALR
 20.4.99.

Draft order sanctioning
 the estimate is submitted
 herewith.

25/4/99

Shaf

W

Order

From

No. 214 *W*

Received

Enclosures 4 (2 plans)

SUBJECT.

Submitting for sanction
a Supplemental Estimate
of Rs. 4500 for constructing
a Siphon Culvert proposed
by the Sanitary Engineer in
connection with the -

02523

sent again 25/4

BACK PAPERS.

FURTHER PAPERS.

No.	Date.	No.	Date.
482D	9-8-98		
786C	3-2-99		
2479W	27-9-98		
1972W	5-8-98		
1574C	15-3-98		
1371C	7-3-98		
2232W	16-8-97		
3011C	30-6-97		
715M	27-3-97		
1749C	26-3-97		
3002C	3-8-96		
1270M	30-7-96		
2060W	16-7-96		
1015M	17-6-96		

No. 2148.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chennai, 28th March 1899.
5th April

From

Colonel C. B. Rawson R.E.

SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer,
S. W. Department.

SIR,

Enclosures.

- 1 Level
- 1 Plan of syphon
- 1 detailed estimate
- 1 abstract do -

I have the honour to submit for sanction a supplemental estimate of Rs 480/- for constructing a syphon culvert proposed by the Sanitary Engineer in connection with the drainage of Solayappa Mudely Street, Kumbakonam. This is not included in the estimate of Rs 6250 for the drainage works sanctioned in G.O. No. 22323 dated 16th August 1897.

I have the honour to be,

Sir,

your most obed. servant

C. B. Rawson
28/3/99 Colonel R.E.
Supy. Engineer S. Circle

Belmont, N.Y. 1891

My dear Sir,
I have the honor to acknowledge the receipt of your letter of the 10th inst.

in relation to a supplemental estimate of \$100,000 for constructing a sufficient water supply for the city of New York. This is not included in the estimate of \$1,000,000 for the drainage works submitted for 1890.

I have the honor to be,

Sincerely,

Very truly,
John W. Foster

Enclosed
Very truly,
John W. Foster

30